
If viewing the agenda electronically, click the “∞” symbol to link to the associated 
documentation in the Town Council Packet. 

 

Town of West Yellowstone 
WEDNESDAY, February 5, 2020 

West Yellowstone Town Hall, 440 Yellowstone Avenue 
TOWN COUNCIL WORK SESSION & MEETING 

6:00 PM 
 

Wastewater Treatment Options, Dave Noel--Town Engineer     Discussion ∞ 
 
 

7:30 PM 
(or immediately following the conclusion of the work session) 

 
Pledge of Allegiance 
Comment Period (Reserved time for items that are not listed on the agenda) 
 Public Comment 
 Council Comments 

Purchase Orders #6688 to Billion Auto Group, 2020 Dodge Ram for Police Department, $48,483.00 ∞  
Treasurer’s Report & Securities Report  
Claims ∞ 
Consent Agenda: Minutes of the January 21, 2019 Town Council Meeting ∞ 
Business License Applications  
Advisory Board Report(s) 
Town Manager & Department Head Reports 
 
NEW BUSINESS 
 
Community Health Partners 2019 Risk Share Agreement, $100,000   Discussion/Action ∞ 
 
Selection of Wastewater Treatment Facility Alternative     Discussion/Action ∞ 
 
Contract for the Design and Construction Management of a     Discussion/Action ∞ 
New Wastewater Treatment Facility        
 
Site Plan Approval, Will West Vacation Rentals      Discussion/Action ∞ 
 
Correspondence/Meeting Reminders/FYI 
 
 
 
 
 
 
 
 
 
 
 
 
 



If viewing the agenda electronically, click the “∞” symbol to link to the associated 
documentation in the Town Council Packet. 

 

Policy No. 16 (Abbreviated) 
  Policy on Public Hearings and Conduct at Public Meetings  

 
Public Hearing/Public Meeting 
A public hearing is a formal opportunity for citizens to give their views to the Town Council for consideration 
in its decision making process on a specific issue.  At a minimum, a public hearing shall provide for submission 
of both oral and written testimony for and against the action or matter at issue.   
 
Oral Communication 
It is the Council’s goal that citizens resolve their complaints for service or regarding employees’ performance 
at the staff level.  However, it is recognized that citizens may from time to time believe it is necessary to speak 
to Town Council on matters of concern.  Accordingly, Town Council expects any citizen to speak in a civil 
manner, with due respect for the decorum of the meeting, and with due respect for all persons attending.  

• No member of the public shall be heard until recognized by the presiding officer. 
• Public comments related to non-agenda items will only be heard during the Public Comment portion of 

the meeting unless the issue is a Public Hearing.  Public comments specifically related to an agenda item 
will be heard immediately prior to the Council taking up the item for deliberation. 

• Speakers must state their name for the record. 
• Any citizen requesting to speak shall limit him or herself to matters of fact regarding the issue of 

concern. 
• Comments should be limited to three (3) minutes unless prior approval by the presiding officer. 
• If a representative is elected to speak for a group, the presiding officer may approve an increased time 

allotment. 
• If a response from the Council or Board is requested by the speaker and cannot be made verbally at the 

Council or Board meeting, the speaker’s concerns should be addressed in writing within two weeks. 
• Personal attacks made publicly toward any citizen, council member, or town employees are not 

allowed.  Citizens are encouraged to bring their complaints regarding employee performance through the 
supervisory chain of command.  

Any member of the public interrupting Town Council proceedings, approaching the dais without permission, 
otherwise creating a disturbance, or failing to abide by these rules of procedure in addressing Town Council, 
shall be deemed to have disrupted a public meeting and, at the direction of the presiding officer, shall be 
removed from the meeting room by Police Department personnel or other agent designated by Town Council or 
Operations Manager.  
 
General Town Council Meeting Information 

• Regular Town Council meetings are held at 7:00 PM on the first and third Tuesdays of each month at 
the West Yellowstone Town Hall, 440 Yellowstone Avenue, West Yellowstone, Montana. 

• Presently, informal Town Council work sessions are held immediately prior to regular meetings and 
occasionally on other mornings and evenings.  Work sessions also take place at the Town Hall located at 
440 Yellowstone Avenue. 

• The schedule for Town Council meetings and work sessions is detailed on an agenda.  The agenda is a 
list of business items to be considered at a meeting.  Copies of agendas are available at the entrance to 
the meeting room. 

• Agendas are published at least 48 hours prior to Town Council meetings and work sessions.  Agendas 
are posted at the Town Offices and at the Post Office.  In addition, agendas and packets are available 
online at the Town’s website: www.townofwestyellowstone.com and the Town’s Facebook page. 
Questions about the agenda may be directed to the Town Clerk at 646-7795. 

• Official minutes of Town Council meetings are prepared and kept by the Town Clerk and are reviewed 
and approved by the Town Council.  Copies of approved minutes are available at the Town 
Clerk’s office or on the Town’s website: www.townofwestyellowstone.com.   

 

http://www.townofwestyellowstone.com/


From: Daniel Sabolsky
To: Jerry Johnson; Brad Schmier; Greg Forsythe; Travis Watt; Jeff Mathews
Cc: Lisa Johnson; Elizabeth Roos
Subject: Water and Sewer
Date: Friday, January 31, 2020 10:22:40 AM

Here are Dave Noel’s answers to Councilman Forsythe’s questions.
 

From: Greg Forsythe <gforsythe@townofwestyellowstone.com>
Sent: Wednesday, January 29, 2020 10:28 AM
To: Jerry Johnson <jjohnson@townofwestyellowstone.com>; Brad Schmier
<bschmier@townofwestyellowstone.com>; Jeff Mathews
<jmathews@townofwestyellowstone.com>; Travis Watt <twatt@townofwestyellowstone.com>;
Daniel Sabolsky <dsabolsky@townofwestyellowstone.com>; Dave Noel <dnoel@forsgren.com>
Subject: Water and Sewer
 

To All- I have read through Jerrys list of questions and I was waiting till the meeting on the 5th to ask
questions that Dave had already answered. Here are some of my concerns.

1.       Dave if I remember right There are permits and time limitations if we would move
the Plant to our 80 acres ?

A: Moving to the 80 acres would likely slow things down due to additional environmental
and design considerations.  We would likely not meet the 2022 deadlines agreed to with
DEQ for a working long term facility.

1.       With a 1 million gallon plant How many units will this provide for growth? Please use
three different variables. 1. Housing-2.motel-hotel-3. Nightly rentals.

A: 2300 houses, or 1800 hotel rooms, or 1800 nightly rentals.

1.       Dave my biggest concern as well as waste management is water. With DEQ
requirements we are maxed out on our current water supply to stay within their
requirements excluding the spring. How long to acquire more water?

A: At 2% compounded growth, 10 years.

1.       My preference for a plant is the STM-Aerotor could you please give any negatives to
this plant and the number of IP ponds needed if we were to relocate the facility- cost
reflection of moving it and the area needed for relocation in acreage?

A:We will have a facility representative at the work meeting.

1.       I too am in favor of a 1.25 plant but I am also looking at the growth in Island Park –
maybe a limit to Park visitors- an economy down turn- how long to develop the 80
acres- and the need to develop the 80 acres land. I will ask the same question as
Jerry a guesstimate on dollar cost for expansion from 1-1.25 -1.5 in 10 years

mailto:dsabolsky@townofwestyellowstone.com
mailto:jjohnson@townofwestyellowstone.com
mailto:bschmier@townofwestyellowstone.com
mailto:gforsythe@townofwestyellowstone.com
mailto:twatt@townofwestyellowstone.com
mailto:jmathews@townofwestyellowstone.com
mailto:ljohnson@townofwestyellowstone.com
mailto:eroos@townofwestyellowstone.com
mailto:gforsythe@townofwestyellowstone.com
mailto:jjohnson@townofwestyellowstone.com
mailto:bschmier@townofwestyellowstone.com
mailto:jmathews@townofwestyellowstone.com
mailto:twatt@townofwestyellowstone.com
mailto:dsabolsky@townofwestyellowstone.com
mailto:dnoel@forsgren.com


A: Probably around $15 per gallon of peak day demand assuming appropriate sizing and a
modular design. An expansion from 1.25 to 1.5 is not appropriate sizing.  Expansion for a
modular design would be 50%-100% larger.  If we think we need 1.5 we should do it now.



From: Daniel Sabolsky
To: Jerry Johnson; Brad Schmier; Greg Forsythe; Travis Watt; Jeff Mathews
Cc: Lisa Johnson; Elizabeth Roos
Subject: Sewer
Date: Friday, January 31, 2020 10:32:23 AM

Here are the Dave Noel’s answers to Councilman Johnson’s questions.
 
______________________________________
From: Jerry Johnson <jjohnson@townofwestyellowstone.com>
Sent: Wednesday, January 29, 2020 8:28 AM
To: Dave Noel; Brad Schmier; Travis Watt; Jeff Mathews; Greg Forsythe; Daniel Sabolsky
Subject: Sewer

Hello,
At our last council meeting we agreed to forward questions we have about the future sewer
treatment facilities.
1. A recommendation of what would be the best alternative for West Yellowstone.
A: The purpose of the study is to identify, and evaluate the potential wastewater treatment issues
and present facts to the Town.  The decision regarding a solution is left to the authority of the Town
Council.  However, I can include a recommendation in the FPS regarding the solution that will
provide the most reliable option for treating wastewater and discharging effluent in accordance with
our understanding of the potential regulatory requirements.  That recommendation is to construct a
mechanical treatment facility designed for removal of Nitrogen.
2. If that recommendation is a mechanical plant, which type is the best for West Yellowstone.
A: The specific mechanical treatment plant selected by the Town should be a function of capital and
O&M costs as well as operational preference. The study looks at three types of treatment
processes (i.e.. extended aeration activated sludge, integrated fix film activated sludge, and
membrane bioreactor).  a specific proprietary manufacturer for each process was evaluated to
provide a basic understanding of the individual processes.  Furthermore, Town council and
operations staff was invited to visit a working facility for each process.  Comments from town staff in
attendance at these visits indicated the town has a preference for the extended aeration activated
sludge process.   This process is a proven technology and can be designed and constructed in
accordance with DEQ regulations.  This process is potentially the least capital cost, although not be
much, partly because the capital investment the Town has made for the existing blowers and blower
building can be incorporated into the design.  It is designed to eliminate all moving parts below the
water surface for ease of maintenance and incorporates digesters to reduce solids as much as 30%
over typical extended aeration processes.  I have arranged to have a manufacture presentation for
this process and the STM aerator process available at the 2/5/2020 council meeting for further
consideration.
3. Is 1.25 million gallons sufficient for the next 20 years.
A: Growth projections are typically developed using historical patters.  This type of analysis is
challenging in West Yellowstone because growth is a function of tourism user ship rather than
community expansion. Contributing to even more unpredictability, the Town has not been required
by regulatory mandate to document and record historical treatment flow data and, as can be
expected, does not have data.  Therefore, growth has been estimated based on average design
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values for 1993 and average flow values available for 2016-19.  A 2% linear growth rate is a close
approximation of the historical data.  The study recommends a 2% compounding growth rate to
provide some flexibility.  The unknown is the rate at which pending growth will occur and if the 80
acres will be developed over and above historical growth patterns.  
4. A cost estimate for a 1.25 million gallon facility that we can hang our hats on.
A: Estimated project cost for a 1.25 MGD aeromod facility located at the existing treatment site is
approximately $16 million.  A more detailed opinion of probable cost is included in the FPS
document.
5. A number for expansion of the facility in the future, which of course will be answered once we
have the answer # 4.
A: Plant expansion can be estimated at approximately $15 per gallon of Peak Day flow.  Please keep
in mind this is assuming appropriate sizing and modular designs.
6. I am still very interested in developing the new plant on our property. I would like to refrain from
saddling future councils with lease agreements that they have no control over.
A: Location of the facility can be evaluated in the design process.  However, moving to a new
property will require additional envirionmental review, DEQ coordination, and prohibit the use of
previous capital improvements such as the blower building and IP beds. Please note the opinion of
probable costs include the use of the existing blower and IP facilities.  A final location for the
treatment facility will need to be identified by mid summer.
7. Would it be in our best interest to have the forest service look at a water source of their own that
could augment our firm water numbers.
A: Our short discussion on available water during the work meeting was insufficient to fully
understand the demands of future development.  It was noted in our discussions that each
additional EDU uses about 1.25 gpm at peak flow.  However, not every one in town is using this peak
flow at precisely the same time.  A more representative analysis may look something like this.  The
current peak season equivalent population is approximately  15,000.  The current peak hour demand
is approximately 810 gpm.  This equates to a value of 0.054 gallons per person during peak hour
consumption.  our new firm capacity is approximately 1040 gpm or 230 gpm over our current use. 
The estimated potential for increased population by peak hour use is 4,250 persons or
approximately 1,500 new EDU's.  This represents about a 28% increase in demand before additional
firm capacity needs to be acquired.  This is about 0.8MGD at the treatment plant for the peak
quarterly average.  The Town will need a new well to increase firm capacity prior to 0.8 MGD of flow
to the treatment plant which will occur in approximately 10 years at 2% compounded growth.
8. Examples of plants that have been working in environments equal to ours.
I can provide samples in the FPS.

Dave, please forward your responses to all of the council members.
Thanks in advance,
Jerry Johnson

.
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 46623           2813 Century Link                         1,532.48
        02/19/20 DSL Pub Serv Office 646-7949                0.00                    BLDINS     1000     430200    345       101000
        01/19/20 Police 646-7600                           322.35                    POLICE     1000     420160    345       101000
        01/19/20 E911 Viper 646-5170                       103.32                      E911     2850     420750    345       101000
        01/19/20 E911 255-9710                             999.74                      E911     2850     420750    345       101000
        01/19/20 E911 255-9712                              24.51                      E911     2850     420750    345       101000
        01/19/20 Alarm Lines, 646-5185                      82.56                    TWNHAL     1000     411250    345       101000

 46632             42 Fall River Electric                 10,367.26
        01/21/20 PARK, old firehouse  2901001              481.55                      PARK     1000     411253    341       101000
        01/21/20 povah comm ctr 4212001                    218.18                     POVAH     1000     411255    341       101000
        01/21/20 unmetered lights 4212004                1,451.25                    STLITE     1000     430263    341       101000
        01/21/20 RR Well 4212005                            79.93                     WATER     5210     430500    341       101000
        01/21/20 SEWER LIFT STATION 4212006                267.08                     SEWER     5310     430600    341       101000
        01/21/20 SEWER PLANT 4212007                     1,511.01                     SEWER     5310     430600    341       101000
        01/21/20 POLICE 4212008                            501.49                    POLICE     1000     411258    341       101000
        01/21/20 TOWN HALL 4212009                         510.06                    TWNHLA     1000     411250    341       101000
        01/21/20 ICE RINK 421010                            70.55                     PARKS     1000     411253    341       101000
        01/21/20 WELL-S IRIS ST 4212013                    189.72                     WATER     5210     430500    341       101000
        01/21/20 MAD SEWER LIFT 4212014                    219.50                     SEWER     5310     430600    341       101000
        01/21/20 Hayden/Grouse Well 4212015                 43.07                     WATER     5210     430500    341       101000
        01/21/20 MADADD H20 Tower 4212017                   52.15                     WATER     5210     430500    341       101000
        01/21/20 SHOP 4212018                              400.45                    STREET     1000     430200    341       101000
        01/21/20 ANIMAL 4212029                            235.25                     ANIML     1000     440600    341       101000
        01/21/20 CLORINATOR 4212030                         91.46                     WATER     5210     430500    341       101000
        01/21/20 Electric Well 4212031                      43.59                     WATER     5210     430500    341       101000
        01/21/20 PARK  4212032                             341.39                     PARKS     1000     411253    341       101000
        01/21/20 UPDH 4212041                              722.53                      UPDH     1000     411252    341       101000
        01/21/20 SEWER TREAT SERV 4212046                2,819.86                     SEWER     5310     430600    341       101000
        01/21/20 LIBRARY 23 dunraven 4212054               117.19                      LIBR     1000     411259    341       101000

 46636           2852 Blackfoot Communications             2,025.18
        01/15/20 646-5106, fax soc svc                      40.53                    SOCSRV     1000     450135    345       101000
        01/15/20 646-5119, police station                   40.53                    POLICE     1000     420160    345       101000
        01/15/20 646-5141, sewer plant alarm                40.53                     SEWER     5310     430600    345       101000
        01/15/20 646-5185, town hall alarm                  40.53                    TWNHAL     1000     411250    345       101000
        01/15/20 646-7311, social services                  59.22                    SOCSRV     1000     450135    345       101000
        01/15/20 646-7481, povah elevator                   40.53                     POVAH     1000     411255    345       101000
        01/15/20 646-7511, town hall fax                    40.53                    TWNHAL     1000     411250    345       101000
        01/15/20 646-7609, public works                     35.33                    PUBSVC     1000     430200    345       101000
        01/15/20 646-7650, police station fax               40.53                    POLICE     1000     420160    345       101000
        01/15/20 646-7715, povah center                     35.52                     POVAH     1000     411255    345       101000
        01/15/20 646-7795, town hall                       251.52                    TWNHAL     1000     411250    345       101000
        01/15/20 646-7845, court clerk                       4.21                     COURT     1000     410360    345       101000
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        01/15/20 646-9017, library                          45.52                    LIBRAR     2220     460100    345       101000
        01/15/20 646-9027, sewer plant alarm                40.53                     SEWER     5310     430600    345       101000
        01/15/20 ethernet, library                         300.00                    LIBRAR     2220     460100    345       101000
        01/15/20 ethernet, povah center                    310.00                     POVAH     1000     411255    345       101000
        01/15/20 ethernet, police station                  350.00                    POLICE     1000     411258    345       101000
        01/15/20 ethernet, town hall                       272.00                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4909, town hall judge                  13.32                     COURT     1000     410360    345       101000
        01/15/20 602-4894 Town hall Court Clerk              1.10                     COURT     1000     410360    345       101000
        01/15/20 602-4897 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4898 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4900 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4901 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4902 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4903 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4904 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4905 town hall                          1.10                    TWNHAL     1000     411250    345       101000
        01/15/20 602-4906 Library Main desk                  1.10                     LIBRY     2220     460100    345       101000
        01/15/20 602-4907 Library Director                   1.10                     LIBRY     2220     460100    345       101000
        01/15/20 602-4908 Povah Ctr                          1.10                     POVAH     1000     411255    345       101000
        01/15/20 602-4949 Town Hall                         11.10                    TWNHAL     1000     411250    345       101000

 46638           2558 Hebgen Basin Fire District          54,210.00
        02/01/20 January 2020                           46,877.00                      FIRE     1000     420400    357       101000
        02/01/20 employee grant January 2020             7,333.00                      FIRE     1000     420471    140       101000

 46640             73 Westmart Building Center             1,808.58
        01/27/20 Street Buildings                            0.00                    BULDNG     1000     430200    366       101000
        01/27/20 Street Supplies                           460.08                    STREET     1000     430200    220       101000
        01/27/20 Stage Maint.                                0.00                     PARKS     1000     460430    369       101000
        01/27/20 Sewer Supplies                              0.00                     SEWER     5310     430600    220       101000
        01/27/20 Sewer buldngs Discount                     -0.36                     SEWER     5310     430600    366       101000
        01/27/20 Water Supplies                            332.92                     WATER     5210     430500    220       101000
        01/27/20 Police Building Supplies                    0.00                    POLICE     1000     411258    366       101000
        01/27/20 Police Supplies                             0.00                    POLICE     1000     420100    220       101000
        01/27/20 Court Supplies                              0.00                     COURT     1000     410360    220       101000
        01/27/20 UPDL                                        0.00                      UPDL     1000     411252    220       101000
        01/27/20 Library Supplies                            0.00*                    LIBES     2220     460100    220       101000
        01/27/20 Town Hall Bldng Supplies                  943.81*                   TWNHAL     1000     411250    366       101000
        01/27/20 Town Hall Supplies                          0.00                    TWNHAL     1000     411250    220       101000
        01/27/20 Blding Dept. supplies                       0.00*                   BLDINS     1000     420531    220       101000
        01/27/20 Povah Ctr. Suuplies                         0.00                     POVAH     1000     411255    220       101000
        01/27/20 Parks Grounds                               9.49                     PARKS     1000     460430    365       101000
        01/27/20 Parks Supplies                             62.64                     PARKS     1000     460430    220       101000
        01/27/20 Parks Sm. Equip.                            0.00                     PARKS     1000     460430    212       101000
        01/27/20 Parks Buildings                             0.00*                    PARKS     1000     460430    366       101000
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        01/27/20 Cemetery Supplies                           0.00                       CEM     2240     430900    220       101000
        01/27/20 Clinic Supplies                             0.00                    CLINIC     1000     411251    366       101000
        01/27/20 Social Services Supplies                    0.00                    SOCSRV     1000     450135    220       101000
        01/27/20 Comm. Garden                                0.00                    CMGARD     2213     460000    220       101000
        01/27/20 Sum Rec Supplies                            0.00*                   SUMREC     1000     460449    220       101000
        01/27/20 Rec. Dept Supplies                          0.00*                      REC     1000     460440    220       101000
        01/27/20 Safety Supplies                             0.00                    SAFETY     1000     430200    229       101000
        01/27/20 Learning Ctr Supplies                       0.00*                   SIEGEL     1000     411254    220       101000
        01/27/20 Recycling                                   0.00                     PARKS     1000     460430    534       101000

 46641           1514 Verizon Wireless                     1,118.59
 20 Smartphones
 1 regular phone1

 5 laptops
        01/20/20 640-0108, Police Suspended                  0.00                    POLICE     1000     420100    345       101000
        02/20/20 640-0121 Laptop                            40.01                    STREET     1000     420100    345       101000
        01/20/20 640-0141 Street SP                         50.07                    STREET     1000     430200    345       101000
        01/20/20 640-0159 Street SP                         50.07                    STREET     1000     430200    345       101000
        01/20/20 640-1103, Operator SP                      50.07                    STREET     1000     430200    345       101000
        01/20/20 640-1438, SS Director                      17.29                    SOCSER     1000     450135    345       101000
        01/20/20 640-1460, Library Dir, SP                  50.06                    LIBRAR     2220     460100    345       101000
        01/20/20 640-1461, S & W, SP                        50.07                     WATER     5210     430500    345       101000
        01/20/20 640-1462, Operator, SP                     50.07                     WATER     5210     430500    345       101000
        01/20/20 640-1463, Deputy PSS, SP                   50.07                     SEWER     1000     460430    345       101000
        01/20/20 640-1472, Ops Mgr, SP                      50.07                     ADMIN     1000     410210    345       101000
        01/20/20 640-1676, Rec Coor, SP                     50.07                       REC     1000     460440    345       101000
        01/20/20 640-1754, COP, SP                          50.06                    POLICE     1000     420100    345       101000
        01/20/20 640-1755, Police                           50.06                    POLICE     1000     420100    345       101000
        01/20/20 640-1756, Police                           50.06                    POLICE     1000     420100    345       101000
        01/20/20 640-1757, Police                           50.06                    POLICE     1000     420100    345       101000
        01/20/20 640-1758, Police, SP                       50.06                    POLICE     1000     420100    345       101000
        01/20/20 640-1759, Police                           50.06                    POLICE     1000     420100    345       101000
        01/20/20 640-7547, Street SP                        50.06                     PARKS     1000     460430    345       101000
        01/20/20 640-9074, PSS, SP                          50.06                     SEWER     1000     430200    345       101000
        02/20/20 640-2195 683 laptop                        40.01                    POLICE     1000     420100    345       101000
        02/20/20 640-2551 COP laptop                        40.01                    POLICE     1000     420100    345       101000
        02/20/20 641-0184 686 laptop                        40.01                    POLICE     1000     420100    345       101000
        02/20/20 641.0207 681 laptop                        40.01                    POLICE     1000     420100    345       101000
        01/20/20 640-2354 Exec Assist                       50.07                     ADMIN     1000     410210    345       101000
        01/20/20 640-2629 City Judge                        50.07                     COURT     1000     410360    345       101000
        01/20/20 phone upgrade                             -49.99                     ADMIN     1000     410210    345       101000
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 46644           2198 Westgate Auto Body                      49.12
       3955 01/17/20 07 Ford Expedition Headlight           49.12                    STREET     1000     430200    361       101000

 46645            171 Montana Food Bank Network              702.80
       AOR-18511- 01/09/20 AOR-18511-1 Food Bank supp      702.80                      HELP     7010     450135    220       101000

 46646           2350 WATSON LABEL PRODUCTS                  384.04
       98766 01/16/20 Codabar item Labels                  384.04*                    LIBRY     2220     460100    220       101000

 46647            379 Energy Laboratories, Inc               217.00
       291639 01/21/20 Sewer Samples                       217.00                     SEWER     5310     430600    357       101000

 46648           2977 Staples Credit Plan                     73.76
       9806527992 12/17/19 Court Supplies                   42.49                     COURT     1000     410360    220       101000
       9806527992 12/17/19 Court Supplies                   24.38                     COURT     1000     410360    220       101000
       9806527992 12/17/19 Trash can for Finance offi        6.89                    FINANC     1000     410510    220       101000

 46649           2537 Balco Uniform Co., Inc.                354.00
       56817 01/21/20 Uniform - Courtis                    354.00                    POLICE     1000     420100    226       101000

 46650           3169 Anderson Zurmuehlen & Co., P.C.      1,250.00
       383859 01/21/20 Audit Services                    1,250.00                     AUDIT     1000     410530    353       101000

 46651           2455 Tri State Excavating, LLC              255.00
       8039 01/15/20 Hauling Snow with Dump trk1/13        255.00                    STREET     1000     430200    398       101000

 46652             65 T & E                                   55.23
       42CS044309 01/13/20 Filter for 936E                  55.23                    STREET     1000     430200    369       101000

 46653           2660 Pro Force Law Enforcement              260.00
       397859 01/15/20 Tact Performance Power Mag(4)       260.00                    POLICE     1000     420100    220       101000

 46654           2357 US Bank                             71,342.68
        01/10/20 Town Hall Construction                 58,445.00                     BONDS     2100     490200    610       101000
        01/10/20 Town Hall Construction                 12,897.68                     BONDS     2100     490200    620       101000

 46655         999999 ANTHONY SHANE HARPER                   120.00
        01/21/20 Returned Bond                             120.00                     COURT     7469     212401              101000
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 46656         999999 IRMA E VAZQUEZ                         350.00
        01/19/20 Deposit return Birthday Party             350.00                     POVAH     2210     214001              101000

 46657           2404 Montana-Wyoming Systems                300.00
       35612 01/01/20 Povah Fir Alrm Monitr1/1-12/31       300.00                     POVAH     1000     411255    350       101000

 46658            329 MACOP                                  100.00
        01/27/20 Membership Dues - Newell                  100.00*                   POLICE     1000     420100    335       101000

 46659           1796 Barta Electric, Inc.                27,820.68
       5549 01/16/20 New Pump House Switch fitting          36.36                     WATER     5210     430500    369       101000
       5547 01/16/20 Pump House Photocell                   44.80                     WATER     5210     430500    369       101000
       5546 01/16/20 Chlorination Build Heat               284.93                     WATER     5210     430500    369       101000
       5544 01/16/20 Backup heat for Well #4               286.36                     WATER     5210     430500    369       101000
       5536 01/16/20 Sewer Lagoon-exhaust fan Light        883.98                    SEWERE     5310     430600    366       101000
       5553 01/16/20 Christmas tree lights                 186.32                     PARKS     1000     460430    220       101000
       5550 01/16/20 Wiring,cable Greg J's office          431.48*                    TWNHL     1000     411250    366       101000
       5548 01/16/20 Attic Exhaust                         187.50*                    TWNHL     1000     411250    366       101000
       5545 01/16/20 Office sink/coffee sink, frig         546.52*                    TWNHL     1000     411250    366       101000
       5543 01/16/20 Heat tape - Office                  1,063.79*                    TWNHL     1000     411250    366       101000
       5542 01/16/20 Town Hall Basement Lights             765.95*                    TWNHL     1000     411250    366       101000
       5541 01/16/20 City Shop Lights                      444.97                     ROADS     1000     430200    366       101000
       5540 01/16/20 Park Restroom lights                  517.72*                    PARKS     1000     411253    366       101000
       5539 01/16/20 Park Shop Lights                      431.73*                    PARKS     1000     411253    366       101000
       5538 01/16/20 Park pump house                     1,457.29*                    PARKS     1000     411253    366       101000
       5537 01/16/20 Park Men's Restroom heater            202.93*                    PARKS     1000     411253    366       101000
       5552 01/16/20 Street Lights Hwy 191               1,280.00                    STREET     1000     430263    357       101000
       5551 01/16/20 Hwy 20 Street Lights                  492.00                    STREET     1000     430263    357       101000
       5535 01/16/20 Street Lights-photocells              947.14                    STREET     1000     430263    357       101000
       5534 01/16/20 Park Lights - PO 6820              17,328.91                     PARKS     4000     460430    938       101000

 46660           2654 Community Health Partners          100,000.00
       West2019 12/31/19 2019 Calendar Year Risk Shar  100,000.00                       CHP     1000     510370    859       101000

 46661         999999 DIANNA HANSEN                          412.25
        01/14/20 CIT Training Expenses                     412.25                    SOCSER     1000     450135    380       101000

 46662           1387 MONTANA RURAL WATER SYSTEMS            185.00
        01/27/20 Conf. Registration P Russell              185.00                    FINANC     1000     410510    380       101000
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 46663             42 Fall River Electric                  4,883.11
       10004477 11/25/19 New Well Balance due  PO 682    4,883.11*                     WELL     5220     430530    939       101000

 46664            473 MT Rural Water System                   75.00
       379 01/15/20 Prorated dues to complete CY20          75.00                     WATER     5210     430500    335       101000

 46665           3004 Partsmaster                             98.37
       23504945 01/16/20 Shop supplies/razorcutoff wh       98.37                     ROADS     1000     430200    220       101000

 46666         999999 CHRISTOFER F. MILLER                    20.00
        01/29/20 Exonerated Bond                            20.00                     COURT     7469     212401              101000

 46667           1031 Murdoch's Ranch & Home Supply           89.99
       525612 01/25/20 Uniform for Bill Warner              89.99                    STREET     1000     430200    226       101000

 46668         999999 SABRAH VAN LEEUWEN                      44.49
        01/22/20 Ingredients for Cooking Class              44.49*                   RECREA     1000     460440    220       101000

 46669           1417 DYER GROUP, LLC                      6,380.00
       20002 01/14/20 balance of #4 Well engineering     2,775.00*                              5220     430530    939       101000
       19001 01/17/19 #4 Well engineering                3,605.00*                              5220     430530    939       101000

 46670           2801 West Yellowstone Back & Neck           100.00
        01/24/20 Warner DOT physical                       100.00                               1000     430200    351       101000

 46671           3001 Montana Law Enforcement Testing         60.00
        01/29/20 Annual Membership (6) $10 each             60.00                    POLICE     1000     420100    220       101000

 46673           2937 CINTAS First Aid & Safety              248.50
       9076214923 01/21/20 First Aide Supplies Police      248.50                    POLICE     1000     420230    351       101000

 46675           3242 Fisher's Technology                     14.64
       772228 01/27/20 Canon Copier Maintenanc(Financ       14.64                    FINANC     1000     410510    363       101000

 46676           1876 valley Glass & Windows                 760.00
       92019 01/28/20 Soc Serv Door Repairs                760.00*                    TWNHL     1000     411250    366       101000

 46677           2557 MTLEIRA                                100.00
        01/30/20 Membership Brenda Martin                   50.00                    DSPTCH     1000     420160    335       101000
        01/30/20 Membership David Rightenour                25.00                    DSPTCH     1000     420160    335       101000
        01/30/20 Membership Caitlyn Johnson                 25.00                    DSPTCH     1000     420160    335       101000

                           # of Claims    38      Total:  288,167.75
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 1000 General Fund
   101000 CASH                                             $177,471.30
 2100 Local Option Taxation-Resort Tax
   101000 CASH                                              $71,342.68
 2210 Parks & Recreation
   101000 CASH                                                 $350.00
 2213 Community Garden
   101000 CASH                                                   $0.00
 2220 Library
   101000 CASH                                                 $781.82
 2240 Cemetery
   101000 CASH                                                   $0.00
 2850 911 Emergency
   101000 CASH                                               $1,127.57
 4000 Capital Projects/Equipment
   101000 CASH                                              $17,328.91
 5210 Water Operating Fund
   101000 CASH                                               $1,660.43
 5220 Water Replacement Depreciation Fund
   101000 CASH                                              $11,263.11
 5310 Sewer Operating Fund
   101000 CASH                                               $5,999.13
 7010 Social Services/Help Fund
   101000 CASH                                                 $702.80
 7469 City Court - Judge Gibson
   101000 CASH                                                 $140.00

                                               Total:      $288,167.75



WEST YELLOWSTONE TOWN COUNCIL 
Town Council Meeting   

  January 21, 2020 
 

COUNCIL MEMBERS PRESENT: Jerry Johnson, Brad Schmier, Greg Forsythe, Travis Watt 
and Jeff Mathews 
 
OTHERS PRESENT:  Town Manager Daniel Sabolsky, Public Services Superintendent James 
Patterson, Finance Director Lanie Gospodarek, Social Services Director Kathi Arnado, Chief of 
Police Scott Newell, Water & Wastewater Superintendent Greg Johnson 
 
Fire Chief Shane Grube, Richard & Teri Gibson, Dave Noel and Kevin Harris of Forsgren 
Associates, Glen Loomis, Grant Jackson, Lisa Johnson, David Arnado, Shane Brown, Marysue 
Costello-WY Chamber of Commerce, Denice Sabolsky, Jason Brey-USFS District Ranger, 
Richard Klatt, Jeff Kadlec-West Yellowstone Airport,  
 
The meeting is called to order by Mayor Jerry Johnson 6:00 PM in the Town Hall, 440 
Yellowstone Avenue, West Yellowstone, Montana. 
 
Portions of the meeting are being recorded. 
 
The Treasurer’s Report with corresponding banking transactions is on file at the Town Offices 
for public review during regular business hours. 
 
WORK SESSION 
 
Mayor Johnson calls the meeting and explains the purpose of the work session is to discuss the 
Wastewater Feasibility Study that has been prepared by Forsgren Associates.  Dave Noel, the 
Town Engineer, delivers a presentation to explain and discuss the results of the study.  Noel 
emphasizes that this is the Council’s opportunity to ask questions and seek clarification about the 
current status and future of the wastewater treatment facility.  Noel explains that the current 
facility is a lagoon facility, located west of Town on property leased from the State of Montana.  
The facility was designed and built in 1993 with an estimated peak summer population of 7,436 
people and a capacity of 323,000 gallons per day.  It was designed with a 20-year projection of 
10,076 people and 439,000 gallons per day.  The design was submitted and approved by 
Montana Department of Environmental Quality (DEQ).  In 1993, there was no requirement for a 
DEQ permit, there were no discharge limits, no monitoring or reporting requirements, and 
approval was based on operation within the parameters of the design.  In 2018, the Town 
submitted an application by direction from DEQ.  The permit was issued for five years, through 
June 30, 2023.  He explains that the influent flow meter at the facility has been determined to be 
installed incorrectly and damaged.  The current permit allow discharge as Class 1 groundwater, 
has a total nitrogen limit, flow limits, effluent monitoring requirements.  Since 2018, the allowed 
flow limits are 439,000 GPD (gallons per day) and daily maximum flow of 650,000 GPD.  Noel 
says that they are in violation of the permit about half the year, mostly the 2nd and 3rd quarters.  
The average daily flow in 2018 was 597,500 GPD and daily maximum flow was 732,500 GPD.  
Noel also explains that the retention time, the time needed for the bacteria to consume organic 
material, in the cells is considerably less than should be.  This is caused by temperature drops as 
well as activity.  In 2018, the Town approached DEQ to get permission to install mechanical 
evaporators and ultrasonic algae controllers with intention of reducing water in the lagoons.  He 
saw the project was completed and they are able to remove an average of 95,000 GPD and as 
much as 135,000 GPD.  They are still in violation of the permit, DEQ has given the Town until 
2022 to design and build an improved facility.  Noel presents a proposed schedule for selecting 
an improvement option, permitting and construction completion of a mechanical plant by May of 
2022.  He also explains that the Montana Department of Aeronautics, the owner of the property, 
has classified the current lagoon system as a non-compatible use.  He says that this does not 
mean they could not expand the current lagoon system, but an environmental study will be 
required (2 years) and construction will likely take until May of 2025.  Noel presents a graph that 
shows population projections from 1993 through 2040.  He says that since there were no 
reporting requirements when the current facility was built, they are missing a lot of data between 
1993 and 2018.  Based on the data they have, they may  expect a growth rate of about 25% over 
the next 20 years or 1 million gallons per day.  Noel says he recommends planning for an even 
greater capacity, approximately 1.25 million gallons per day.  He also points out that when they  
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decide the capacity to build the facility, that will be closely tied to the budget that is set for the 
project.  Noel also explains the permitting parameters from Montana DEQ, pointing out that they 
will ensure that whatever the Town builds, it will work correctly.  He explains that when they 
seek the new permit in 2023, they should expect that they will exceed the current permit limits 
by 2025 and they will likely receive a more stringent permit.  Noel briefly describes the permit 
held by Anaconda-Deer Lodge County, which they expect will be similar to what will be issued 
to the Town.  Noel also explains that due to the extreme temperatures they experience in West 
Yellowstone in the winter, the bacteria in the ponds die and it takes 90 days to regrow the 
bacteria when the temperatures warm up.  Noel reports that currently, the influent flow meter is 
inoperable, the diversion structure is operable.  Cells A/B have a damaged liner, excessive 
biosolids, inoperable course bubble aeration.  Cell A has operable fine bubble aeration, Cell C is 
operable but the Cell C outlet structure has a damaged gate.  The aeration blowers need to be 
replaced, the IP beds are operable as are the new ultrasonic algae control units and mechanical 
evaporators.  Noel says they basically have three alternatives: the first is status quo, just fix up 
what they have.  The second is to expand the lagoon system that is currently in use and the third 
is to build a mechanical plant.  Noel estimates that the status quo option will cost the Town $3.4 
million and a 20-year life cycle cost of $7.4 million.  Noel explains that the estimate to build 
additional lagoons is over $25 million and the 20 year life cycle cost is over $39 million.  He 
says that is a significant cost, but nearly half the cost is they would likely be required to cover the 
lagoons.  The covers, often floating balls, keep the birds and water fowl from landing on the 
ponds, which is a danger for airplanes and do not have a history of lasting very long.  He 
explains the pros and cons of this option, pointing out that this option will be the most expensive 
and take the longest to accomplish.  The last option is a mechanical treatment plant.  They would 
drain the lagoons and not have to make any more repairs.  The capital cost is just shy of $14 
million, the life cycle cost is just over $18 million.   Noel presents pictures of possible 
mechanical treatment plant options.  Noel presents positive considerations for a mechanical 
treatment plant, including using less space, aggressive construction schedule.   The council 
discusses the three alternatives and multiple options.  The Council asks Noel what he needs from 
them to proceed.  Noel says he needs a build out design number, how big of a plant should they 
build?  He also needs them to recommend an option, whether the status quo, lagoon, or 
mechanical treatment.  Noel says that if they move forward with a mechanical treatment plant, he 
will recommend a type of a plant to build.  Sabolsky asks if they proceed with a mechanical plant 
as discussed, will that meet the needs of the airport property as well.  Noel answers that it will 
and the estimated needs for the airport is not that much.   The Council considers the impact of the 
water available on the wastewater facility.  Watt asks if there are other options they should be 
considering besides what has been presented tonight.  Noel answers that there two options really 
are either a lagoon system or a mechanical plant, but there are a myriad of options within both of 
those options.  Johnson encourages the Council to email any questions they may have to 
Sabolsky and Noel.  He asks Sabolsky to send out a copy of the letter from the Federal Aviation 
Association and to clarify what they need from the Council. 
 
 Johnson says the next item on the work session is a discussion about events and charges for 
services by the Town.  Sabolsky explains that they have run into some issues with event requests 
and what is being requested by the Town.  The upcoming skijoring event has requested 
significant assistance from the Town.  Sabolsky points out that everything he has requested can 
be provided by private contractors and that puts the Town in a difficult position.  The Council 
advises that the Town should support on the event as requested this year and reevaluate it before 
next year.  The Council also recommends setting up a meeting with the event organizer within 
the next two weeks to work out the details, a meeting that the Mayor, Town Manager and Public 
Services Superintendent can attend.  
 
The work session is adjourned at approximately 8:50 PM, the regular meeting begins at 9:00 PM. 
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ACTION TAKEN 
 
1) Motion carried to approve Purchase Order #6875 to Gallatin County Elections for 

$5056.32 for election services.  (Forsythe, Schmier) 
 
2) Motion carried to approve Purchase Order #6893 to Dellinger & Gallagher for 

$10,550.41 for resort tax audits. (Forsythe, Mathews) 
 
3) Motion carried to approve the claims, which total $68,770.74 (Schmier, Forsythe)  

Forsythe abstains from #46607 to Westmart Building Center for $97.87. 
 
4) Motion carried to approve the Consent Agenda, which includes the minutes of the 

January 7, 2020 Town Council Meeting. (Forsythe, Schmier) 
 
5) Motion carried to approve the new business license application for Extra Holidays, LLC, 

an online travel agency.  (Watt, Mathews) 
 
6) Motion carried to appoint Liz Watt to the Parks & Recreation Advisory Board for a term 

of four years. (Forsythe, Schmier) 
 
Public Comment Period 
Glen Loomis addresses the Council.  He explains that he was on the Council in 1992 when the 
existing lagoon was built.  He says that it is time to move forward with a mechanical treatment 
plant and work with Forsgren Associates to determine what type of plant is the best option for 
West Yellowstone.  He says they also need to welcome their visitors and encourage special 
events to come in the winter. 
 
Travis Eickman of Morrision Maierle Engineering addresses the Council as the senior engineer 
representing the Yellowstone Airport.  He says they are working on an environmental assessment 
to build a new terminal on the airport property.  He also explains that they would like to explore 
the option of connecting to the Town for water and sewer services.  He says they are approaching 
some funding milestones and requests consideration as quickly as possible.  Forsythe requests 
that Morrison Maierle communicate directly with the Town rather than through the Montana 
Department of Aeronautics.  Schmier asks if they have provided how what they actually need 
and he responds that they have.   
 
Jason Brey-District Ranger for the US Forest Service addresses the Council.  He asks the 
Council to seriously consider the need for water and sewer services at the USFS Jump Base.  He 
says that they have millions of dollars of needed upgrades and will finally be able to start that 
this summer.  He also mentions that the Town has a new water tank on its capital improvement 
plan for FY 2021 and encourages them to move forward as an environmental analysis will be 
required for that project.   
 
Council Comments 
Council Member Forsythe reports that Bruce McPherson told him today that they have secured 
funding for Little Rangers Learning Center for the next five years.  He also reports that the 
director, Katie Ostberg, has resigned and they are seeking a new director. 
 
Johnson mentions that he sent out an email today regarding the evaluation of the Town Manager.  
He says he would like to send that out and ask the council members to complete the evaluation 
by the end of January and they conduct the evaluation the first meeting in February.  Forsythe 
points out that they have two brand new council members and it doesn’t seem appropriate to ask 
them to perform an evaluation already.  Forsythe suggests pushing it back to April.  Johnson says 
he will discuss it tomorrow with the Town Attorney. 
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DISCUSSION 
 
1) Finance Director Lanie Gospodarek explains that the invoice from Gallatin County did 

come in higher than expected this year due to increased publication costs, more ballot 
issues, and additional candidates. 

 
A) Advisory Board Reports:  Brad Schmier reports that the Health Care Advisory Board 

met last Friday and were introduced to the new Chief Operating Officer of Bozeman 
Deaconess and the Big Sky Medical Center.  The president of Community Health 
Partners was also at the meeting.  He says they also discussed the new x-ray machine at 
the clinic.   

 
B) Town Manager & Department Head Reports:  Town Manager Daniel Sabolsky 

reports that he traveled to Helena last week to sign final documents for the water well 
project with the contractor.  They need to finalize everything with Engineer Dick Dyer 
and transfer the water rights.  The Cemetery Board is meeting tomorrow and will be 
discussing whether families can dig their own graves.  He says they are also working on a 
fee resolution that they hope to present in February.  Sabolsky says he and Finance 
Director have been looking at possible debt reductions and investments.  The revised 
Povah Rental documents seem to be working well and he thanks the Council for 
approving them.  The Safety Committee is meeting tomorrow and preparing for an 
official inspection by the Department of Labor.   

 
CORRESPONDENCE 
 
Dated January 13, 2020, Buck Taylor of Community Health Partners writes to thank the Town 
for its financial contribution towards the new x-ray machine at the clinic and shares pictures of 
the new machine.  Received January 15, 2020, Gus Tureman of Two Seasons Recycling writes to 
explain new charges for recycling bins in the downtown area.  Town Manager Dan Sabolsky 
says they’ll address this issue with Tureman.    
 
The meeting is adjourned.  (10:00 PM) 
 
 
 
 
       ____________________________________ 
       Mayor 
 
 
ATTEST: 
 
 
 
       ____________________________________ 
       Town Clerk 
 



 

 

 
 

License Agreement 
 
Before you use this EJCDC document: 
 
1. Read this License Agreement in its entirety. As 

purchaser, you agree to comply with and are bound by 
the License Agreement’s terms, conditions, and 
instructions when you use the attached EJCDC 
document. Commencement of use of the attached 
document indicates your acceptance of these terms, 
conditions, and instructions. If you do not agree to 
them, you should promptly return the materials to the 
vendor.  
 

2. This License Agreement applies to the attached 
document only. Other licensing terms and instructions 
may apply to other EJCDC documents. 
 

3. The Engineers Joint Contract Documents Committee 
("EJCDC") provides EJCDC Design and Construction 
Related Documents (including but not limited to the 
EJCDC document that is attached, and all other 
documents in the EJCDC Construction Series, 
Engineering Series, Design-Build Series, Remediation 
Series, Procurement Series, and Narrative Series) and 
licenses their use worldwide. You assume sole 
responsibility for the selection of specific documents 
or portions thereof to achieve your intended results, 
and for the installation, use, and results obtained from 
EJCDC Design and Construction Related Documents. 
 

4. You acknowledge that you understand that the text of 
the EJCDC Design and Construction Related 
Documents has important legal consequences and 
that consultation with an attorney is recommended 
with respect to use or modification of the text. You 
further acknowledge that EJCDC documents are 
protected by the copyright laws of the United States. 

 
5. Make sure that you have the correct word processing 

software for the attached EJCDC document, which is 
distributed in Microsoft Word (.doc) format.  
 

6. EJCDC allows the end user wide discretion in using and 
editing the attached document, subject to the 
provisions of the License Agreement.  You are advised, 
however, that EJCDC documents contain numeric and 
other cross-references, and that changes to one part of 
the document may affect other parts.  It is solely your 
responsibility to assure the adequacy and consistency 
of the final document for your purposes.  

 
How to Use This Document: 
 
1. Although EJCDC has made reasonable efforts to 

achieve uniformity of formatting, some document 
controls (e.g., bold, underline, font size, indentation, 
numbering, pagination, table of contents) may be 
affected by software versioning and translators, user 
settings, changes during editing, and other factors, and 
may require user intervention to restore intended 
format and appearance.   

 
2.  The term “Standard EJCDC Text” for the attached 

document generally refers to all text prepared by 
EJCDC in the main body of the document, and does not 
include covers, logos, footers, instructions, license 
agreement, copyright notices, Notes to Users, or text 
options. The content of document exhibits (if any) is 
not Standard EJCDC Text for this purpose. 
 

2. If you do not alter the Standard EJCDC Text of the 
attached document, you may use it as published, with 
all EJCDC logos, footers, and copyright notices 
retained.  
 

3. If you modify the Standard EJCDC Text of the attached 
document, you must follow the following instructions 
that address if, when, and how to show the changes to 
other parties.  
 

4. During the drafting or negotiating process for the 
document, it is important that the two contracting 
parties are both aware of any changes that have been 
made to the Standard EJCDC Text. Thus if a draft of the 
document purports to be or appears to be an EJCDC 
document, the user must plainly show all changes to the 
Standard EJCDC Text, using “Track Changes” 
(redline/strikeout), highlighting, or other means of 
clearly indicating additions and deletions.  
 

5. As between contracting parties, once the document is 
ready to be finalized (and if applicable executed by the 
contracting parties), it is no longer necessary to continue 
to show changes to the Standard EJCDC Text. The parties 
may produce a final version of the document in a format 
in which all changes are accepted, and the document at 
that point does not need to include any “Track 
Changes,” redline/strikeout, highlighting, or other 



 

 

indication of additions and deletions to the Standard 
EJCDC Text. 
 

6. If the attached document is revised or altered and 
then presented to others (such as potential bidders, 
grant agencies, lenders, or sureties) as an EJCDC 
document, then the changes to the Standard EJCDC 
Text must be shown, or the third parties must receive 
access to a version that shows the changes.  
 

7. The attached EJCDC document may contain “Notes to 
User,” bracketed comments, or prompts that provide 
instructions for filling in project-specific information, 
selecting the appropriate clause from a list of options, 
or making additions or deletions, or that give 
background information regarding a particular 
provision. The user may (and in most cases should) 
delete these notes, comments, and prompts during the 
drafting process. Deletion of such notes, comments, 
and prompts is not subject to the License Agreement 
requirement that additions or deletions to Standard 
EJCDC Text be shown clearly, and therefore does not 
need to be shown with “Track Changes,” 
redline/strikeout, highlighting, or other means of 
indicating changes, at any point in the drafting process. 
 

8. The attached EJCDC document may contain exhibits 
that are to be used to set out project-specific 
provisions, such as scope of services, compensation, 
and insurance requirements. These exhibits are meant 
to be revised, supplemented, and altered by the user, 
or discarded if not applicable to the specific project. 
The text of the various exhibits is not considered 
Standard EJCDC Text and is not subject to the License 
Agreement requirement that additions or deletions to 
the Standard EJCDC Text be shown clearly, and 
therefore does not need to be shown with “Track 
Changes,” redline/strikeout, highlighting, or other 
means of indicating changes, at any point in the 
drafting process. 
 

9. In a few instances the EJCDC Notes to User will instruct 
the user of a document to choose one of two or more 
text options in the main body of the document. In such 
cases the options that are not selected should be 
discarded or deleted, and not included in the final 
version of the document. Such discarding or deletion of 
text options is not subject to the License Agreement 
requirement that additions or deletions to Standard 
EJCDC Text be shown clearly, and therefore does not 
need to be shown with highlighting, redline/strikeout, 
or other means of tracking changes, at any point in the 
drafting process. Note, however, that the text that is 
selected (which in this scenario is in the main body of 
the document and not in an exhibit) is Standard EJCDC 
Text, and any revision or alteration of the text that is 
selected is subject to the License Agreement 
requirement that additions or deletions to Standard 
EJCDC Text be shown clearly. 
 

10. The License Agreement typically is removed when a 
document is being prepared for use on a specific 
project. Such removal is not subject to the License 
Agreement requirement that additions or deletions to 
Standard EJCDC Text be shown clearly, and therefore 
does not need to be shown with highlighting, 
redline/strikeout, or other means of tracking changes, 
at any point in the drafting process.  The terms of the 
License Agreement remain in effect regardless of 
whether it has been removed or remains attached to 
the document. 
 

11. When a document is being prepared for use on a 
specific project, some users remove the EJCDC front 
cover page, and the “inside front cover page” 
containing specific information regarding the EJCDC 
sponsoring organizations. Such removal is not subject 
to the License Agreement requirement that additions 
or deletions to Standard EJCDC Text be shown clearly, 
and therefore does not need to be shown with 
highlighting, redline/strikeout, or other means of 
tracking changes, at any point in the drafting process.   
 

12. As purchaser of the attached document, you may 
choose to use it as the basis or platform for creating 
purchaser’s own custom version. In such case you 
must remove all EJCDC logos, footers, and other items 
that might create the false impression that the 
document remains an EJCDC standard document, and 
the requirements regarding the need to show 
additions and deletions to the Standard EJCDC Text 
no longer apply. Note, however, that the copyright 
requirements of the License Agreement continue to 
apply. 
 

13. A purchaser may choose to select clauses or sections of 
the attached document for inclusion in other non-
EJCDC documents. When this occurs, do not use any 
EJCDC logos, footers, or other items that would imply 
that the receiving document is an EJCDC document. 
Note, however, that the copyright requirements of the 
License Agreement continue to apply. 

 
Limited License: 
 
As purchaser, you have a limited nonexclusive license to: 
 
1. Use the attached EJCDC document on any number of 

machines owned, leased, or rented by your company 
or organization. 

 
2. Use the attached EJCDC document for bona fide 

contractual and project purposes.  Such purposes 
expressly include controlled distribution to bona fide 
bidders and proposers, either through direct 
transmittal in printed or electronic format or posting 
on a website or other electronic distribution point to 
which access is limited to bona fide bidders and 
proposers or others having direct interest in the 
contract or project.  
 



 

 

3. Copy the attached EJCDC document into any machine-
readable or printed form for backup or modification 
purposes in support of your use of the document. 

 
You further agree:  
 
1. To comply with all terms, conditions, and instructions 

in this License Agreement. 
 

2. That all proprietary and intellectual property rights in 
the attached EJCDC document and all other EJCDC 
Design and Construction Related Documents are and 
shall remain the property of EJCDC and its sponsoring 
organizations.  
 

3. To include the appropriate EJCDC copyright notice 
(selected from the versions below) on any copy, 
modified or finalized version, or portion of the 
attached EJCDC document. For this document, at a 
minimum one of the following EJCDC copyright notices 
must appear in a prominent location:  
 

If the standard EJCDC text is not altered, then use 
the copyright that is already stated in the published 
document:  

 
 Copyright © [EJCDC document date] National 

Society of Professional Engineers, American 
Council of Engineering Companies, and 
American Society of Civil Engineers. All rights 
reserved. 

 
If the standard EJCDC text has been altered, or if 
only portions of the EJCDC document have been 
used, then use the following copyright notice:  

 
 This document is a MODIFIED version of 

EJCDC® Z-xxx, Copyright © 20xx by the 
National Society of Professional Engineers, 
American Council of Engineering Companies, 
and American Society of Civil Engineers, or is 
based in part on excerpts from copyrighted 
EJCDC documents. Those portions of the text 
that originated in copyrighted EJCDC 
documents remain subject to the copyright. 

 
4. To not use, copy, modify, or transfer the attached 

EJCDC document or any other EJCDC Design and 
Construction Related Documents, or any copy, 
modification or merged portion, in whole or in part, 
except as expressly provided for in this license. 
Reproduction of the attached EJCDC document, or any 
other EJCDC Design and Construction Related 
Document, in printed or machine-readable format for 
resale, and any resale of this document in any format, 
are expressly prohibited. Making the attached EJCDC 
document or any other EJCDC Design and 
Construction Related Document, in whole or in part, 
available or accessible on an uncontrolled, public-
access website or other uncontrolled electronic 
distribution point—in any format whatever, whether 

with or without watermarks, as a Microsoft Word 
document or in portable document format (PDF)—is 
expressly prohibited. 

 
5. As an EJCDC limited licensee you may seek advance 

written permission from the EJCDC Copyright 
Administrator to use the attached EJCDC document for 
educational purposes, subject to terms and conditions 
to be established by the Copyright Administrator for 
the specific educational use.  

 
Term: 
 
This license is effective for three years after date of 
purchase, or six years after the last day of the year of 
issuance for the attached document (shown in the copyright 
notice), whichever occurs later, and shall terminate at that 
time, unless earlier terminated as provided herein, or unless 
EJCDC extends the term of this license to you, in writing, or 
publishes on the ejcdc.org website or the websites of the 
National Society of Professional Engineers, American Council 
of Engineering Companies, and American Society of Civil 
Engineers, an applicable extension of the term of license for 
a certain period of time for bona fide contractual and project 
or other authorized uses.  You agree upon termination to 
destroy the attached EJCDC Design and Construction Related 
Document along with all copies, modifications and merged 
portions in any form (except those copies already in actual 
project or contract use, or maintained in files or records of 
completed projects). 
 
EJCDC reserves the right during the term of this agreement 
to provide access to the purchased document through 
alternative means, based on improvements or changes in 
technology, or to transition the document to secure 
document platforms or other formats, while maintaining 
user’s access privileges. 
 
EJCDC from time to time publishes new, updated editions of 
the EJCDC Design and Construction Related Documents. 
EJCDC highly recommends the use of the most current 
editions of its documents.  EJCDC may, at its sole discretion, 
withdraw from authorized use any document that has been 
subsequently updated and for which the license has expired.   
 
You may terminate the license at any time by destroying the 
attached EJCDC document together with all copies, 
modifications and merged portions in any form (except those 
copies already in actual project or contract use, or 
maintained in files or records of completed projects). It will 
also terminate upon conditions set forth elsewhere in this 
License Agreement or if you fail to comply with any term or 
condition of this License Agreement.  
 
Limited Warranty: 
 
If EJCDC has distributed this document on a compact disc, 
then EJCDC warrants the CD on which this document is 
furnished to be free from physical defects in materials and 
workmanship under normal use for a period of ninety 



 

 

(90) days from the date of delivery to you as evidenced by a 
copy of your receipt.   
 
There is no other warranty of any kind, either express or 
implied, including, but not limited to the implied warranties 
of merchantability and fitness for a particular purpose. 
Some states do not allow the exclusion of implied 
warranties, so the above exclusion may not apply to you. 
You may also have other rights which vary from state to 
state. 
 
EJCDC does not warrant that the functions contained in 
EJCDC Design and Construction Related Documents will 
meet your requirements or that the operation of EJCDC 
Design and Construction Related Documents will be 
uninterrupted or error free. 
 
Limitations of Remedies: 
 
EJCDC’s entire liability and your exclusive remedy shall be:  
 
1. the replacement of the CD (if any) distributed by 

EJCDC, containing this document, provided such CD 
does not meet EJCDC's "Limited Warranty" and is 
returned to EJCDC’s selling agent with a copy of your 
receipt, or 

 
2. if EJCDC’s selling agent is unable to deliver a 

replacement CD which is free of defects in materials 
and workmanship, you may terminate this Agreement 
by returning EJCDC Document and your money will be 
refunded. 

 
As purchaser, you assume full responsibility for determining 
the suitability of this document to your purposes, and for the 
application and use of this document for contract or project 
purposes. To the fullest extent permitted by law, in no event 
will EJCDC, its sponsoring organizations, its committee 
members, attorneys, consultants, authorized vendors, or 
advisors, or their respective staff members, employees, 
agents, or contractors, be liable to you or any other party for 
any damages, including any lost profits, lost savings, 
contractual liabilities, disappointed commercial 
expectations, economic loss, or other direct, incidental, or 
consequential damages arising out of the content, 
unenforceability, insufficiency, inadequacy, use or inability to 
use the attached EJCDC document or any other EJCDC Design 
and Construction Related Documents, even if EJCDC has 
been advised of the possibility of such damages, or for any 
claim by any other party.   
 
Some states do not allow the limitation or exclusion of 
liability for incidental or consequential damages, so portions 
of the above limitation or exclusion may not apply to you. 

 
General: 
 
You may not sublicense, assign, or transfer this license except 
as expressly provided in this License Agreement. Any attempt 
otherwise to sublicense, assign, or transfer any of the rights, 
duties, or obligations hereunder is void. If you transfer or 
purport to transfer such rights, duties, or obligations to 
another party, your license is automatically terminated. 
 
This License Agreement shall be governed by the laws of the 
State of Virginia. If you have any questions concerning this 
License Agreement, or any requests or inquiries regarding the 
EJCDC copyright, you may contact EJCDC by writing to: 
   
 EJCDC Copyright Administrator 

c/o National Society of Professional Engineers 
 1420 King Street 
 Alexandria, VA 22314 
 Phone: (703) 684-2845 
 Fax:   (703) 836-4875 
 e-mail: aschwartz@nspe.org  
 
You acknowledge that you have read this License Agreement, 
understand it and agree to be bound by its terms and 
conditions. You further agree that it is the complete and 
exclusive statement of the License Agreement and 
supersedes any proposal or prior agreement, oral or written, 
and any other communications between us relating to the 
subject matter of this License Agreement. 
 
 
 
 

 
Information regarding the content of the attached EJCDC 
document and other EJCDC Design and Construction Related 
Documents may be obtained at ejcdc.org or from the 
following EJCDC sponsoring organizations:  
 

National Society of Professional Engineers 
1420 King Street, Alexandria, VA  22314-2794 

(703) 684-2882 
www.nspe.org 

 
American Council of Engineering Companies 

1015 15th Street N.W., Washington, D.C.  20005 
(202) 347-7474 
www.acec.org 

 
American Society of Civil Engineers 

1801 Alexander Bell Drive, Reston, VA  20191-4400 
(800) 548-2723 
www.asce.org 

  

mailto:aschwartz@nspe.org
http://www.nspe.org/
http://www.acec.org/
http://www.asce.org/
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its 
use or modification.  This document should be adapted to the particular circumstances of the contemplated Project 
and the controlling Laws and Regulations. 
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Copyright © 2014: 
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American Council of Engineering Companies 
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American Society of Civil Engineers 
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The copyright for this EJCDC document is owned jointly by the three sponsoring organizations listed 
above.  The National Society of Professional Engineers is the Copyright Administrator for the EJCDC 
documents; please direct all inquiries regarding EJCDC copyrights to NSPE. 

 

NOTE: EJCDC publications may be purchased at www.ejcdc.org, or from any of the sponsoring 
organizations above. 

This Agreement has been prepared for use with EJCDC® C-700, Standard General Conditions of the Construction 
Contract, 2013 Edition.  Their provisions are interrelated, and a change in one may necessitate a change in the other.  
For guidance on the completion and use of this Agreement, see EJCDC® E-001, Commentary on the EJCDC 
Engineering Services Agreements, 2013 Edition. 

http://www.nspe.org/
http://www.acec.org/
http://www.asce.org/
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AGREEMENT 
BETWEEN OWNER AND ENGINEER 

FOR PROFESSIONAL SERVICES 
 

 
Owner and Engineer further agree as follows:   

ARTICLE 1 –  SERVICES OF ENGINEER 

1.01 Scope 

A. Engineer shall provide, or cause to be provided, the services set forth herein and in Exhibit A. 

ARTICLE 2 –  OWNER’S RESPONSIBILITIES 

2.01 General 

A. Owner shall have the responsibilities set forth herein and in Exhibit B. 

B. Owner shall pay Engineer as set forth in Article 4 and Exhibit C. 

C. Owner shall be responsible for all requirements and instructions that it furnishes to Engineer 
pursuant to this Agreement, and for the accuracy and completeness of all programs, 
reports, data, and other information furnished by Owner to Engineer pursuant to this 
Agreement.  Engineer may use and rely upon such requirements, programs, instructions, 
reports, data, and information in performing or furnishing services under this Agreement, 
subject to any express limitations or reservations applicable to the furnished items. 

D. Owner shall give prompt written notice to Engineer whenever Owner observes or otherwise 
becomes aware of:  

1.  any development that affects the scope or time of performance of Engineer’s services;  

2. the presence at the Site of any Constituent of Concern; or  

THIS IS AN AGREEMENT effective as of  [ February 15, 2020 ] (“Effective Date”) between 

[Town of West Yellowstone, Montana ] (“Owner”) and 

[Forsgren Associates, Inc.] (“Engineer”). 

 
Owner's Project, of which Engineer's services under this Agreement are a part, is generally identified as follows: 
[New wastewater treatment facility ] 

("Project"). 

Other terms used in this Agreement are defined in Article 7.  

Engineer's services under this Agreement are generally identified as follows:  [Design of a mechanical wastewater 
treatment facility, to provide bidding assistance, and construction administration services.] 
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3. any relevant, material defect or nonconformance in: (a) Engineer’s services, (b) the Work, 
(c) the performance of any Constructor, or (d) Owner’s performance of its responsibilities 
under this Agreement. 

ARTICLE 3 –  SCHEDULE FOR RENDERING SERVICES 

3.01 Commencement 

A. Engineer is authorized to begin rendering services as of the Effective Date. 

3.02 Time for Completion 

A. Engineer shall complete its obligations within a reasonable time.  Specific periods of time 
for rendering services, or specific dates by which services are to be completed, are provided 
in Exhibit A, and are hereby agreed to be reasonable. 

B. If, through no fault of Engineer, such periods of time or dates are changed, or the orderly 
and continuous progress of Engineer’s services is impaired, or Engineer’s services are 
delayed or suspended, then the time for completion of Engineer’s services, and the rates 
and amounts of Engineer’s compensation, shall be adjusted equitably.   

C. If Owner authorizes changes in the scope, extent, or character of the Project or Engineer’s 
services, then the time for completion of Engineer’s services, and the rates and amounts of 
Engineer’s compensation, shall be adjusted equitably. 

D. Owner shall make decisions and carry out its other responsibilities in a timely manner so as 
not to delay the Engineer’s performance of its services.   

E. If Engineer fails, through its own fault, to complete the performance required in this 
Agreement within the time set forth, as duly adjusted, then Owner shall be entitled, as its 
sole remedy, to the recovery of direct damages, if any, resulting from such failure. 

ARTICLE 4 –  INVOICES AND PAYMENTS 

4.01 Invoices 

A. Preparation and Submittal of Invoices:  Engineer shall prepare invoices in accordance with 
its standard invoicing practices and the terms of Exhibit C.  Engineer shall submit its invoices 
to Owner on a monthly basis.  Invoices are due and payable within 30 days of receipt.   

4.02 Payments 

A. Application to Interest and Principal:  Payment will be credited first to any interest owed to 
Engineer and then to principal.   

B. Failure to Pay:  If Owner fails to make any payment due Engineer for services and expenses 
within 30 days after receipt of Engineer’s invoice, then: 

1. amounts due Engineer will be increased at the rate of 1.0% per month (or the maximum 
rate of interest permitted by law, if less) from said thirtieth day; and 
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2. Engineer may, after giving seven days written notice to Owner, suspend services under 
this Agreement until Owner has paid in full all amounts due for services, expenses, and 
other related charges.  Owner waives any and all claims against Engineer for any such 
suspension. 

C. Disputed Invoices:  If Owner disputes an invoice, either as to amount or entitlement, then 
Owner shall promptly advise Engineer in writing of the specific basis for doing so, may 
withhold only that portion so disputed, and must pay the undisputed portion subject to the 
terms of Paragraph 4.01.   

D. Sales or Use Taxes:  If after the Effective Date any governmental entity takes a legislative 
action that imposes additional sales or use taxes on Engineer’s services or compensation 
under this Agreement, then Engineer may invoice such additional sales or use taxes for 
reimbursement by Owner. Owner shall reimburse Engineer for the cost of such invoiced 
additional sales or use taxes; such reimbursement shall be in addition to the compensation 
to which Engineer is entitled under the terms of Exhibit C. 

ARTICLE 5 –  OPINIONS OF COST 

5.01 Opinions of Probable Construction Cost 

A. Engineer’s opinions (if any) of probable Construction Cost are to be made on the basis of 
Engineer’s experience, qualifications, and general familiarity with the construction industry.  
However, because Engineer has no control over the cost of labor, materials, equipment, or 
services furnished by others, or over contractors’ methods of determining prices, or over 
competitive bidding or market conditions, Engineer cannot and does not guarantee that 
proposals, bids, or actual Construction Cost will not vary from opinions of probable 
Construction Cost prepared by Engineer.  If Owner requires greater assurance as to 
probable Construction Cost, then Owner agrees to obtain an independent cost estimate.  

5.02 Designing to Construction Cost Limit 

A. If a Construction Cost limit is established between Owner and Engineer, such Construction 
Cost limit and a statement of Engineer’s rights and responsibilities with respect thereto will 
be specifically set forth in Exhibit F to this Agreement. 

5.03 Opinions of Total Project Costs 

A. The services, if any, of Engineer with respect to Total Project Costs shall be limited to 
assisting the Owner in tabulating the various categories that comprise Total Project Costs.  
Engineer assumes no responsibility for the accuracy of any opinions of Total Project Costs. 

ARTICLE 6 –  GENERAL CONSIDERATIONS 

6.01 Standards of Performance 

A. Standard of Care:  The standard of care for all professional engineering and related services 
performed or furnished by Engineer under this Agreement will be the care and skill 
ordinarily used by members of the subject profession practicing under similar circumstances 
at the same time and in the same locality.  Engineer makes no warranties, express or 
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implied, under this Agreement or otherwise, in connection with any services performed or 
furnished by Engineer.  

B. Technical Accuracy:  Owner shall not be responsible for discovering deficiencies in the 
technical accuracy of Engineer’s services.  Engineer shall correct deficiencies in technical 
accuracy without additional compensation, unless such corrective action is directly 
attributable to deficiencies in Owner-furnished information. 

C. Consultants:  Engineer may retain such Consultants as Engineer deems necessary to assist 
in the performance or furnishing of the services, subject to reasonable, timely, and 
substantive objections by Owner.   

D. Reliance on Others:  Subject to the standard of care set forth in Paragraph 6.01.A, Engineer 
and its Consultants may use or rely upon design elements and information ordinarily or 
customarily furnished by others, including, but not limited to, specialty contractors, 
manufacturers, suppliers, and the publishers of technical standards.   

E. Compliance with Laws and Regulations, and Policies and Procedures: 

1. Engineer and Owner shall comply with applicable Laws and Regulations. 

2. Engineer shall comply with any and all policies, procedures, and instructions of Owner that 
are applicable to Engineer's performance of services under this Agreement and that 
Owner provides to Engineer in writing, subject to the standard of care set forth in 
Paragraph 6.01.A, and to the extent compliance is not inconsistent with professional 
practice requirements. 

3. This Agreement is based on Laws and Regulations and Owner-provided written policies 
and procedures as of the Effective Date.  The following may be the basis for 
modifications to Owner’s responsibilities or to Engineer’s scope of services, times of 
performance, or compensation:  

a.  changes after the Effective Date to Laws and Regulations; 

b.  the receipt by Engineer after the Effective Date of Owner-provided written policies 
and procedures;  

c. changes after the Effective Date to Owner-provided written policies or procedures.  

F. Engineer shall not be required to sign any document, no matter by whom requested, that 
would result in the Engineer having to certify, guarantee, or warrant the existence of 
conditions whose existence the Engineer cannot ascertain.  Owner agrees not to make 
resolution of any dispute with the Engineer or payment of any amount due to the Engineer 
in any way contingent upon the Engineer signing any such document. 

G. The general conditions for any construction contract documents prepared hereunder are to 
be EJCDC® C-700 “Standard General Conditions of the Construction Contract” (2013 
Edition), prepared by the Engineers Joint Contract Documents Committee, unless expressly 
indicated otherwise in Exhibit J or elsewhere in this Agreement. 
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H. Engineer shall not at any time supervise, direct, control, or have authority over any 
Constructor’s work, nor shall Engineer have authority over or be responsible for the means, 
methods, techniques, sequences, or procedures of construction selected or used by any 
Constructor, or the safety precautions and programs incident thereto, for security or safety 
at the Site, nor for any failure of a Constructor to comply with Laws and Regulations 
applicable to that Constructor’s furnishing and performing of its work. Engineer shall not be 
responsible for the acts or omissions of any Constructor. 

I. Engineer neither guarantees the performance of any Constructor nor assumes responsibility 
for any Constructor’s, failure to furnish and perform the Work in accordance with the 
Construction Contract Documents.  

J. Engineer shall not be responsible for any decision made regarding the Construction Contract 
Documents, or any application, interpretation, clarification, or modification of the 
Construction Contract Documents, other than those made by Engineer or its Consultants. 

K. Engineer is not required to provide and does not have any responsibility for surety bonding 
or insurance-related advice, recommendations, counseling, or research, or enforcement of 
construction insurance or surety bonding requirements. 

L. Engineer’s services do not include providing legal advice or representation.   

M. Engineer’s services do not include (1) serving as a “municipal advisor” for purposes of the 
registration requirements of Section 975 of the Dodd-Frank Wall Street Reform and 
Consumer Protection Act (2010) or the municipal advisor registration rules issued by the 
Securities and Exchange Commission, or (2) advising Owner, or any municipal entity or 
other person or entity, regarding municipal financial products or the issuance of municipal 
securities, including advice with respect to the structure, timing, terms, or other similar 
matters concerning such products or issuances. 

N. While at the Site, Engineer, its Consultants, and their employees and representatives shall 
comply with the applicable requirements of Contractor's and Owner's safety programs of 
which Engineer has been informed in writing. 

6.02 Design Without Construction Phase Services 

A. Engineer shall be responsible only for those Construction Phase services expressly required 
of Engineer in Exhibit A, Paragraph A1.05.  With the exception of such expressly required 
services, Engineer shall have no design, Shop Drawing review, or other obligations during 
construction, and Owner assumes all responsibility for the application and interpretation of 
the Construction Contract Documents, review and response to Contractor claims, 
Construction Contract administration, processing of Change Orders and submittals, 
revisions to the Construction Contract Documents during construction, construction 
observation and review, review of Contractor’s payment applications, and all other 
necessary Construction Phase administrative, engineering, and professional services.  
Owner waives all claims against the Engineer that may be connected in any way to 
Construction Phase administrative, engineering, or professional services except for those 
services that are expressly required of Engineer in Exhibit A. 
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6.03 Use of Documents 

A. All Documents are instruments of service, and Engineer shall retain an ownership and 
property interest therein (including the copyright and the right of reuse at the discretion of 
the Engineer) whether or not the Project is completed.  

B. If Engineer is required to prepare or furnish Drawings or Specifications under this 
Agreement, Engineer shall deliver to Owner at least one original printed record version of 
such Drawings and Specifications, signed and sealed according to applicable Laws and 
Regulations. 

C. Owner may make and retain copies of Documents for information and reference in 
connection with the use of the Documents on the Project.  Engineer grants Owner a limited 
license to use the Documents on the Project, extensions of the Project, and for related uses 
of the Owner, subject to receipt by Engineer of full payment due and owing for all services 
relating to preparation of the Documents, and subject to the following limitations: 
(1) Owner acknowledges that such Documents are not intended or represented to be 
suitable for use on the Project unless completed by Engineer, or for use or reuse by Owner 
or others on extensions of the Project, on any other project, or for any other use or purpose, 
without written verification or adaptation by Engineer; (2) any such use or reuse, or any 
modification of the Documents, without written verification, completion, or adaptation by 
Engineer, as appropriate for the specific purpose intended, will be at Owner’s sole risk and 
without liability or legal exposure to Engineer or to its officers, directors, members, 
partners, agents, employees, and Consultants; (3) Owner shall indemnify and hold harmless 
Engineer and its officers, directors, members, partners, agents, employees, and Consultants 
from all claims, damages, losses, and expenses, including attorneys’ fees, arising out of or 
resulting from any use, reuse, or modification of the Documents without written 
verification, completion, or adaptation by Engineer; and (4) such limited license to Owner 
shall not create any rights in third parties. 

D. If Engineer at Owner’s request verifies the suitability of the Documents, completes them, or 
adapts them for extensions of the Project or for any other purpose, then Owner shall 
compensate Engineer at rates or in an amount to be agreed upon by Owner and Engineer. 

6.04 Electronic Transmittals  

A. Owner and Engineer may transmit, and shall accept, Project-related correspondence, 
Documents, text, data, drawings, information, and graphics, in electronic media or digital 
format, either directly, or through access to a secure Project website, in accordance with a 
mutually agreeable protocol.  

B. If this Agreement does not establish protocols for electronic or digital transmittals, then 
Owner and Engineer shall jointly develop such protocols.  

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no representations as to long term compatibility, usability, or readability of the items 
resulting from the recipient’s use of software application packages, operating systems, or 
computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 
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6.05 Insurance 

A. Engineer shall procure and maintain insurance as set forth in Exhibit G. Engineer shall cause 
Owner to be listed as an additional insured on any applicable general liability insurance 
policy carried by Engineer.   

B. Owner shall procure and maintain insurance as set forth in Exhibit G. Owner shall cause 
Engineer and its Consultants to be listed as additional insureds on any general liability 
policies carried by Owner, which are applicable to the Project. 

C. Owner shall require Contractor to purchase and maintain policies of insurance covering 
workers' compensation, general liability, motor vehicle damage and injuries, and other 
insurance necessary to protect Owner's and Engineer's interests in the Project.  Owner shall 
require Contractor to cause Engineer and its Consultants to be listed as additional insureds 
with respect to such liability insurance purchased and maintained by Contractor for the 
Project. 

D. Owner and Engineer shall each deliver to the other certificates of insurance evidencing the 
coverages indicated in Exhibit G.  Such certificates shall be furnished prior to 
commencement of Engineer’s services and at renewals thereafter during the life of the 
Agreement. 

E. All policies of property insurance relating to the Project, including but not limited to any 
builder’s risk policy, shall allow for waiver of subrogation rights and contain provisions to 
the effect that in the event of payment of any loss or damage the insurers will have no rights 
of recovery against any insured thereunder or against Engineer or its Consultants. Owner 
and Engineer waive all rights against each other, Contractor, the Consultants, and the 
respective officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, or resulting from any of the perils or causes of loss covered by any builder’s risk policy 
and any other property insurance relating to the Project. Owner and Engineer shall take 
appropriate measures in other Project-related contracts to secure waivers of rights 
consistent with those set forth in this paragraph.  

F. All policies of insurance shall contain a provision or endorsement that the coverage afforded 
will not be canceled or reduced in limits by endorsement, and that renewal will not be 
refused, until at least 10 days prior written notice has been given to the primary insured. 
Upon receipt of such notice, the receiving party shall promptly forward a copy of the notice 
to the other party to this Agreement.  

G. At any time, Owner may request that Engineer or its Consultants, at Owner’s sole expense, 
provide additional insurance coverage, increased limits, or revised deductibles that are 
more protective than those specified in Exhibit G.  If so requested by Owner, and if 
commercially available, Engineer shall obtain and shall require its Consultants to obtain such 
additional insurance coverage, different limits, or revised deductibles for such periods of 
time as requested by Owner, and Exhibit G will be supplemented to incorporate these 
requirements. 
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6.06 Suspension and Termination 

A. Suspension: 

1. By Owner:  Owner may suspend the Project for up to 90 days upon seven days written 
notice to Engineer.   

2. By Engineer:  Engineer may, after giving seven days written notice to Owner, suspend 
services under this Agreement if Owner has failed to pay Engineer for invoiced services 
and expenses, as set forth in Paragraph 4.02.B, or in response to the presence of 
Constituents of Concern at the Site, as set forth in Paragraph 6.10.D.  

B. Termination:  The obligation to provide further services under this Agreement may be 
terminated: 

1. For cause, 

a. by either party upon 30 days written notice in the event of substantial failure by the 
other party to perform in accordance with the terms hereof through no fault of the 
terminating party. 

b. by Engineer: 

1) upon seven days written notice if Owner demands that Engineer furnish or 
perform services contrary to Engineer’s responsibilities as a licensed 
professional; or  

2) upon seven days written notice if the Engineer’s services for the Project are 
delayed or suspended for more than 90 days for reasons beyond Engineer’s 
control, or as the result of the presence at the Site of undisclosed Constituents 
of Concern, as set forth in Paragraph 6.10.D. 

3) Engineer shall have no liability to Owner on account of such termination. 

c. Notwithstanding the foregoing, this Agreement will not terminate under 
Paragraph 6.06.B.1.a if the party receiving such notice begins, within seven days of 
receipt of such notice, to correct its substantial failure to perform and proceeds 
diligently to cure such failure within no more than 30 days of receipt thereof; 
provided, however, that if and to the extent such substantial failure cannot be 
reasonably cured within such 30 day period, and if such party has diligently 
attempted to cure the same and thereafter continues diligently to cure the same, 
then the cure period provided for herein shall extend up to, but in no case more than, 
60 days after the date of receipt of the notice. 

2. For convenience, by Owner effective upon Engineer’s receipt of notice from Owner.   

C. Effective Date of Termination:  The terminating party under Paragraph 6.06.B may set the 
effective date of termination at a time up to 30 days later than otherwise provided to allow 
Engineer to demobilize personnel and equipment from the Site, to complete tasks whose 
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value would otherwise be lost, to prepare notes as to the status of completed and 
uncompleted tasks, and to assemble Project materials in orderly files. 

D. Payments Upon Termination: 

1. In the event of any termination under Paragraph 6.06, Engineer will be entitled to invoice 
Owner and to receive full payment for all services performed or furnished in accordance 
with this Agreement and all Reimbursable Expenses incurred through the effective date 
of termination.  Upon making such payment, Owner shall have the limited right to the use 
of Documents, at Owner’s sole risk, subject to the provisions of Paragraph 6.03. 

2. In the event of termination by Owner for convenience or by Engineer for cause, Engineer 
shall be entitled, in addition to invoicing for those items identified in Paragraph 6.06.D.1, 
to invoice Owner and receive payment of a reasonable amount for services and expenses 
directly attributable to termination, both before and after the effective date of 
termination, such as reassignment of personnel, costs of terminating contracts with 
Engineer’s Consultants, and other related close-out costs, using methods and rates for 
Additional Services as set forth in Exhibit C. 

6.07 Controlling Law 

A. This Agreement is to be governed by the Laws and Regulations of the state in which the 
Project is located.  

6.08 Successors, Assigns, and Beneficiaries 

A. Owner and Engineer are hereby bound and the successors, executors, administrators, and 
legal representatives of Owner and Engineer (and to the extent permitted by Paragraph 
6.08.B the assigns of Owner and Engineer) are hereby bound to the other party to this 
Agreement and to the successors, executors, administrators and legal representatives (and 
said assigns) of such other party, in respect of all covenants, agreements, and obligations of 
this Agreement. 

B. Neither Owner nor Engineer may assign, sublet, or transfer any rights under or interest 
(including, but without limitation, money that is due or may become due) in this Agreement 
without the written consent of the other party, except to the extent that any assignment, 
subletting, or transfer is mandated by law.  Unless specifically stated to the contrary in any 
written consent to an assignment, no assignment will release or discharge the assignor from 
any duty or responsibility under this Agreement. 

C. Unless expressly provided otherwise in this Agreement: 

1. Nothing in this Agreement shall be construed to create, impose, or give rise to any duty 
owed by Owner or Engineer to any Constructor, other third-party individual or entity, or 
to any surety for or employee of any of them. 

2. All duties and responsibilities undertaken pursuant to this Agreement will be for the sole 
and exclusive benefit of Owner and Engineer and not for the benefit of any other party.   
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3. Owner agrees that the substance of the provisions of this Paragraph 6.08.C shall appear 
in the Construction Contract Documents. 

6.09 Dispute Resolution 

A. Owner and Engineer agree to negotiate all disputes between them in good faith for a period 
of 30 days from the date of notice prior to invoking the procedures of Exhibit H or other 
provisions of this Agreement, or exercising their rights at law.   

B. If the parties fail to resolve a dispute through negotiation under Paragraph 6.09.A, then 
either or both may invoke the procedures of Exhibit H.  If Exhibit H is not included, or if no 
dispute resolution method is specified in Exhibit H, then the parties may exercise their rights 
at law.   

6.10 Environmental Condition of Site 

A. Owner represents to Engineer that as of the Effective Date to the best of Owner’s 
knowledge no Constituents of Concern, other than those disclosed in writing to Engineer, 
exist at or adjacent to the Site.   

B. If Engineer encounters or learns of an undisclosed Constituent of Concern at the Site, then 
Engineer shall notify (1) Owner and (2) appropriate governmental officials if Engineer 
reasonably concludes that doing so is required by applicable Laws or Regulations. 

C. It is acknowledged by both parties that Engineer’s scope of services does not include any 
services related to unknown or undisclosed Constituents of Concern.  If Engineer or any 
other party encounters, uncovers, or reveals an undisclosed Constituent of Concern, then 
Owner shall promptly determine whether to retain a qualified expert to evaluate such 
condition or take any necessary corrective action. 

D. If investigative or remedial action, or other professional services, are necessary with respect 
to undisclosed Constituents of Concern, or if investigative or remedial action beyond that 
reasonably contemplated is needed to address a disclosed or known Constituent of 
Concern, then Engineer may, at its option and without liability for consequential or any 
other damages, suspend performance of services on the portion of the Project affected 
thereby until such portion of the Project is no longer affected.  

E. If the presence at the Site of undisclosed Constituents of Concern adversely affects the 
performance of Engineer’s services under this Agreement, then the Engineer shall have the 
option of (1) accepting an equitable adjustment in its compensation or in the time of 
completion, or both; or (2) terminating this Agreement for cause on seven days notice. 

F. Owner acknowledges that Engineer is performing professional services for Owner and that 
Engineer is not and shall not be required to become an "owner," “arranger,” “operator,” 
“generator,” or “transporter” of hazardous substances, as defined in the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA), as amended, which are 
or may be encountered at or near the Site in connection with Engineer’s activities under 
this Agreement. 
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6.11 Indemnification and Mutual Waiver 

A. Indemnification by Engineer:  To the fullest extent permitted by Laws and Regulations, 
Engineer shall indemnify and hold harmless Owner, and Owner’s officers, directors, 
members, partners, agents, consultants, and employees, from losses, damages, and 
judgments (including reasonable consultants’ and attorneys’ fees and expenses) arising 
from third-party claims or actions relating to the Project, provided that any such claim, 
action, loss, damages, or judgment is attributable to bodily injury, sickness, disease, or 
death, or to injury to or destruction of tangible property (other than the Work itself), 
including the loss of use resulting therefrom, but only to the extent caused by any negligent 
act or omission of Engineer or Engineer’s officers, directors, members, partners, agents, 
employees, or Consultants. This indemnification provision is subject to and limited by the 
provisions, if any, agreed to by Owner and Engineer in Exhibit I, “Limitations of Liability." 

B. Indemnification by Owner:  Owner shall indemnify and hold harmless Engineer and its 
officers, directors, members, partners, agents, employees, and Consultants as required by 
Laws and Regulations and to the extent (if any) required in Exhibit I, “Limitations of 
Liability.” 

C. Environmental Indemnification:  To the fullest extent permitted by Laws and Regulations, 
Owner shall indemnify and hold harmless Engineer and its officers, directors, members, 
partners, agents, employees, and Consultants from all claims, costs, losses, damages, 
actions, and judgments (including reasonable consultants’ and attorneys fees and expenses) 
caused by, arising out of, relating to, or resulting from a Constituent of Concern at, on, or 
under the Site, provided that (1) any such claim, cost, loss, damages, action, or judgment is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of 
tangible property (other than the Work itself), including the loss of use resulting therefrom, 
and (2) nothing in this paragraph shall obligate Owner to indemnify any individual or entity 
from and against the consequences of that individual's or entity's own negligence or willful 
misconduct. 

D. No Defense Obligation:  The indemnification commitments in this Agreement do not include 
a defense obligation by the indemnitor unless such obligation is expressly stated. 

E. Percentage Share of Negligence:  To the fullest extent permitted by Laws and Regulations,  
a party’s total liability to  the other party and anyone claiming by, through, or under the 
other party for any  cost, loss, or damages caused in part by the negligence of the party and 
in part by the negligence of  the other party or any other negligent entity or individual, shall 
not exceed the percentage share that the party’s negligence bears to the total negligence 
of Owner, Engineer, and all other negligent entities and individuals. 

F. Mutual Waiver:  To the fullest extent permitted by Laws and Regulations, Owner and 
Engineer waive against each other, and the other’s employees, officers, directors, members, 
agents, insurers, partners, and consultants, any and all claims for or entitlement to special, 
incidental, indirect, or consequential damages arising out of, resulting from, or in any way 
related to this Agreement or the Project, from any cause or causes.   
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6.12 Records Retention 

A. Engineer shall maintain on file in legible form, for a period of five years following completion 
or termination of its services, all Documents, records (including cost records), and design 
calculations related to Engineer’s services or pertinent to Engineer’s performance under this 
Agreement.  Upon Owner’s request, Engineer shall provide a copy of any such item to 
Owner at cost. 

6.13 Miscellaneous Provisions  

A. Notices:  Any notice required under this Agreement will be in writing, addressed to the 
appropriate party at its address on the signature page and given personally, by registered 
or certified mail postage prepaid, or by a commercial courier service.  All notices shall be 
effective upon the date of receipt. 

B. Survival:  All express representations, waivers, indemnifications, and limitations of liability 
included in this Agreement will survive its completion or termination for any reason. 

C. Severability:  Any provision or part of the Agreement held to be void or unenforceable under 
any Laws or Regulations shall be deemed stricken, and all remaining provisions shall 
continue to be valid and binding upon Owner and Engineer, which agree that the Agreement 
shall be reformed to replace such stricken provision or part thereof with a valid and 
enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

D. Waiver:  A party’s non-enforcement of any provision shall not constitute a waiver of that 
provision, nor shall it affect the enforceability of that provision or of the remainder of this 
Agreement. 

E. Accrual of Claims:  To the fullest extent permitted by Laws and Regulations, all causes of 
action arising under this Agreement shall be deemed to have accrued, and all statutory 
periods of limitation shall commence, no later than the date of Substantial Completion. 

ARTICLE 7 –  DEFINITIONS 

7.01 Defined Terms 

A. Wherever used in this Agreement (including the Exhibits hereto) terms (including the 
singular and plural forms) printed with initial capital letters have the meanings indicated in 
the text above, in the exhibits, or in the following definitions: 

1. Addenda—Written or graphic instruments issued prior to the opening of bids which 
clarify, correct, or change the bidding requirements or the proposed Construction 
Contract Documents. 

2. Additional Services—The services to be performed for or furnished to Owner by Engineer 
in accordance with Part 2 of Exhibit A of this Agreement. 

3. Agreement—This written contract for professional services between Owner and Engineer, 
including all exhibits identified in Paragraph 8.01 and any duly executed amendments. 
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4. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and 
which is to be accompanied by such supporting documentation as is required by the 
Construction Contract. 

5. Basic Services—The services to be performed for or furnished to Owner by Engineer in 
accordance with Part 1 of Exhibit A of this Agreement. 

6. Change Order—A document which is signed by Contractor and Owner and authorizes an 
addition, deletion, or revision in the Work or an adjustment in the Construction Contract 
Price or the Construction Contract Times, or other revision to the Construction Contract, 
issued on or after the effective date of the Construction Contract.  

7. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth in the Construction Contract, seeking an 
adjustment in Construction Contract Price or Construction Contract Times, or both; 
contesting an initial decision by Engineer concerning the requirements of the Construction 
Contract Documents or the acceptability of Work under the Construction Contract 
Documents; challenging a set-off against payments due; or seeking other relief with 
respect to the terms of the Construction Contract. 

8. Constituent of Concern—Asbestos, petroleum, radioactive material, polychlorinated 
biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material 
of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to 
(a) the Comprehensive Environmental Response, Compensation and Liability Act, 42 
U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials Transportation Act, 49 
U.S.C. §§5501 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. §§6901 
et seq. (“RCRA”); (d) the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the 
Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.; 
or (g) any other federal, State, or local statute, law, rule, regulation, ordinance, resolution, 
code, order, or decree regulating, relating to, or imposing liability or standards of conduct 
concerning, any hazardous, toxic, or dangerous waste, substance, or material. 

9. Construction Contract—The entire and integrated written contract between the Owner 
and Contractor concerning the Work. 

10. Construction Contract Documents—Those items designated as “Contract Documents” in 
the Construction Contract, and which together comprise the Construction Contract.   

11. Construction Contract Price—The money that Owner has agreed to pay Contractor for 
completion of the Work in accordance with the Construction Contract Documents. 

12. Construction Contract Times—The number of days or the dates by which Contractor shall:  
(a) achieve milestones, if any, in the Construction Contract; (b) achieve Substantial 
Completion; and (c) complete the Work.  

13. Construction Cost—The cost to Owner of the construction of those portions of the entire 
Project designed or specified by or for Engineer under this Agreement, including 
construction labor, services, materials, equipment, insurance, and bonding costs, and 
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allowances for contingencies.  Construction Cost does not include costs of services of 
Engineer or other design professionals and consultants; cost of land or rights-of-way, or 
compensation for damages to property; Owner’s costs for legal, accounting, insurance 
counseling, or auditing services; interest or financing charges incurred in connection with 
the Project; or the cost of other services to be provided by others to Owner. Construction 
Cost is one of the items comprising Total Project Costs. 

14. Constructor—Any person or entity (not including the Engineer, its employees, agents, 
representatives, and Consultants), performing or supporting construction activities 
relating to the Project, including but not limited to Contractors, Subcontractors, Suppliers, 
Owner’s work forces, utility companies, other contractors, construction managers, testing 
firms, shippers, and truckers, and the employees, agents, and representatives of any or all 
of them.  

15. Consultants—Individuals or entities having a contract with Engineer to furnish services 
with respect to this Project as Engineer’s independent professional associates and 
consultants; subcontractors; or vendors.  

16. Contractor—The entity or individual with which Owner enters into a Construction 
Contract. 

17. Documents—Data, reports, Drawings, Specifications, Record Drawings, building 
information models, civil integrated management models, and other deliverables, 
whether in printed or electronic format, provided or furnished in appropriate phases by 
Engineer to Owner pursuant to this Agreement. 

18. Drawings—That part of the Construction Contract Documents that graphically shows the 
scope, extent, and character of the Work to be performed by Contractor.   

19. Effective Date—The date indicated in this Agreement on which it becomes effective, but 
if no such date is indicated, the date on which this Agreement is signed and delivered by 
the last of the parties to sign and deliver. 

20. Engineer—The individual or entity named as such in this Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Construction Contract Price or the Construction Contract 
Times. 

22. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, 
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, 
authorities, and courts having jurisdiction. 

23. Owner—The individual or entity named as such in this Agreement and for which 
Engineer's services are to be performed.  Unless indicated otherwise, this is the same 
individual or entity that will enter into any Construction Contracts concerning the Project. 

24. Project—The total undertaking to be accomplished for Owner by engineers, contractors, 
and others, including planning, study, design, construction, testing, commissioning, and 
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start-up, and of which the services to be performed or furnished by Engineer under this 
Agreement are a part. 

25. Record Drawings—Drawings depicting the completed Project, or a specific portion of the 
completed Project, prepared by Engineer as an Additional Service and based on 
Contractor's record copy of all Drawings, Specifications, Addenda, Change Orders, Work 
Change Directives, Field Orders, and written interpretations and clarifications, as 
delivered to Engineer and annotated by Contractor to show changes made during 
construction. 

26. Reimbursable Expenses—The expenses incurred directly by Engineer in connection with 
the performing or furnishing of Basic Services and Additional Services for the Project.  

27. Resident Project Representative—The authorized representative of Engineer assigned to 
assist Engineer at the Site during the Construction Phase.  As used herein, the term 
Resident Project Representative or "RPR" includes any assistants or field staff of Resident 
Project Representative. The duties and responsibilities of the Resident Project 
Representative, if any, are as set forth in Exhibit D.  

28. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

29. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether 
approved or not, are not Drawings and are not Construction Contract Documents. 

30. Site—Lands or areas to be indicated in the Construction Contract Documents as being 
furnished by Owner upon which the Work is to be performed, including rights-of-way and 
easements, and such other lands furnished by Owner which are designated for the use of 
Contractor. 

31. Specifications—The part of the Construction Contract Documents that consists of written 
requirements for materials, equipment, systems, standards, and workmanship as applied 
to the Work, and certain administrative requirements and procedural matters applicable 
to the Work.  

32. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work.  

33. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Construction Contract 
Documents, so that the Work (or a specified part thereof) can be utilized for the purposes 
for which it is intended. The terms “substantially complete” and “substantially completed” 
as applied to all or part of the Work refer to Substantial Completion thereof. 
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34. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials or 
equipment to be incorporated in the Work by Contractor or a Subcontractor. 

35. Total Project Costs—The total cost of planning, studying, designing, constructing, testing, 
commissioning, and start-up of the Project, including Construction Cost and all other 
Project labor, services, materials, equipment, insurance, and bonding costs, allowances 
for contingencies, and the total costs of services of Engineer or other design professionals 
and consultants, together with such other Project-related costs that Owner furnishes for 
inclusion, including but not limited to cost of land, rights-of-way, compensation for 
damages to properties, Owner’s costs for legal, accounting, insurance counseling, and 
auditing services, interest and financing charges incurred in connection with the Project, 
and the cost of other services to be provided by others to Owner.  

36. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Construction Contract Documents.  Work includes and 
is the result of performing or providing all labor, services, and documentation necessary 
to produce such construction; furnishing, installing, and incorporating all materials and 
equipment into such construction; and may include related services such as testing, start-
up, and commissioning, all as required by the Construction Contract Documents. 

37. Work Change Directive—A written directive to Contractor issued on or after the effective 
date of the Construction Contract, signed by Owner and recommended by Engineer, 
ordering an addition, deletion, or revision in the Work. 

B. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

ARTICLE 8 –  EXHIBITS AND SPECIAL PROVISIONS 

8.01 Exhibits Included: 

A. Exhibit A, Engineer’s Services.  

B. Exhibit B, Owner’s Responsibilities.  

C. Exhibit C, Payments to Engineer for Services and Reimbursable Expenses.  

D. Exhibit D, Duties, Responsibilities and Limitations of Authority of Resident Project 
Representative.  

E. Exhibit E, Notice of Acceptability of Work.  

F. Exhibit F, Construction Cost Limit. NOT USED 

G. Exhibit G, Insurance.  

H. Exhibit H, Dispute Resolution.  
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I. Exhibit I, Limitations of Liability.  

J. Exhibit J, Special Provisions. NOT USED 

K. Exhibit K, Amendment to Owner-Engineer Agreement.  

 
8.02 Total Agreement 

A. This Agreement, (together with the exhibits included above) constitutes the entire 
agreement between Owner and Engineer and supersedes all prior written or oral 
understandings.  This Agreement may only be amended, supplemented, modified, or 
canceled by a written instrument duly executed by both parties. Amendments should be 
based whenever possible on the format of Exhibit K to this Agreement. 

8.03 Designated Representatives 

A. With the execution of this Agreement, Engineer and Owner shall designate specific 
individuals to act as Engineer’s and Owner’s representatives with respect to the services to 
be performed or furnished by Engineer and responsibilities of Owner under this Agreement.  
Such an individual shall have authority to transmit instructions, receive information, and 
render decisions relative to this Agreement on behalf of the respective party whom the 
individual represents.  

8.04 Engineer's Certifications 

A. Engineer certifies that it has not engaged in corrupt, fraudulent, or coercive practices in 
competing for or in executing the Agreement.  For the purposes of this Paragraph 8.04: 

1. "corrupt practice" means the offering, giving, receiving, or soliciting of any thing of value 
likely to influence the action of a public official in the selection process or in the 
Agreement execution; 

2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to 
influence the selection process or the execution of the Agreement to the detriment of 
Owner, or (b) to deprive Owner of the benefits of free and open competition; 

3. "coercive practice" means harming or threatening to harm, directly or indirectly, persons 
or their property to influence their participation in the selection process or affect the 
execution of the Agreement. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement, the Effective Date of which is 
indicated on page 1. 
 

Owner:  [Town of West Yellowstone, Montana            ]  Engineer:  [Forsgren Associates, Inc.] 
   

By: [            ]  By:  [            ] 

Print name: [            ]  Print name:  [Kevin Harris] 
Title:  [            ]  Title:  [Division Manager] 

Date Signed:  [            ]  Date Signed:  [            ] 

   
 Engineer License or Firm's Certificate No. (if required):  

[            ] 
 State of:  [Montana] 

   
Address for Owner’s receipt of notices:  Address for Engineer’s receipt of notices: 
[            ]  [350 N 2nd East 

Rexburg, Idaho 83440] 
    

   

Designated Representative (Paragraph 8.03.A):  Designated Representative (Paragraph 8.03.A): 
[            ]  [Dave Noel] 
Title: [            ]  Title: [Project Manager] 

Phone Number: [            ]  Phone Number: [208-356-9201] 

E-Mail Address: [            ]  E-Mail Address: [dnoel@forsgren.com] 
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This is EXHIBIT A, consisting of [15] pages, 
referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated  [Feb. 15, 2020]. 

Engineer’s Services 

 
Article 1 of the Agreement is supplemented to include the following agreement of the parties.   
 
Engineer shall provide Basic and Additional Services as set forth below. 
 

PART 1 – BASIC SERVICES 

A1.01 Study and Report Phase – DELETED 

A1.02 Preliminary Design Phase 

A. After acceptance by Owner of the Report and any other Study and Report Phase deliverables; 
selection by Owner of a recommended solution; issuance by Owner of any instructions of for 
use of Project Strategies, Technologies, and Techniques, or for inclusion of sustainable features 
in the design; and indication by Owner of any specific modifications or changes in the scope, 
extent, character, or design requirements of the Project desired by Owner, (1) Engineer and 
Owner shall discuss and resolve any necessary revisions to Engineer’s compensation (through 
application of the provisions regarding Additional Services, or otherwise), or the time for 
completion of Engineer’s services, resulting from the selected solution, related Project 
Strategies, Technologies, or Techniques,  sustainable design instructions, or specific 
modifications to the Project, and (2) upon written authorization from Owner, Engineer shall:  

1. Prepare Preliminary Design Phase documents consisting of final design criteria, preliminary 
drawings, outline specifications, and written descriptions of the Project.  

2. In preparing the Preliminary Design Phase documents, use any specific applicable Project 
Strategies, Technologies, and Techniques authorized by Owner during or following the 
Study and Report Phase, and include sustainable features, as appropriate, pursuant to 
Owner’s instructions. 

3. Provide necessary field surveys and topographic and utility mapping for Engineer’s design 
purposes.  Comply with the scope of work and procedure for the identification and 
mapping of existing utilities selected and authorized by Owner pursuant to advice from 
Engineer based on ASCE 38, “Standard Guideline for the Collection and Depiction of 
Existing Subsurface Utility Data,” as set forth in Paragraph A1.01.A.12 above. If no such 
scope of work and procedure for utility mapping has been selected and authorized, then 
at a minimum the utility mapping will include Engineer contacting utility owners and 
obtaining available information. 

4. Visit the Site as needed to prepare the Preliminary Design Phase documents. 

5. Advise Owner if additional reports, data, information, or services of the types described in 
Exhibit B are necessary and assist Owner in obtaining such reports, data, information, or 
services. 
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6. Continue to assist Owner with Project Strategies, Technologies, and Techniques that 
Owner has chosen to implement. 

7. Based on the information contained in the Preliminary Design Phase documents, prepare 
a revised opinion of probable Construction Cost, and assist Owner in tabulating the various 
cost categories which comprise Total Project Costs. 

8. Obtain and review Owner’s instructions regarding Owner’s procurement of construction 
services (including instructions regarding advertisements for bids, instructions to bidders, 
and requests for proposals, as applicable), Owner’s construction contract practices and 
requirements, insurance and bonding requirements, electronic transmittals during 
construction, and other information necessary for the finalization of Owner’s bidding-
related documents (or requests for proposals or other construction procurement 
documents), and Construction Contract Documents. Also obtain and review copies of 
Owner’s design and construction standards, Owner’s standard forms, general conditions 
(if other than EJCDC® C-700, Standard General Conditions of the Construction Contract, 
2013 Edition), supplementary conditions, text, and related documents or content for 
Engineer to include in the draft bidding-related documents (or requests for proposals or 
other construction procurement documents), and in the draft Construction Contract 
Documents, when applicable. 

9. Perform or provide the following other Preliminary Design Phase tasks or deliverables: 

a. Geotechnical investigation and report. 

b. Summary report for utility service coordination. 

10. Furnish 2 review copies of the Preliminary Design Phase documents, opinion of probable 
Construction Cost, and any other Preliminary Design Phase deliverables to Owner within 
60 days of authorization to proceed with this phase, and review them with Owner.  Within 
30 days of receipt, Owner shall submit to Engineer any comments regarding the furnished 
items.  

11. Revise the Preliminary Design Phase documents, opinion of probable Construction Cost, 
and any other Preliminary Design Phase deliverables in response to Owner’s comments, as 
appropriate, and furnish to Owner 2 copies of the revised Preliminary Design Phase 
documents, revised opinion of probable Construction Cost, and any other deliverables 
within 30  days after receipt of Owner’s comments. 

B. Engineer’s services under the Preliminary Design Phase will be considered complete on the 
date when Engineer has delivered to Owner the revised Preliminary Design Phase documents, 
revised opinion of probable Construction Cost, and any other Preliminary Design Phase 
deliverables.  

A1.03 Final Design Phase 

A. After acceptance by Owner of the Preliminary Design Phase documents, revised opinion of 
probable Construction Cost as determined in the Preliminary Design Phase, and any other 
Preliminary Design Phase deliverables, subject to any Owner-directed modifications or changes 
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in the scope, extent, character, or design requirements of or for the Project, and upon written 
authorization from Owner, Engineer shall: 

1. Prepare final Drawings and Specifications indicating the scope, extent, and character of the 
Work to be performed and furnished by Contractor. 

2. Visit the Site as needed to assist in preparing the final Drawings and Specifications. 

3. Provide technical criteria, written descriptions, and design data for Owner’s use in filing 
applications for permits from or approvals of governmental authorities having jurisdiction 
to review or approve the final design; assist Owner in consultations with such authorities; 
and revise the Drawings and Specifications in response to directives from such authorities, 
as appropriate. 

4. Advise Owner of any recommended adjustments to the opinion of probable Construction 
Cost. 

5. After consultation with Owner, include in the Construction Contract Documents any 
specific protocols for the transmittal of Project-related correspondence, documents, text, 
data, drawings, information, and graphics, in electronic media or digital format, either 
directly, or through access to a secure Project website. Any such protocols shall be 
applicable to transmittals between and among Owner, Engineer, and Contractor during 
the Construction Phase and Post-Construction Phase, and unless agreed otherwise shall 
supersede any conflicting protocols previously established for transmittals between Owner 
and Engineer. 

6. Assist Owner in assembling known reports and drawings of Site conditions, and in 
identifying the technical data contained in such reports and drawings upon which bidders 
or other prospective contractors may rely. 

7. In addition to preparing the final Drawings and Specifications, assemble drafts of other 
Construction Contract Documents based on specific instructions and contract forms, text, 
or content  received from Owner. 

8. Prepare or assemble draft bidding-related documents (or requests for proposals or other 
construction procurement documents), based on the specific bidding or procurement-
related instructions and forms, text, or content received from Owner. 

9. Perform or provide the following other Final Design Phase tasks or deliverables: None  

10.  Furnish for review by Owner, its legal counsel, and other advisors, 2 copies of the final 
Drawings and Specifications, assembled drafts of other Construction Contract Documents, 
the draft bidding-related documents (or requests for proposals or other construction 
procurement documents), and any other Final Design Phase deliverables, within 210 days 
of authorization to proceed with the Final Design Phase, and review them with Owner. 
Within 30 days of receipt, Owner shall submit to Engineer any comments regarding the 
furnished items, and any instructions for revisions. 
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11. Revise the final Drawings and Specifications, assembled drafts of other Construction 
Contract Documents, the draft bidding-related documents (or requests for proposals or 
other construction procurement documents), and any other Final Design Phase 
deliverables in accordance with comments and instructions from the Owner, as 
appropriate, and submit 2 final copies of such documents to Owner within 30 days after 
receipt of Owner’s comments and instructions. 

B. Engineer’s services under the Final Design Phase will be considered complete on the date when 
Engineer has delivered to Owner the final Drawings and Specifications, other assembled 
Construction Contract Documents, bidding-related documents (or requests for proposals or 
other construction procurement documents), and any other Final Design Phase deliverables.  

C. In the event that the Work designed or specified by Engineer is to be performed or furnished 
under more than one prime contract, or if Engineer’s services are to be separately sequenced 
with the work of one or more prime Contractors (such as in the case of fast-tracking), Owner 
and Engineer shall, prior to commencement of the Final Design Phase, develop a schedule for 
performance of Engineer’s services during the Final Design, Bidding or Negotiating, 
Construction, and Post-Construction Phases in order to sequence and coordinate properly such 
services as are applicable to the work under such separate prime contracts.  This schedule is to 
be prepared and included in or become an amendment to Exhibit A whether or not the work 
under such contracts is to proceed concurrently. 

D. The number of prime contracts for Work designed or specified by Engineer upon which the 
Engineer’s compensation has been established under this Agreement is 1.  If more prime 
contracts are awarded, Engineer shall be entitled to an equitable increase in its compensation 
under this Agreement. 

A1.04 Bidding or Negotiating Phase 

A. After acceptance by Owner of the final Drawings and Specifications, other Construction 
Contract Documents, bidding-related documents (or requests for proposals or other 
construction procurement documents), and the most recent opinion of probable Construction 
Cost as determined in the Final Design Phase, and upon written authorization by Owner to 
proceed, Engineer shall: 

1. Assist Owner in advertising for and obtaining bids or proposals for the Work, assist Owner 
in issuing assembled design, contract, and bidding-related documents (or requests for 
proposals or other construction procurement documents) to prospective contractors, and, 
where applicable, maintain a record of prospective contractors to which documents have 
been issued, attend pre-bid conferences, if any, and receive and process contractor 
deposits or charges for the issued documents. 

2. Prepare and issue Addenda as appropriate to clarify, correct, or change the issued 
documents. 

3. Provide information or assistance needed by Owner in the course of any review of 
proposals or negotiations with prospective contractors. 

4. Consult with Owner as to the qualifications of prospective contractors. 
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5.  Consult with Owner as to the qualifications of subcontractors, suppliers, and other 
individuals and entities proposed by prospective contractors, for those portions of the 
Work as to which review of qualifications is required by the issued documents.  

6. If the issued documents require, the Engineer shall evaluate and determine the 
acceptability of "or equals" and substitute materials and equipment proposed by 
prospective contractors, provided that such proposals are allowed by the bidding-related 
documents (or requests for proposals or other construction procurement documents) 
prior to award of contracts for the Work. Services under this paragraph are subject to the 
provisions of Paragraph A2.02.A.2 of this Exhibit A. 

7. Attend the bid opening, prepare bid tabulation sheets to meet Owner’s schedule, and 
assist Owner in evaluating bids or proposals, assembling final contracts for the Work for 
execution by Owner and Contractor, and in issuing notices of award of such contracts. 

8. If Owner engages in negotiations with bidders or proposers, assist Owner with respect to 
technical and engineering issues that arise during the negotiations. 

9. Perform or provide the following other Bidding or Negotiating Phase tasks or deliverables: 

a. Attend 2 council or work meetings to present bid tabulation and recommendation 
regarding award. 

B. The Bidding or Negotiating Phase will be considered complete upon commencement of the 
Construction Phase or upon cessation of negotiations with prospective contractors (except as 
may be required if Exhibit F is a part of this Agreement). 

A1.05 Construction Phase 

A. Upon successful completion of the Bidding and Negotiating Phase, and upon written 
authorization from Owner, Engineer shall: 

1. General Administration of Construction Contract:  Consult with Owner and act as Owner’s 
representative as provided in the Construction Contract.  The extent and limitations of the 
duties, responsibilities, and authority of Engineer shall be as assigned in EJCDC® C-700, 
Standard General Conditions of the Construction Contract (2013 Edition), prepared by the 
Engineers Joint Contract Documents Committee, or other construction general conditions 
specified in this Agreement. If Owner, or Owner and Contractor, modify the duties, 
responsibilities, and authority of Engineer in the Construction Contract, or modify other 
terms of the Construction Contract having a direct bearing on Engineer, then Owner shall 
compensate Engineer for any related increases in the cost to provide Construction Phase 
services. Engineer shall not be required to furnish or perform services contrary to 
Engineer’s responsibilities as a licensed professional. All of Owner’s instructions to 
Contractor will be issued through Engineer, which shall have authority to act on behalf of 
Owner in dealings with Contractor to the extent provided in this Agreement and the 
Construction Contract except as otherwise provided in writing. 

2. Resident Project Representative (RPR):  Provide the services of an RPR at the Site to assist 
the Engineer and to provide more extensive observation of Contractor’s work.  Duties, 
responsibilities, and authority of the RPR are as set forth in Exhibit D.  The furnishing of 
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such RPR’s services will not limit, extend, or modify Engineer’s responsibilities or authority 
except as expressly set forth in Exhibit D.  Selection of Independent Testing Laboratory:  
Assist Owner in the selection of an independent testing laboratory to perform the services 
identified in Exhibit B, Paragraph B2.01. The Engineer agrees to perform field and 
laboratory materials testing to perform the services identified in Exhibit B, Paragraph B2.01 
with such services compensated as an additional service. 

4. Pre-Construction Conference:  Participate in a pre-construction conference prior to 
commencement of Work at the Site. 

5. Electronic Transmittal Protocols:  If the Construction Contract Documents do not specify 
protocols for the transmittal of Project-related correspondence, documents, text, data, 
drawings, information, and graphics, in electronic media or digital format, either directly, 
or through access to a secure Project website, then together with Owner and Contractor 
jointly develop such protocols for transmittals between and among Owner, Contractor, 
and Engineer during the Construction Phase and Post-Construction Phase. 

6. Original Documents:  If requested by Owner to do so, maintain and safeguard during the 
Construction Phase at least one original printed record version of the Construction 
Contract Documents, including Drawings and Specifications signed and sealed by Engineer 
and other design professionals in accordance with applicable Laws and Regulations.  
Throughout the Construction Phase, make such original printed record version of the 
Construction Contract Documents available to Contractor and Owner for review. 

7. Schedules:  Receive, review, and determine the acceptability of any and all schedules that 
Contractor is required to submit to Engineer, including the Progress Schedule, Schedule of 
Submittals, and Schedule of Values. 

8. Baselines and Benchmarks:  As appropriate, establish baselines and benchmarks for 
locating the Work which in Engineer’s judgment are necessary to enable Contractor to 
proceed. 

9. Visits to Site and Observation of Construction:  In connection with observations of 
Contractor’s Work while it is in progress: 

a. Make visits to the Site at intervals appropriate to the various stages of construction, 
as Engineer deems necessary, to observe as an experienced and qualified design 
professional the progress of Contractor’s executed Work.  Such visits and 
observations by Engineer, and the Resident Project Representative, if any, are not 
intended to be exhaustive or to extend to every aspect of the Work or to involve 
detailed inspections of the Work beyond the responsibilities specifically assigned to 
Engineer in this Agreement and the Construction Contract Documents, but rather are 
to be limited to spot checking, selective sampling, and similar methods of general 
observation of the Work based on Engineer’s exercise of professional judgment, as 
assisted by the Resident Project Representative, if any.  Based on information 
obtained during such visits and observations, Engineer will determine in general if 
the Work is proceeding in accordance with the Construction Contract Documents, 
and Engineer shall keep Owner informed of the progress of the Work. 
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b. The purpose of Engineer’s visits to the Site, and representation by the Resident 
Project Representative, if any, at the Site, will be to enable Engineer to better carry 
out the duties and responsibilities assigned to and undertaken by Engineer during 
the Construction Phase, and, in addition, by the exercise of Engineer’s efforts as an 
experienced and qualified design professional, to provide for Owner a greater degree 
of confidence that the completed Work will conform in general to the Construction 
Contract Documents and that Contractor has implemented and maintained the 
integrity of the design concept of the completed Project as a functioning whole as 
indicated in the Construction Contract Documents.  Engineer shall not, during such 
visits or as a result of such observations of the Work, supervise, direct, or have 
control over the Work, nor shall Engineer have authority over or responsibility for 
the means, methods, techniques, sequences, or procedures of construction selected 
or used by any Constructor, for security or safety at the Site, for safety precautions 
and programs incident to any Constructor’s work in progress, for the coordination of 
the Constructors’ work or schedules, nor for any failure of any Constructor to comply 
with Laws and Regulations applicable to  furnishing and performing of its work.  
Accordingly, Engineer neither guarantees the performance of any Constructor nor 
assumes responsibility for any Constructor’s failure to furnish or perform the Work, 
or any portion of the Work, in accordance with the Construction Contract 
Documents. 

10. Defective Work:  Reject Work if, on the basis of Engineer’s observations, Engineer believes 
that such Work is defective under the terms and standards set forth in the Construction 
Contract Documents. Provide recommendations to Owner regarding whether Contractor 
should correct such Work or remove and replace such Work, or whether Owner should 
consider accepting such Work as provided in the Construction Contract Documents. 

11. Compatibility with Design Concept:  If Engineer has express knowledge that a specific part  
of the Work that is not defective under the terms and standards set forth in the 
Construction Contract Documents is nonetheless not compatible with  the design concept 
of the completed Project as a functioning whole,  then inform Owner of such 
incompatibility, and provide recommendations for addressing such Work. 

12. Clarifications and Interpretations:  Accept from Contractor and Owner submittal of all 
matters in question concerning the requirements of the Construction Contract Documents 
(sometimes referred to as requests for information or interpretation—RFIs), or relating to 
the acceptability of the Work under the Construction Contract Documents. With 
reasonable promptness, render a written clarification, interpretation, or decision on the 
issue submitted, or initiate an amendment or supplement to the Construction Contract 
Documents.  

13. Non-reviewable Matters:  If a submitted matter in question concerns the Engineer’s 
performance of its duties and obligations, or terms and conditions of the Construction 
Contract Documents that do not involve (1) the performance or acceptability of the Work 
under the Construction Contract Documents, (2) the design (as set forth in the Drawings, 
Specifications, or otherwise), or (3) other engineering or technical matters, then Engineer 
will promptly give written notice to Owner and Contractor that Engineer will not provide a 
decision or interpretation. 
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14.  Field Orders:  Subject to any limitations in the Construction Contract Documents, Engineer 
may prepare and issue Field Orders requiring minor changes in the Work. 

15. Change Orders and Work Change Directives:  Recommend Change Orders and Work 
Change Directives to Owner, as appropriate, and prepare Change Orders and Work Change 
Directives as required. 

16. Differing Site Conditions:  Respond to any notice from Contractor of differing site 
conditions, including conditions relating to underground facilities such as utilities, and 
hazardous environmental conditions. Promptly conduct reviews and prepare findings, 
conclusions, and recommendations for Owner’s use. 

17. Shop Drawings, Samples, and Other Submittals:  Review and approve or take other 
appropriate action with respect to Shop Drawings, Samples,  and other required Contractor 
submittals, but only for conformance with the information given in the Construction 
Contract Documents and compatibility with the design concept of the completed Project 
as a functioning whole as indicated by the Construction Contract Documents.  Such reviews 
and approvals or other action will not extend to means, methods, techniques, sequences, 
or procedures of construction or to safety precautions and programs incident thereto.  
Engineer shall meet any Contractor’s submittal schedule that Engineer has accepted. 

18. Substitutes and “Or-equal”:  Evaluate and determine the acceptability of substitute or “or-
equal” materials and equipment proposed by Contractor, but subject to the provisions of 
Paragraph A2.02.A.2 of this Exhibit A. 

19. Inspections and Tests: 

a. Receive and review all certificates of inspections, tests, and approvals required by 
Laws and Regulations or the Construction Contract Documents.  Engineer’s review of 
such certificates will be for the purpose of determining that the results certified 
indicate compliance with the Construction Contract Documents and will not 
constitute an independent evaluation that the content or procedures of such 
inspections, tests, or approvals comply with the requirements of the Construction 
Contract Documents.  Engineer shall be entitled to rely on the results of such 
inspections and tests. 

b. As deemed reasonably necessary, request that Contractor uncover Work that is to 
be inspected, tested, or approved.  

c. Pursuant to the terms of the Construction Contract, require special inspections or 
testing of the Work, whether or not the Work is fabricated, installed, or completed. 

20. Change Proposals and Claims:  (a) Review and respond to Change Proposals.  Review each 
duly submitted Change Proposal from Contractor and, within 30 days after receipt of the 
Contractor’s supporting data, either deny the Change Proposal in whole, approve it in 
whole, or deny it in part and approve it in part.  Such actions shall be in writing, with a copy 
provided to Owner and Contractor. If the Change Proposal does not involve the design (as 
set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties that the 
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Engineer will not resolve the Change Proposal.  (b) Provide information or data to Owner 
regarding engineering or technical matters pertaining to Claims. 

21. Applications for Payment:  Based on Engineer’s observations as an experienced and 
qualified design professional and on review of Applications for Payment and accompanying 
supporting documentation: 

a. Determine the amounts that Engineer recommends Contractor be paid. Recommend 
reductions in payment (set-offs) based on the provisions for set-offs stated in the 
Construction Contract. Such recommendations of payment will be in writing and will 
constitute Engineer’s representation to Owner, based on such observations and 
review, that, to the best of Engineer’s knowledge, information and belief, 
Contractor’s Work has progressed to the point indicated, the Work is generally in 
accordance with the Construction Contract Documents (subject to an evaluation of 
the Work as a functioning whole prior to or upon Substantial Completion, to the 
results of any subsequent tests called for in the Construction Contract Documents, 
and to any other qualifications stated in the recommendation), and the conditions 
precedent to Contractor’s being entitled to such payment appear to have been 
fulfilled in so far as it is Engineer’s responsibility to observe the  Work.  In the case of 
unit price Work, Engineer’s recommendations of payment will include final 
determinations of quantities and classifications of the Work (subject to any 
subsequent adjustments allowed by the Construction Contract Documents). 

b. By recommending payment, Engineer shall not thereby be deemed to have 
represented that observations made by Engineer to check the quality or quantity of 
Contractor’s Work as it is performed and furnished have been exhaustive, extended 
to every aspect of Contractor’s Work in progress, or involved detailed inspections of 
the Work beyond the responsibilities specifically assigned to Engineer in this 
Agreement.  Neither Engineer’s review of Contractor’s Work for the purposes of 
recommending payments nor Engineer’s recommendation of any payment including 
final payment will impose on Engineer responsibility to supervise, direct, or control 
the Work, or for the means, methods, techniques, sequences, or procedures of 
construction or safety precautions or programs incident thereto, or Contractor’s 
compliance with Laws and Regulations applicable to Contractor’s furnishing and 
performing the Work.  It will also not impose responsibility on Engineer to make any 
examination to ascertain how or for what purposes Contractor has used the money 
paid to Contractor by Owner; to determine that title to any portion of the Work, 
including materials or equipment, has passed to Owner free and clear of any liens, 
claims, security interests, or encumbrances; or that there may not be other matters 
at issue between Owner and Contractor that might affect the amount that should be 
paid. 

22. Contractor’s Completion Documents:  Receive from Contractor, review, and transmit to 
Owner maintenance and operating instructions, schedules, guarantees, bonds, certificates 
or other evidence of insurance required by the Construction Contract Documents, 
certificates of inspection, tests and approvals, and Shop Drawings, Samples, and other data 
approved as provided under Paragraph A1.05.A.17.  Receive from Contractor, review, and 
transmit to Owner the annotated record documents which are to be assembled by 
Contractor in accordance with the Construction Contract Documents to obtain final 
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payment.  The extent of Engineer’s review of record documents shall be to check that 
Contractor has submitted all pages. 

23. Substantial Completion:  Promptly after notice from Contractor that Contractor considers 
the entire Work ready for its intended use, in company with Owner and Contractor, visit 
the Site to review the Work and determine the status of completion. Follow the procedures 
in the Construction Contract regarding the preliminary certificate of Substantial 
Completion, punch list of items to be completed, Owner’s objections, notice to Contractor, 
and issuance of a final certificate of Substantial Completion.  Assist Owner regarding any 
remaining engineering or technical matters affecting Owner’s use or occupancy of the 
Work following Substantial Completion. 

24. Other Tasks:  Perform or provide the following other Construction Phase tasks or 
deliverables:  

a. Providing construction surveys and staking to enable Contractor to perform its work 
other than as required under Paragraph A1.05.A.8; any type of property surveys or 
related engineering services needed for the transfer of interests in real property; and 
providing other special field surveys. 

25. Final Notice of Acceptability of the Work:  Conduct a final visit to the Project to determine 
if the Work is complete and acceptable so that Engineer may recommend, in writing, final 
payment to Contractor.  Accompanying the recommendation for final payment, Engineer 
shall also provide a notice to Owner and Contractor in the form attached hereto as Exhibit 
E (“Notice of Acceptability of Work”) that the Work is acceptable (subject to the provisions 
of the Notice and Paragraph A1.05.A.21.b) to the best of Engineer’s knowledge, 
information, and belief, and based on the extent of the services provided by Engineer 
under this Agreement. 

26. Standards for Certain Construction-Phase Decisions:  Engineer will render decisions 
regarding the requirements of the Construction Contract Documents, and judge the 
acceptability of the Work, pursuant to the specific procedures set forth in the Construction 
Contract for initial interpretations, Change Proposals, and acceptance of the Work. In 
rendering such decisions and judgments, Engineer will not show partiality to Owner or 
Contractor, and will not be liable to Owner, Contractor, or others in connection with any 
proceedings, interpretations, decisions, or judgments conducted or rendered in good faith. 

B. Duration of Construction Phase:  The Construction Phase will commence with the execution of 
the first Construction Contract for the Project or any part thereof and will terminate upon 
written recommendation by Engineer for final payment to Contractors.  If the Project involves 
more than one prime contract as indicated in Paragraph A1.03.D, then Construction Phase 
services may be rendered at different times in respect to the separate contracts.  Subject to 
the provisions of Article 3, Engineer shall be entitled to an equitable increase in compensation 
if Construction Phase services (including Resident Project Representative services, if any) are 
required after the original date for completion and readiness for final payment of Contractor 
as set forth in the Construction Contract. 

A1.06 Post-Construction Phase 

A. Upon written authorization from Owner during the Post-Construction Phase, Engineer shall: 
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1. Together with Owner, visit the Project to observe any apparent defects in the Work,  make 
recommendations as to replacement or correction of defective Work, if any, or the need 
to repair of any damage to the Site or adjacent areas, and assist Owner in consultations 
and discussions with Contractor concerning correction of any such defective Work and any 
needed repairs. 

2. Together with Owner, visit the Project within one month before the end of the 
Construction Contract’s correction period to ascertain whether any portion of the Work or 
the repair of any damage to the Site or adjacent areas is defective and therefore subject to 
correction by Contractor. 

3. Perform or provide the following other Post-Construction Phase tasks or deliverables: 

a. Attend 2 council meetings to report on identified defects and recommend corrective 
actions as needed. 

b. Preparing Record Drawings, and furnishing such Record Drawings to Owner. 

c. Conducting surveys, investigations, and field measurements to verify the accuracy of 
Record Drawing content obtained from Contractor, Owner, utility companies, and 
other sources; revise and supplement Record Drawings as needed. 

d. Preparation of operation, maintenance, and staffing manuals. 

e. Assistance to Owner in training Owner’s staff to operate and maintain Project 
equipment and systems. 

f. Assistance to Owner in developing systems and procedures for (a) control of the 
operation and maintenance of Project equipment and systems, and (b) related 
recordkeeping. 

B. The Post-Construction Phase services may commence during the Construction Phase and, if 
not otherwise modified in this Exhibit A, will terminate twelve months after the 
commencement of the Construction Contract’s correction period. 

PART 2 – ADDITIONAL SERVICES 

A2.01 Additional Services Requiring Owner’s Written Authorization 

 

A. If authorized in writing by Owner, Engineer shall provide Additional Services of the types listed 
below. These services are not included as part of Basic Services and will be paid for by Owner 
as indicated in Exhibit C. 

1. Preparation of applications and supporting documents (in addition to those furnished 
under Basic Services) for private or governmental grants, loans, or advances in connection 
with the Project; preparation or review of environmental assessments and impact 
statements; review and evaluation of the effects on the design requirements for the 
Project of any such statements and documents prepared by others; and assistance in 
obtaining approvals of authorities having jurisdiction over the anticipated environmental 
impact of the Project. 
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2. Services to make measured drawings of existing conditions or facilities, to conduct tests or 
investigations of existing conditions or facilities, or to verify the accuracy of drawings or 
other information furnished by Owner or others. 

3. Services resulting from significant changes in the scope, extent, or character of the portions 
of the Project designed or specified by Engineer, or the Project’s design requirements, 
including, but not limited to, changes in size, complexity, Owner’s schedule, character of 
construction, or method of financing; and revising previously accepted studies, reports, 
Drawings, Specifications, or Construction Contract Documents when such revisions are 
required by changes in Laws and Regulations enacted subsequent to the Effective Date or 
are due to any other causes beyond Engineer’s control. 

4. Services resulting from Owner’s request to evaluate additional Study and Report Phase 
alternative solutions beyond those agreed to in Paragraph A1.01.A.1 and 2. 

5. Services required as a result of Owner’s providing incomplete or incorrect Project 
information to Engineer. 

6. Providing renderings or models for Owner’s use, including services in support of building 
information modeling or civil integrated management. 

7. Undertaking investigations and studies including, but not limited to: 

a. detailed consideration of operations, maintenance, and overhead expenses; 

b. the preparation of feasibility studies (such as those that include projections of output 
capacity, utility project rates, project market demand, or project revenues) and cash 
flow analyses, provided that such services are based on the engineering and technical 
aspects of the Project, and do not include rendering advice regarding municipal 
financial products or the issuance of municipal securities; 

c. preparation of appraisals; 

d. evaluating processes available for licensing, and assisting Owner in obtaining process 
licensing;  

e. detailed quantity surveys of materials, equipment, and labor; and 

f. audits or inventories required in connection with construction performed or 
furnished by Owner. 

8. Furnishing services of Consultants for other than Basic Services. 

9. Providing data or services of the types described in Exhibit B, when Owner retains  Engineer 
to provide such data or services instead of Owner furnishing the same.  

10. Providing the following services: 

a. Services attributable to more prime construction contracts than specified in 
Paragraph A1.03.D. 
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b. Services to arrange for performance of construction services for Owner by 
contractors other than the principal prime Contractor, and administering Owner’s 
contract for such services. 

11. Services during out-of-town travel required of Engineer, other than for visits to the Site or 
Owner’s office as required in Basic Services (Part 1 of Exhibit A). 

12. Preparing for, coordinating with, participating in and responding to structured 
independent review processes, including, but not limited to, construction management, 
cost estimating, project peer review, value engineering, and constructibility review 
requested by Owner; and performing or furnishing services required to revise studies, 
reports, Drawings, Specifications, or other documents as a result of such review processes. 

13. Preparing additional bidding-related documents (or requests for proposals or other 
construction procurement documents) or Construction Contract Documents for alternate 
bids or cost estimates requested by Owner for the Work or a portion thereof. 

14. Assistance in connection with bid protests, rebidding, or renegotiating contracts for 
construction, materials, equipment, or services, except when such assistance is required 
to complete services required by Paragraph 5.02.A and Exhibit F. 

15. Preparing conformed Construction Contract Documents that incorporate and integrate the 
content of all Addenda and any amendments negotiated by Owner and Contractor. 

16. Providing Construction Phase services beyond the original date for completion and 
readiness for final payment of Contractor, but only if such services increase the total 
quantity of services to be performed in the Construction Phase, rather than merely shifting 
performance of such services to a later date. 

17. Preparing Record Drawings, and furnishing such Record Drawings to Owner. 

18. Supplementing Record Drawings with information regarding the completed Project, Site, 
and immediately adjacent areas obtained from field observations, Owner, utility 
companies, and other reliable sources. 

19. Conducting surveys, investigations, and field measurements to verify the accuracy of 
Record Drawing content obtained from Contractor, Owner, utility companies, and other 
sources; revise and supplement Record Drawings as needed. 

20. Preparation of operation, maintenance, and staffing manuals. 

21. Protracted or extensive assistance in refining and adjusting of Project equipment and 
systems (such as initial startup, testing, and balancing). 

22. Assistance to Owner in training Owner’s staff to operate and maintain Project equipment 
and systems. 

23. Assistance to Owner in developing systems and procedures for (a) control of the operation 
and maintenance of Project equipment and systems, and (b) related recordkeeping. 
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24. Preparing to serve or serving as a consultant or witness for Owner in any litigation, 
arbitration, lien or bond claim, or other legal or administrative proceeding involving the 
Project. 

25. Overtime work requiring higher than regular rates. 

26. Providing construction surveys and staking to enable Contractor to perform its work other 
than as required under Paragraph A1.05.A.8; any type of property surveys or related 
engineering services needed for the transfer of interests in real property; and providing 
other special field surveys. 

27. Providing more extensive services required to enable Engineer to issue notices or 
certifications requested by Owner. 

28. Extensive services required during any correction period, or with respect to monitoring 
Contractor’s compliance with warranties and guarantees called for in the Construction 
Contract (except as agreed to under Basic Services). 

29. Other additional services performed or furnished by Engineer not otherwise provided for 
in this Agreement. 

A2.02 Additional Services Not Requiring Owner’s Written Authorization 

A. Engineer shall advise Owner that Engineer is commencing to perform or furnish the Additional 
Services of the types listed below.  For such Additional Services, Engineer need not request or 
obtain specific advance written authorization from Owner.  Engineer shall cease performing or 
furnishing such Additional Services upon receipt of written notice to cease from Owner. 

1. Services in connection with Work Change Directives and Change Orders to reflect changes 
requested by Owner. 

2. Services in making revisions to Drawings and Specifications occasioned by the acceptance 
of substitute materials or equipment other than “or equal” items; services after the award 
of the Construction Contract in evaluating and determining the acceptability of a proposed 
"or equal" or substitution which is found to be inappropriate for the Project; evaluation 
and determination of an excessive number of proposed "or equals" or substitutions, 
whether proposed before or after award of the Construction Contract. 

3. Services resulting from significant delays, changes, or price increases occurring as a direct 
or indirect result of materials, equipment, or energy shortages. 

4. Additional or extended services arising from (a) the presence at the Site of any Constituent 
of Concern or items of historical or cultural significance, (b) emergencies or acts of God 
endangering the Work, (c) damage to the Work by fire or other causes during construction, 
(d) a significant amount of defective, neglected, or delayed Work, (e) acceleration of the 
progress schedule involving services beyond normal working hours, or (f) default by 
Contractor. 

5. Services (other than Basic Services during the Post-Construction Phase) in connection with 
any partial utilization of the Work by Owner prior to Substantial Completion. 
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6. Evaluating unreasonable or frivolous requests for interpretation or information (RFIs), 
Change Proposals, or other demands from Contractor or others in connection with the 
Work, or an excessive number of RFIs, Change Proposals, or demands. 

7. Reviewing a Shop Drawing or other Contractor submittal more than three times, as a result 
of repeated inadequate submissions by Contractor. 

8. While at the Site, compliance by Engineer and its staff with those terms of Owner's or 
Contractor's safety program provided to Engineer subsequent to the Effective Date that 
exceed those normally required of engineering personnel by federal, State, or local safety 
authorities for similar construction sites. 
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This is EXHIBIT B, consisting of [3] pages, 
referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated [Feb. 15, 2020 ]. 
 

Owner’s Responsibilities 

 
Article 2 of the Agreement is supplemented to include the following agreement of the parties. 
 
B2.01 In addition to other responsibilities of Owner as set forth in this Agreement, Owner shall at its 

expense: 
 

A. Provide Engineer with all criteria and full information as to Owner’s requirements for the 
Project, including design objectives and constraints, space, capacity and performance 
requirements, flexibility, and expandability, and any budgetary limitations.  

B. Give instructions to Engineer regarding Owner’s procurement of construction services 
(including instructions regarding advertisements for bids, instructions to bidders, and requests 
for proposals, as applicable), Owner’s construction contract practices and requirements, 
insurance and bonding requirements, electronic transmittals during construction, and other 
information necessary for the finalization of Owner’s bidding-related documents (or requests 
for proposals or other construction procurement documents), and Construction Contract 
Documents.  Furnish copies (or give specific directions requesting Engineer to use copies 
already in Engineer’s possession) of all design and construction standards, Owner’s standard 
forms, general conditions (if other than EJCDC® C-700, Standard General Conditions of the 
Construction Contract, 2013 Edition), supplementary conditions, text, and related documents 
and content for Engineer to include in the draft bidding-related documents (or requests for 
proposals or other construction procurement documents), and draft Construction Contract 
Documents, when applicable.  Owner shall have responsibility for the final content of (1) such 
bidding-related documents (or requests for proposals or other construction procurement 
documents), and (2) those portions of any Construction Contract other than the design (as set 
forth in the Drawings, Specifications, or otherwise), and other engineering or technical matters; 
and Owner shall seek the advice of Owner’s legal counsel, risk managers, and insurance 
advisors with respect to the drafting and content of such documents. 

C. Furnish to Engineer any other available information pertinent to the Project including reports 
and data relative to previous designs, construction, or investigation at or adjacent to the Site. 

D. Following Engineer’s assessment of initially-available Project information and data and upon 
Engineer’s request, obtain, furnish, or otherwise make available (if necessary through title 
searches, or retention of specialists or consultants) such additional Project-related information 
and data as is reasonably required to enable Engineer to complete its Basic and Additional 
Services.  Such additional information or data would generally include the following: 

1. Property descriptions. 

2. Zoning, deed, and other land use restrictions. 

3. Utility and topographic mapping and surveys. 
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4. Property, boundary, easement, right-of-way, and other special surveys or data, including 
establishing relevant reference points. 

5. Explorations and tests of subsurface conditions at or adjacent to the Site; geotechnical 
reports and investigations; drawings of physical conditions relating to existing surface or 
subsurface structures at the Site; hydrographic surveys, laboratory tests and inspections of 
samples, materials, and equipment; with appropriate professional interpretation of such 
information or data.  

6. Environmental assessments, audits, investigations, and impact statements, and other 
relevant environmental, historical, or cultural studies relevant to the Project, the Site, and 
adjacent areas. 

7. Data or consultations as required for the Project but not otherwise identified in this 
Agreement. 

E. Arrange for safe access to and make all provisions for Engineer to enter upon public and private 
property as required for Engineer to perform services under the Agreement. 

F. Recognizing and acknowledging that Engineer's services and expertise do not include the 
following services, provide, as required for the Project: 

1. Accounting, bond and financial advisory (including, if applicable, “municipal advisor” 
services as described in Section 975 of the Dodd-Frank Wall Street Reform and Consumer 
Protection Act (2010) and the municipal advisor registration rules issued by the Securities 
and Exchange Commission), independent cost estimating, and insurance counseling 
services. 

2. Legal services with regard to issues pertaining to the Project as Owner requires, Contractor 
raises, or Engineer reasonably requests. 

3. Such auditing services as Owner requires to ascertain how or for what purpose Contractor 
has used the money paid. 

G. Provide the services of an independent testing laboratory to perform all inspections, tests, and 
approvals of samples, materials, and equipment required by the Construction Contract 
Documents (other than those required to be furnished or arranged by Contractor), or to 
evaluate the performance of materials, equipment, and facilities of Owner, prior to their 
incorporation into the Work with appropriate professional interpretation thereof. Provide 
Engineer with the findings and reports generated by testing laboratories, including findings and 
reports obtained from or through Contractor. 

H. Provide reviews, approvals, and permits from all governmental authorities having jurisdiction 
to approve all phases of the Project designed or specified by Engineer and such reviews, 
approvals, and consents from others as may be necessary for completion of each phase of the 
Project. 
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I. Advise Engineer of the identity and scope of services of any independent consultants employed 
by Owner to perform or furnish services in regard to the Project, including, but not limited to, 
cost estimating, project peer review, value engineering, and constructibility review. 

J. If Owner designates a construction manager or an individual or entity other than, or in addition 
to, Engineer to represent Owner at the Site, define and set forth as an attachment to this 
Exhibit B the duties, responsibilities, and limitations of authority of such other party and the 
relation thereof to the duties, responsibilities, and authority of Engineer. 

K. If more than one prime contract is to be awarded for the Work designed or specified by 
Engineer, then designate a person or entity to have authority and responsibility for 
coordinating the activities among the various prime Contractors, and define and set forth the 
duties, responsibilities, and limitations of authority of such individual or entity and the relation 
thereof to the duties, responsibilities, and authority of Engineer as an attachment to this Exhibit 
B that is to be mutually agreed upon and made a part of this Agreement before such services 
begin. 

L. Inform Engineer in writing of any specific requirements of safety or security programs that are 
applicable to Engineer, as a visitor to the Site. 

M. Examine all alternative solutions, studies, reports, sketches, Drawings, Specifications, 
proposals, and other documents presented by Engineer (including obtaining advice of an 
attorney, risk manager, insurance counselor, financial/municipal advisor, and other advisors or 
consultants as Owner deems appropriate with respect to such examination) and render in 
writing timely decisions pertaining thereto. 

N. Inform Engineer regarding any need for assistance in evaluating the possible use of Project 
Strategies, Technologies, and Techniques, as defined in Exhibit A. 

O. Advise Engineer as to whether Engineer’s assistance is requested in identifying opportunities 
for enhancing the sustainability of the Project. 

P. Place and pay for advertisement for Bids in appropriate publications. 

Q. Furnish to Engineer data as to Owner’s anticipated costs for services to be provided by others 
(including, but not limited to, accounting, bond and financial, independent cost estimating, 
insurance counseling, and legal advice) for Owner so that Engineer may assist Owner in 
collating the various cost categories which comprise Total Project Costs. 

R. Attend and participate in the pre-bid conference, bid opening, pre-construction conferences, 
construction progress and other job related meetings, and Site visits to determine Substantial 
Completion and readiness of the completed Work for final payment.   

S. Authorize Engineer to provide Additional Services as set forth in Part 2 of Exhibit A of the 
Agreement, as required. 

T. Perform or provide the following: [ None ] 
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This is EXHIBIT C, consisting of [6] pages, 
referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated [February 15, 2020]. 
 

Payments to Engineer for Services and Reimbursable Expenses 
COMPENSATION PACKET BC-1:  Basic Services – Lump Sum 
 

Article 2 of the Agreement is supplemented to include the following agreement of the parties: 
 

ARTICLE 2 – OWNER’S RESPONSIBILITIES 
 

C2.01 Compensation for Basic Services (other than Resident Project Representative) – Lump Sum Method 
of Payment 

 

A. Owner shall pay Engineer for Basic Services set forth in Exhibit A, except for services of 
Engineer’s Resident Project Representative, if any, as follows: 

1. A Lump Sum amount of $[2,126,572 ] based on the following estimated distribution of 
compensation: 

a. Study and Report Phase $[ Not Used ] 

b. Preliminary Design Phase $[245,380] 

c. Final Design Phase $[1,321,405] 

d. Bidding and Negotiating Phase $[38,007] 

e. Construction Phase $[461,350] 

f. Post-Construction Phase $[60,431] 

2. Engineer may alter the distribution of compensation between individual phases noted 
herein to be consistent with services actually rendered, but shall not exceed the total Lump 
Sum amount unless approved in writing by the Owner. 

3. The Lump Sum includes compensation for Engineer’s services and services of Engineer’s 
Consultants, if any.  Appropriate amounts have been incorporated in the Lump Sum to 
account for labor costs, overhead, profit, expenses (other than any expressly allowed 
Reimbursable Expenses), and Consultant charges.  

4. In addition to the Lump Sum, Engineer is also entitled to reimbursement from Owner for 
the following Reimbursable Expenses (see Appendix 1 for rates or charges): [None] [List 
any such expenses here, or indicate “None.” If “None” then the reference to Appendix 1 
may be deleted.] . 

5. The portion of the Lump Sum amount billed for Engineer’s services will be based upon 
Engineer’s estimate of the percentage of the total services actually completed during the 
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billing period. If any Reimbursable Expenses are expressly allowed, Engineer may also bill 
for any such Reimbursable Expenses incurred during the billing period. 

B. Period of Service:  The compensation amount stipulated in Compensation Packet BC-1 is 
conditioned on a period of service not exceeding [24] months.  If such period of service is 
extended, the compensation amount for Engineer's services shall be appropriately adjusted. 
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COMPENSATION PACKET RPR-2:   
Resident Project Representative – Standard Hourly Rates 
 

Article 2 of the Agreement is supplemented to include the following agreement of the parties: 
 
C2.04 Compensation for Resident Project Representative Basic Services – Standard Hourly Rates Method 

of Payment 
  

A. Owner shall pay Engineer for Resident Project Representative Basic Services as follows: 

1. Resident Project Representative Services:  For services of Engineer’s Resident Project 
Representative under Paragraph A1.05.A of Exhibit A, an amount equal to the cumulative 
hours charged to the Project by each class of Engineer’s personnel times Standard Hourly 
Rates for each applicable billing class for all Resident Project Representative services 
performed on the Project, plus related Reimbursable Expenses and Engineer’s Consultant’s 
charges, if any.  The total compensation under this paragraph is estimated to be $[424,500] 
based upon full-time RPR services on an ten-hour workday, Monday through Friday, over a 
[548] day construction schedule. 

B. Compensation for Reimbursable Expenses: 

1. For those Reimbursable Expenses that are not accounted for in the compensation for Basic 
Services under Paragraph C2.01, and are directly related to the provision of Resident 
Project Representative or Post-Construction Basic Services, Owner shall pay Engineer at 
the rates set forth in Appendix 1 to this Exhibit C. 

2. Reimbursable Expenses include the expenses identified in Appendix 1 and the following:  
transportation (including mileage), lodging, and subsistence incidental thereto; providing 
and maintaining field office facilities including furnishings and utilities; subsistence and 
transportation of Resident Project Representative and assistants; toll telephone calls, 
mobile phone charges, and courier charges; reproduction of reports, Drawings, 
Specifications, bidding-related or other procurement documents, Construction Contract 
Documents, and similar Project-related items. In addition, if authorized in advance by 
Owner, Reimbursable Expenses will also include expenses incurred for the use of highly 
specialized equipment. 

3. The amounts payable to Engineer for Reimbursable Expenses, if any, will be those internal 
expenses related to the Resident Project Representative Basic Services that are actually 
incurred or allocated by Engineer, plus all invoiced external Reimbursable Expenses 
allocable to such services, the latter multiplied by a factor of [1.1]. 

4. The Reimbursable Expenses Schedule will be adjusted annually (as of [January 1]) to reflect 
equitable changes in the compensation payable to Engineer.   

C. Other Provisions Concerning Payment Under this Paragraph C2.04: 
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1. Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants, 
those charges shall be the amounts billed by Engineer’s Consultants to Engineer times a 
factor of [1.15]. 

2. Factors:  The external Reimbursable Expenses and Engineer’s Consultant’s factors include 
Engineer’s overhead and profit associated with Engineer’s responsibility for the 
administration of such services and costs. 

3. Estimated Compensation Amounts: 

a. Engineer’s estimate of the amounts that will become payable for specified services 
are only estimates for planning purposes, are not binding on the parties, and are not 
the minimum or maximum amounts payable to Engineer under the Agreement.   

b. When estimated compensation amounts have been stated herein and it 
subsequently becomes apparent to Engineer that the total compensation amount 
thus estimated will be exceeded, Engineer shall give Owner written notice thereof, 
allowing Owner to consider its options, including suspension or termination of 
Engineer's services for Owner's convenience.  Upon notice Owner and Engineer 
promptly shall review the matter of services remaining to be performed and 
compensation for such services.  Owner shall either exercise its right to suspend or 
terminate Engineer's services for Owner's convenience, agree to such compensation 
exceeding said estimated amount, or agree to a reduction in the remaining services 
to be rendered by Engineer, so that total compensation for such services will not 
exceed said estimated amount when such services are completed.  If Owner decides 
not to suspend Engineer's services during negotiations and Engineer exceeds the 
estimated amount before Owner and Engineer have agreed to an increase in the 
compensation due Engineer or a reduction in the remaining services, then Engineer 
shall be paid for all services rendered hereunder. 

4. To the extent necessary to verify Engineer’s charges and upon Owner’s timely request, 
Engineer shall make copies of such records available to Owner at cost. 
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COMPENSATION PACKET AS-1:   
Additional Services – Standard Hourly Rates 

 
Article 2 of the Agreement is supplemented to include the following agreement of the parties: 
 
C2.05 Compensation for Additional Services – Standard Hourly Rates Method of Payment 
 

A. Owner shall pay Engineer for Additional Services, if any, as follows: 

1. General:  For services of Engineer’s personnel engaged directly on the Project pursuant to 
Paragraph A2.01 or A2.02 of Exhibit A, except for services as a consultant or witness under 
Paragraph A2.01.A.20, (which if needed shall be separately negotiated based on the nature 
of the required consultation or testimony) an amount equal to the cumulative hours 
charged to the Project by each class of Engineer’s personnel times Standard Hourly Rates 
for each applicable billing class for all Additional Services performed on the Project, plus 
related Reimbursable Expenses and Engineer’s Consultant’s charges, if any. 

B. Compensation For Reimbursable Expenses: 

1. For those Reimbursable Expenses that are not accounted for in the compensation for Basic 
Services under Paragraph C2.01 and are directly related to the provision of Additional 
Services, Owner shall pay Engineer at the rates set forth in Appendix 1 to this Exhibit C. 

2. Reimbursable Expenses include the expenses identified in Appendix 1 and the following 
categories:  transportation (including mileage), lodging, and subsistence incidental thereto; 
providing and maintaining field office facilities including furnishings and utilities; toll 
telephone calls, mobile phone charges, and courier charges; reproduction of reports, 
Drawings, Specifications, bidding-related or other procurement documents, Construction 
Contract Documents, and similar Project-related items; and Consultants’ charges. In 
addition, if authorized in advance by Owner, Reimbursable Expenses will also include 
expenses incurred for the use of highly specialized equipment. 

3. The amounts payable to Engineer for Reimbursable Expenses, if any, will be the Additional 
Services-related internal expenses actually incurred or allocated by Engineer, plus all 
invoiced external Reimbursable Expenses allocable to such Additional Services, the latter 
multiplied by a factor of [1.1]. 

4. The Reimbursable Expenses Schedule will be adjusted annually (as of [January 1 ]) to reflect 
equitable changes in the compensation payable to Engineer.   

C. Other Provisions Concerning Payment for Additional Services: 

1. Whenever Engineer is entitled to compensation for the charges of Engineer’s Consultants, 
those charges shall be the amounts billed by Engineer’s Consultants to Engineer times a 
factor of [1.15]. 

2. Factors:  The external Reimbursable Expenses and Engineer’s Consultant’s Factors include 
Engineer’s overhead and profit associated with Engineer’s responsibility for the 
administration of such services and costs. 
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3. To the extent necessary to verify Engineer’s charges and upon Owner’s timely request, 
Engineer shall make copies of such records available to Owner at cost. 



 

Exhibit C – Appendix 1: Reimbursable Expenses Schedule. 
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services. 

Copyright © 2014 National Society of Professional Engineers, American Council of Engineering Companies,  
                                                                    and American Society of Civil Engineers.  All rights reserved.                                                 Page 1 

This is Appendix 1 to EXHIBIT C, consisting of [2] pages, 
referred to in and part of the Agreement between 
Owner and Engineer for Professional Services dated 

[February 15, 2020]. 
 

Reimbursable Expenses Schedule 

 
Reimbursable Expenses are subject to review and adjustment per Exhibit C.  Rates and charges for 
Reimbursable Expenses as of the date of the Agreement are:  
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REIMBURSABLE EXPENSE SCHEDULE 
 

No. Expense Category Expense Item Rate Mark-Up 

901 Airline Travel/Transportation  Cost Plus 10% 

902 Meals/Per Diem/Business Mtgs.  $35 per day N/A 

903 Printing/Reproduction  8-1/2 x 11 black & white copies $0.10 per copy N/A 

 Printing/Reproduction  8-1/2 x 11 color copies $1.00 per copy N/A 

 Printing/Reproduction 11 x 17 black & white copies $0.25 per copy N/A 

 Printing/Reproduction 11 x 17 color copies $2.00 per copy N/A 

 Printing/Reproduction 22 x 34 plots/blueprints on bond $5.00 per copy N/A 

 Printing/Reproduction 22 x 34 plots on mylar $25 per copy N/A 

904 Communication/Telephone  Cost Plus 10% 

905 Postage/Shipping  Cost Plus 10% 

906 Office Supplies  Cost Plus 10% 

907 Drafting Supplies  Cost Plus 10% 

908 Field Supplies  Cost Plus 10% 

909 Lab Supplies  Cost Plus 10% 

910 Equipment Lease GPS Unit $250 per day N/A 

 Equipment Lease GPS Path Finder $150 per day N/A 

 Equipment Lease Field Vehicle (on site) $50 per day N/A 

 Equipment Lease Troxler Nuclear Density Gauge $50 per day N/A 

 Equipment Lease ISCO Automatic Sampler $10 per day N/A 

 Equipment Lease Flowmeter $10 per day N/A 

911 Field Vehicle  $800/month N/A 

912 Auto Mileage  $0.60 per mile N/A 

913 Equipment Maintenance  As Agreed N/A 

914 Office Rent  As Agreed N/A 

915 Hotel & Lodging  Cost Plus  10% 

916 Gas  Cost Plus  10% 

917 Material Testing Lab Work  Cost Plus 10% 

918 Aerial Photography  Cost Plus 10% 

922 Reimbursable Project Expenses Phone, copies, postage, etc $5/manhour NA 
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This is Appendix 2 to EXHIBIT C, consisting of [2] 
pages, referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated [February 15, 2020]. 
 

Standard Hourly Rates Schedule 
 

A. Standard Hourly Rates: 

1. Standard Hourly Rates are set forth in this Appendix 2 to this Exhibit C and include salaries 
and wages paid to personnel in each billing class plus the cost of customary and statutory 
benefits, general and administrative overhead, non-project operating costs, and operating 
margin or profit. 

2. The Standard Hourly Rates apply only as specified in Article C2. 

B. Schedule: 

 Hourly rates for services performed on or after the date of the Agreement are: 

STAFF 

TYPE 

3 WORK 

4 CLASSIFICATION 

HOURLY 

RATE 

5  STAFF 

TYPE 

WORK 

CLASSIFICATION 

HOURLY 

RATE 

110 
Engineer/Scientist I 
Staff Engineer 

$90  430 
Inspector III 
Senior Inspector 

80 

120 
Engineer/Scientist II 
Project Engineer 

110  440 
Inspector IV 
Specialist Inspector 

95 

130 
Engineer/Scientist III 
Project Manager/Engineer 

130  450 
Inspector V 
Supervising Inspector 

110 

140 
Engineer/Scientist IV 
Project Manager 

150  610 
GIS/Planner I 
Assistant GIS Tech. 

60 

150 
Engineer/Scientist V 
Division Manager 

180  620 
GIS/Planner II 
Project GIS Technician 

70 

160 
Engineer/Scientist VI 
Principal Engineer  

210  630 
GIS/Planner III 
Senior GIS Technician 

80 

210 
Engineering Technician. I 
Assistant Technician 

60  640 
GIS/Planner IV 
Specialist GIS Tech. 

95 

220 
Engineering Technician. II 
Project Technician 

70  650 
GIS/Planner V 
Supervising GIS Tech 

125 

230 
Engineering Technician III 
Senior Technician 

80  710 
Administrative I 
Receptionist 

50 

240 
Engineering Technician IV 
Senior Technician  

95  720 
Administrative II 
Secretary 

60 

250 
Engineering Technician V 
Supervising Technician 

110  730 
Administrative III 
Senior Secretary 

75 

260 
Engineering Technician VI 
Supervising Technician 

125  740 
Administrative IV 
Office Manager 

90 

310 
CAD Drafter I 
Drafter 

60  910 
Survey Technician I 
Rod Man 

60 

320 
CAD Drafter II 
Senior Drafter 

70  920 
Survey Technician II 
Instrument Man 

70 

330 
CAD Drafter III 
Designer 

80  930 
Survey Technician III 
Senior Surveyor 

80 

340 
CAD Drafter IV 
Senior Designer 

95  940 
Surveyor  IV 
Party Chief 

95 
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340 
CAD Drafter V 
CAD Manager 

110  950 
Surveyor V 
Chief of Survey 

125 

410 
Inspector I 
Assisting Inspector 

60  960 2-Man Survey Crew 160 

420 
Inspector II 
Project Inspector 

70  970 
2-Man Survey Crew-
GPS 

180 

       

 
 
]
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This is EXHIBIT D, consisting of [5] pages, 
referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated [Feb. 15, 2020 ]. 
 

 

Duties, Responsibilities, and Limitations of Authority of Resident Project Representative 

 
Article 1 of the Agreement is supplemented to include the following agreement of the parties: 

ARTICLE 1 - SERVICES OF ENGINEER 

D1.01 Resident Project Representative 
 

A. Engineer shall furnish a Resident Project Representative (“RPR”) to assist Engineer in observing 
progress and quality of the Work.  The RPR may provide full time representation or may provide 
representation to a lesser degree. RPR is Engineer’s representative at the Site, will act as 
directed by and under the supervision of Engineer, and will confer with Engineer regarding 
RPR’s actions. 

B. Through RPR's observations of the Work, including field checks of materials and installed 
equipment, Engineer shall endeavor to provide further protection for Owner against defects 
and deficiencies in the Work.  However, Engineer shall not, as a result of such RPR observations 
of the Work, supervise, direct, or have control over the Work, nor shall Engineer (including the 
RPR) have authority over or responsibility for the means, methods, techniques, sequences, or 
procedures of construction selected or used by any Constructor, for security or safety at the 
Site, for safety precautions and programs incident to the Work or any Constructor’s work in 
progress, for the coordination of the Constructors’ work or schedules, or for any failure of any 
Constructor to comply with Laws and Regulations applicable to the performing and furnishing 
of its work.  The Engineer (including RPR) neither guarantees the performances of any 
Constructor nor assumes responsibility for any Constructor’s failure to furnish and perform the 
Work, or any portion of the Work, in accordance with the Construction Contract Documents.  
In addition, the specific terms set forth in Exhibit A, Paragraph A1.05, of this Agreement are 
applicable. 

C. The duties and responsibilities of the RPR are as follows: 

1. General:  RPR’s dealings in matters pertaining to the Work in general shall be with Engineer 
and Contractor.  RPR’s dealings with Subcontractors shall only be through or with the full 
knowledge and approval of Contractor.  RPR shall generally communicate with Owner only 
with the knowledge of and under the direction of Engineer. 

2. Schedules:  Review the progress schedule, schedule of Shop Drawing and Sample 
submittals, schedule of values, and other schedules prepared by Contractor and consult 
with Engineer concerning acceptability of such schedules. 

3. Conferences and Meetings:  Attend meetings with Contractor, such as preconstruction 
conferences, progress meetings, job conferences, and other Project-related meetings (but 
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not including Contractor’s safety meetings), and as appropriate prepare and circulate 
copies of minutes thereof. 

4. Safety Compliance:  Comply with Site safety programs, as they apply to RPR, and if required 
to do so by such safety programs, receive safety training specifically related to RPR’s own 
personal safety while at the Site. 

5. Liaison: 

a. Serve as Engineer’s liaison with Contractor.  Working principally through Contractor’s 
authorized representative or designee, assist in providing information regarding the 
provisions and intent of the Construction Contract Documents. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s 
operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, when required for 
proper execution of the Work. 

6. Clarifications and Interpretations:  Receive from Contractor submittal of any matters in 
question concerning the requirements of the Construction Contract Documents 
(sometimes referred to as requests for information or interpretation—RFIs), or relating to 
the acceptability of the Work under the Construction Contract Documents. Report to 
Engineer regarding such RFIs. Report to Engineer when clarifications and interpretations of 
the Construction Contract Documents are needed, whether as the result of a Contractor 
RFI or otherwise. Transmit Engineer’s clarifications, interpretations, and decisions to 
Contractor. ,  

7. Shop Drawings and Samples: 

a. Record date of receipt of Samples and Contractor-approved Shop Drawings.   

b. Receive Samples that are furnished at the Site by Contractor, and notify Engineer of 
availability of Samples for examination. 

c. Advise Engineer and Contractor of the commencement of any portion of the Work 
requiring a Shop Drawing or Sample submittal, if RPR believes that the submittal has 
not been received from Contractor, or has not been approved by Contractor or 
Engineer. 

8. Proposed Modifications:  Consider and evaluate Contractor’s suggestions for modifications 
to the Drawings or Specifications, and report such suggestions, together with RPR’s 
recommendations, if any, to Engineer.  Transmit Engineer’s response (if any) to such 
suggestions to Contractor.  

9. Review of Work; Defective Work: 

a. Report to Engineer whenever RPR believes that any part of the Work is defective 
under the terms and standards set forth in the Construction Contract Documents, 
and provide recommendations as to whether such Work should be corrected, 
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removed and replaced, or accepted as provided in the Construction Contract 
Documents.  

b. Inform Engineer of any Work that RPR believes is not defective under the terms and 
standards set forth in the Construction Contract Documents, but is nonetheless not 
compatible with the design concept of the completed Project as a functioning whole, 
and provide recommendations to Engineer for addressing such Work. ; and  

c. Advise Engineer of that part of the Work that RPR believes should be uncovered for 
observation, or requires special testing, inspection, or approval. 

10. Inspections, Tests, and System Start-ups: 

a. Consult with Engineer in advance of scheduled inspections, tests, and systems start-
ups. 

b. Verify that tests, equipment, and systems start-ups and operating and maintenance 
training are conducted in the presence of appropriate Owner’s personnel, and that 
Contractor maintains adequate records thereof. 

c. Observe, record, and report to Engineer appropriate details relative to the test 
procedures and systems start-ups.  

d. Observe whether Contractor has arranged for inspections required by Laws and 
Regulations, including but not limited to those to be performed by public or other 
agencies having jurisdiction over the Work. 

e. Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Work, record the results of these inspections, and report to 
Engineer. 

11. Records: 

a. Maintain at the Site orderly files for correspondence, reports of job conferences, 
copies of Construction Contract Documents including all Change Orders, Field 
Orders, Work Change Directives, Addenda, additional Drawings issued subsequent 
to the execution of the Construction Contract, RFIs, Engineer’s clarifications and 
interpretations of the Construction Contract Documents, progress reports, approved 
Shop Drawing and Sample submittals, and other Project-related documents. 

b. Prepare a daily report or keep a diary or log book, recording Contractor’s hours on 
the Site, Subcontractors present at the Site, weather conditions, data relative to 
questions of Change Orders, Field Orders, Work Change Directives, or changed 
conditions, Site visitors, deliveries of equipment or materials, daily activities, 
decisions, observations in general, and specific observations in more detail as in the 
case of observing test procedures; and send copies to Engineer. 

c. Upon request from Owner to Engineer, photograph or video Work in progress or Site 
conditions. 
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d. Record and maintain accurate, up-to-date lists of the names, addresses, fax numbers, 
e-mail addresses, websites, and telephone numbers (including mobile numbers) of 
all Contractors, Subcontractors, and major Suppliers of materials and equipment. 

e. Maintain records for use in preparing Project documentation. 

f. Upon completion of the Work, furnish original set of all RPR Project documentation 
to Engineer. 

12. Reports: 

a. Furnish to Engineer periodic reports as required of progress of the Work and of 
Contractor’s compliance with the progress schedule and schedule of Shop Drawing 
and Sample submittals. 

b. Draft and recommend to Engineer proposed Change Orders, Work Change 
Directives, and Field Orders.  Obtain backup material from Contractor. 

c. Furnish to Engineer and Owner copies of all inspection, test, and system start-up 
reports. 

d. Immediately inform Engineer of the occurrence of any Site accidents, emergencies, 
acts of God endangering the Work, possible force majeure or delay events, damage 
to property by fire or other causes, or the discovery of any potential differing site 
condition or Constituent of Concern.  

13. Payment Requests:  Review applications for payment with Contractor for compliance with 
the established procedure for their submission and forward with recommendations to 
Engineer, noting particularly the relationship of the payment requested to the schedule of 
values, Work completed, and materials and equipment delivered at the Site but not 
incorporated in the Work. 

14. Certificates, Operation and Maintenance Manuals:  During the course of the Work, verify 
that materials and equipment certificates, operation and maintenance manuals and other 
data required by the Contract Documents to be assembled and furnished by Contractor 
are applicable to the items actually installed and in accordance with the Contract 
Documents, and have these documents delivered to Engineer for review and forwarding 
to Owner prior to payment for that part of  the Work. 

15. Completion: 

a. Participate in Engineer’s visits to the Site regarding Substantial Completion, assist in 
the determination of Substantial Completion, and prior to the issuance of a 
Certificate of Substantial Completion submit a punch list of observed items requiring 
completion or correction.   

b. Participate in Engineer’s visit to the Site in the company of Owner and Contractor, to 
determine completion of the Work, and prepare a final punch list of items to be 
completed or corrected by Contractor. 
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c. Observe whether all items on the final punch list have been completed or corrected, 
and make recommendations to Engineer concerning acceptance and issuance of the 
Notice of Acceptability of the Work (Exhibit E). 

D. Resident Project Representative shall not: 

1. Authorize any deviation from the Construction Contract Documents or substitution of 
materials or equipment (including “or-equal” items). 

2. Exceed limitations of Engineer’s authority as set forth in this Agreement. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers, or any 
Constructor. 

4. Advise on, issue directions relative to, or assume control over any aspect of the means, 
methods, techniques, sequences or procedures of the Work, by Contractor or any other 
Constructor.  

5. Advise on, issue directions regarding, or assume control over security or safety practices, 
precautions, and programs in connection with the activities or operations of Owner or 
Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted off-site by 
others except as specifically authorized by Engineer. 

7. Accept Shop Drawing or Sample submittals from anyone other than Contractor. 

8. Authorize Owner to occupy the Project in whole or in part. 
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This is EXHIBIT E, consisting of [2] pages, 
referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated [Feb. 15, 2020 ]. 
 

 

 
 

NOTICE OF ACCEPTABILITY OF WORK 

 
PROJECT:  
 
OWNER: 
 
CONTRACTOR: 
 
OWNER’S CONSTRUCTION CONTRACT IDENTIFICATION: 
 
EFFECTIVE DATE OF THE CONSTRUCTION CONTRACT:  
 
ENGINEER: 
 

NOTICE DATE: 

 
To:          
  Owner  
 
And  To:        
  Contractor 
 
From:           
  Engineer 
 
The Engineer hereby gives notice to the above Owner and Contractor that Engineer has recommended final 
payment of Contractor, and that the Work furnished and performed by Contractor under the above 
Construction Contract is acceptable, expressly subject to the provisions of the related Contract Documents, 
the Agreement between Owner and Engineer for Professional Services dated ______, and the following 
terms and conditions of this Notice: 
 

 
CONDITIONS OF NOTICE OF ACCEPTABILITY OF WORK 
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 The Notice of Acceptability of Work (“Notice”) is expressly made subject to the following terms and 
conditions to which all those who receive said Notice and rely thereon agree: 
 

1. This Notice is given with the skill and care ordinarily used by members of the engineering 
profession practicing under similar conditions at the same time and in the same locality. 

2. This Notice reflects and is an expression of the Engineer’s professional opinion. 

3. This Notice is given as to the best of Engineer’s knowledge, information, and belief as of 
the Notice Date.  

4. This Notice is based entirely on and expressly limited by the scope of services Engineer has 
been employed by Owner to perform or furnish during construction of the Project 
(including observation of the Contractor’s work) under Engineer’s Agreement with Owner, 
and applies only to facts that are within Engineer’s knowledge or could reasonably have 
been ascertained by Engineer as a result of carrying out the responsibilities specifically 
assigned to Engineer under such Agreement. 

5. This Notice is not a guarantee or warranty of Contractor’s performance under the 
Construction Contract, an acceptance of Work that is not in accordance with the related 
Contract Documents, including but not limited to defective Work discovered after final 
inspection, nor an assumption of responsibility for any failure of Contractor to furnish and 
perform the Work thereunder in accordance with the Construction Contract Documents, 
or to otherwise comply with the Construction Contract Documents or the terms of any 
special guarantees specified therein. 

6. This Notice does not relieve Contractor of any surviving obligations under the Construction 
Contract, and is subject to Owner’s reservations of rights with respect to completion and 
final payment. 

 
  

By: 
 
 

  
 

Title: 

 
 
 

  
 

Dated: 
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This is EXHIBIT G, consisting of [2] pages, 
referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated [Feb. 15, 2020]. 
 

Insurance 
 

Paragraph 6.05 of the Agreement is supplemented to include the following agreement of the parties: 
 

G6.05 Insurance 
 

A. The limits of liability for the insurance required by Paragraph 6.05.A and 6.05.B of the 
Agreement are as follows: 

1. By Engineer: 

a. Workers’ Compensation:  Statutory  

b. Employer’s Liability -- 

1) Bodily injury, each accident: $5,000] 
2) Bodily injury by disease, each employee: $[5,000] 
3) Bodily injury/disease, aggregate: $[5,000] 

 
c. General Liability -- 

1) Each Occurrence (Bodily Injury and Property Damage): $[1,000,000 ] 
2) General Aggregate:                 $[1,000,000 ] 

 
d. Excess or Umbrella Liability --   

1) Per Occurrence: $[1,000,000 ] 
2) General Aggregate: $[1,000,000 ] 

 
e. Automobile Liability --Combined Single Limit (Bodily Injury and Property Damage): 

 $[1,000,000] 
 

f. Professional Liability – 

1) Each Claim Made $[1,000,000] 
2) Annual Aggregate $[1,000,000] 

 
g. Other (specify):              $[None] 

 
2. By Owner: 

a. Workers’ Compensation:  Statutory  
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b. Employer’s Liability -- 

1) Bodily injury, Each Accident $[5,000 ] 
2) Bodily injury by Disease, Each Employee $[5,000] 
3) Bodily injury/Disease, Aggregate  $[5,000] 

 
c. General Liability -- 

1) General Aggregate:                 $[1,000,000] 
2) Each Occurrence (Bodily Injury and Property Damage): $[1,000,000] 

  
 

d. Excess Umbrella Liability 

1) Per Occurrence: $[1,000,000] 
2) General Aggregate: $[1,000,000] 

 
e. Automobile Liability – Combined Single Limit (Bodily Injury and Property Damage): 

  $[1,000,000] 
 

f. Other (specify):              $[None] 

 
B. Additional Insureds: 

1. The following individuals or entities are to be listed on Owner’s general liability policies of 
insurance as additional insureds: 

 
 
a. 

a.   
 
[Forsgren Associates Inc.] 

  Engineer 
 
 
b. 

  
 
[Engineering System Solutions (ES2) ] 

  Engineer’s Consultant 
 
 
c. 

  
 
[Excell Engineering] 

  Engineer’s Consultant 

d.  [None] 

  [other] 
 

2. During the term of this Agreement the Engineer shall notify Owner of any other Consultant 
to be listed as an additional insured on Owner’s general liability policies of insurance. 

3. The Owner shall be listed on Engineer’s general liability policy as provided in 
Paragraph 6.05.A. 
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This is EXHIBIT H, consisting of [1] pages, referred to 
in and part of the Agreement between Owner and 

Engineer for Professional Services dated [Feb. 15, 

2020]. 
 
 

Dispute Resolution 

 
Paragraph 6.09 of the Agreement is supplemented to include the following agreement of the parties: 
 
[NOTE TO USER: Select one of the two alternatives provided.] 
 

H6.08 Dispute Resolution 
 

A. Mediation:  Owner and Engineer agree that they shall first submit any and all unsettled claims, 
counterclaims, disputes, and other matters in question between them arising out of or relating to 
this Agreement or the breach thereof (“Disputes”) to mediation by [mediator as mutually agreed].  
Owner and Engineer agree to participate in the mediation process in good faith.  The process shall 
be conducted on a confidential basis, and shall be completed within 120 days.  If such mediation is 
unsuccessful in resolving a Dispute, then (1) the parties may mutually agree to a dispute resolution 
of their choice, or (2) either party may seek to have the Dispute resolved by a court of competent 
jurisdiction. 
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This is EXHIBIT I, consisting of [1] pages, referred 
to in and part of the Agreement between Owner 
and Engineer for Professional Services dated 

[Feb. 15, 2020].  
 

 

Limitations of Liability 

 
Paragraph 6.11 of the Agreement is supplemented to include the following agreement of the parties: 
 

A. Limitation of Engineer’s Liability 

1. Engineer’s Liability Limited to Amount of Engineer’s Compensation:  To the fullest extent 
permitted byLaws and Regulations, and notwithstanding any other provision of this 
Agreement, the total liability, in the aggregate, of Engineer and Engineer’s officers, 
directors, members, partners, agents, employees, and Consultants, to Owner and anyone 
claiming by, through, or under Owner for any and all claims, losses, costs, or damages 
whatsoever arising out of, resulting from, or in any way related to the Project or the 
Agreement from any cause or causes, including but not limited to the negligence, 
professional errors or omissions, strict liability, breach of contract, indemnity obligations, 
or warranty express or implied of Engineer or Engineer’s officers, directors, members, 
partners, agents, employees, or Consultants shall not exceed the total compensation 
received by Engineer under this Agreement. 

2. Exclusion of Special, Incidental, Indirect, and Consequential Damages:  To the fullest extent 
permitted by Laws and Regulations, and notwithstanding any other provision in the 
Agreement, consistent with the terms of Paragraph 6.11, the Engineer and Engineer’s 
officers, directors, members, partners, agents, Consultants, and employees shall not be 
liable to Owner or anyone claiming by, through, or under Owner for any and all claims for 
or entitlement to special, incidental, indirect, or consequential damages arising out of, 
resulting from, or in any way related to this Agreement or the Project, from any cause or 
causes,  including but not limited to: 

a. Regulatory fines 

b. Loss of profits or revenue 

B. Indemnification by Owner:  To the fullest extent permitted by Laws and Regulations, Owner 
shall indemnify and hold harmless Engineer and its officers, directors, members, partners, 
agents, employees, and Consultants from and against any and all claims, costs, losses, and 
damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals, and all court, arbitration, or other dispute resolution 
costs) arising out of or relating to the Project, provided that any such claim, cost, loss, or 
damage is attributable to bodily injury, sickness, disease, or death or to injury to or 
destruction of tangible property (other than the Work itself), including the loss of use 
resulting therefrom, but only to the extent caused by any negligent act or omission of Owner 
or Owner’s officers, directors, members, partners, agents, employees, consultants, or 
others retained by or under contract to the Owner with respect to this Agreement or to the 
Project. 



 

Exhibit K – Amendment to Owner-Engineer Agreement. 
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services. 
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This is EXHIBIT K, consisting of [2] pages, 
referred to in and part of the Agreement 
between Owner and Engineer for Professional 

Services dated [Feb. 15, 2020].  
 

AMENDMENT TO OWNER-ENGINEER AGREEMENT 
Amendment No. _____ 

 
The Effective Date of this Amendment is: ______. 

 
Background Data  
  
 Effective Date of Owner-Engineer Agreement:  
 
 Owner: 
 
 Engineer: 
 
 Project: 
   
Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.] 

 
____ Additional Services to be performed by Engineer 

____ Modifications to services of Engineer 

____ Modifications to responsibilities of Owner 

____ Modifications of payment to Engineer 

____ Modifications to time(s) for rendering services 

____ Modifications to other terms and conditions of the Agreement 

Description of Modifications: 

Here describe the modifications, in as much specificity and detail as needed.  Use an 
attachment if necessary. 

 
Agreement Summary: 
 
     Original agreement amount:    $_____________ 
     Net change for prior amendments:               $_____________ 
     This amendment amount:                  $_____________ 
     Adjusted Agreement amount:              $_____________ 
 
     Change in time for services (days or date, as applicable): ______ 
 
 



 

Exhibit K – Amendment to Owner-Engineer Agreement. 
EJCDC® E-500, Agreement Between Owner and Engineer for Professional Services. 
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The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, 
including those set forth in Exhibit C. 
 
Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this 
Amendment.  All provisions of the Agreement not modified by this or previous Amendments remain in 
effect.   
 

OWNER:  ENGINEER: 
 
 

  

 
By: 

 
 

 
By: 

 
 

Print 
name: 

  Print 
name: 

 

 
Title: 

 
 

  
Title: 

 
 

 
Date Signed: 

 
 

  
Date Signed: 
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ELEVATIONS & DETAILS
ELEVATIONS & SCHEDULES
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NOT TO SCALE

01 VICINITY PLAN

Property Information

Owner: WILL WEST
Site Address: 312 N. CANYON STREET
Project Type: Residential / Commercial
Legal Description: WEST YELLOWSTONE ORIGINAL
PLAT, S34, T13 S, R05 E, BLOCK 2, N 50' LOTS 4,5 &
6 LESS E 20' LOT 4 FOR HWY
Assessor Parcel Number:
06-0062-34-1-18-07-0000 

Zoning: RP Commercial Property
Setbacks: None
Building Height: 26' - 9-3/4"
# of Stories: 2
Construction Type:  VB

Floor Area Summary

Main Level    1,097.2 Sq Ft
Second Level    1,146.0 Sq Ft
Total Square Footage:  2,243.2 Sq Ft

Lot Coverage

Lot Area:                          15,000 Sq Ft 

Allowable Coverage for Structures
40% of Lot Area:               6,000 Sq Ft   
  

Existing Lot Coverage =   2,608 Sq Ft
Proposed Lot Coverage =  2,243 Sq Ft
Total Lot Coverage =        4,851 Sq Ft

Applicable Codes

- 2012 International Building Code
- 2012 International Fire Code
- 2012 International Mechanical Code
- 2012 International Energy Conservation Code
- 2012 Uniform Plumbing Code
- 2014 National Electric Code

2012 Energy Code Summary Applicable to Addition/Renovation

Climate Zone: 6
Exterior wall: R-19 minimum
Ceiling: R-49 minimum; R-38 single rafter
Floors R-30 minimum over unheated spaces
Exterior Windows: U .32 minimum
Exterior Doors: R-3 minimum
Water Heater Efficiency: EF 58% minimum
Heating System Efficiency rating: 78% minimum
Heating ducts: Sealed if in non-conditioned space

Ventilation
LUNOS E2 HRV WALL UNITS

Project Team

Designer:
LOVE SCHACK ARCHITECTURE
Phone:   1.406.282.4277
E-mail:   info@loveschack.com

Builder:  INDEPENDENT CONTRACTOR
Phone:   (406_-640-2970
E-mail:   garyllr@yahoo.com
Contact: GARY R ELLER

Structural Engineer:  Big Sky Structural Solutions, PLLC
Phone:   412-722-3938
E-mail:   bmay.bs3@gmail.com
Contact: BRIAN MAY

Project Summary
NEW CONSTRUCTION OF VACATION RENALS IN WEST YELLOWSTONE

General Notes

1. Drawings and specifications are the exclusive property of this designer whether the project for which they were
prepared is executed or not.  These documents are not to be reproduced in any form and they are not to be used
by the project owner nor any other entity on any other projects except by written authorization and permission
from this designer.

2. Contractor shall verify all dimensions and conditions shown on these drawings at the job site and shall notify the
designer or general contractor of any discrepancies, omissions and/or conflicts before proceeding with the work.

3. Contractor must comply with the rules and regulations of agencies having jurisdiction and shall conform to all
city, county, state and federal construction, safety and sanitary laws, codes, statues and ordinances.

4. Each trade will proceed in a fashion that will not delay the trades following them.

5. Contractors shall be responsible for the distribution of drawings and/or specifications to the trades under their
jurisdiction.

6. All work shall be erected and installed, plumb, level and square, true and in proper alignment.

7. All materials shall be new, unused and installed per manufacturer's recommendations and instructions.

8. There shall be no substitutions of materials of products where they are specified.  Owner or designer must
approve all substitutions proposed by contractors.

9.  All work and material shall be guaranteed against defects for a period of at least one year from approval for
final payment.

10.  Contractor shall be responsible for all cutting, drilling, and patching required for their work and not damage or
render other work as unsatisfactory in the process.

11. Contractor shall at all times keep the premises free of accumulation of waste materials or garbage.  Premises
to be swept clean daily of related construction debris.  At the completion of the work leave the job site free of all
materials and broom clean.

12. Do not scale drawings. Dimensions shall govern.  Lager scale drawings govern smaller scale drawings.  Verify
existing "as-built" dimensions as req'd. All dimensions are to face of stud unless noted otherwise.

13. Patch all areas where floor is not level or true prior to installing floor coverings or carpet.

14. All wood in contact with concrete to be pressure treated.

15. All flashing to be galvanized, galvalume or factory finish to be approved by architect and owner.

16. Stair and guardrail openings to be less than 4".

17. Tight line all affected drainage to approved drainage system.

18. All framing to be properly caulked, sealed, gasketed or otherwise treated to minimize air infiltration prior to
sheathing and finishing.

19.  Contractor shall provide all blocking, buck-outs, backing and jacks required for installation of wall mounted
accessories, cabinetry, and appliances as needed in order to achieve a strong and durable mounting of such
items.  Verify all rough-in dimensions and locations for equipment, fixtures etc.

20. Upon completion of the work, contractor shall walk through with designer and complete a punch list of items to
be corrected or completed.  Final payment will be contingent on completion of this punch list.

21.  Any change which results in extra cost requires authorization from owner or designer prior to proceeding with
such change.

22. The safety of erection, bracing, shoring and temporary supports is the sole responsibility of the contractor who
is responsible for said scope of work.  This contractor will be responsible for the stability of the structure through
out the construction and protect components that are to remain.

23. Changes or deviations from these drawings made without the express written consent of the designer shall be
considered unauthorized and shall result in the contractor making such changes or deviations from the drawings
be held responsible for the consequences resulting from such changes.

Materials Legend         Symbols Legend

Renovation Legend 

CONCRETE
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FINISHED WOOD

FRAMING OR BLOCKING

INTERMEDIATE WOOD BLOCKING

PLYWOOD
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RIGID INSLUATION

EXISTING MATERIAL

DRAWING TITLE1
A201

DRAWING NUMBER

SHEET REFERENCE

BUILDING SECTION
NUMBER

SHEET REFERENCE

DETAIL REFERENCE
NUMBER

SHEET REFERENCE

WINDOW ID TAG

DOOR ID TAG

BUILDING SECTION
NUMBER

SHEET REFERENCE

WILL WEST VACATION RENTALS
Perspective

1
A201

1
A201

W0

D0

A501

1

3

42



DATE ID CHANGE NAME BY DATE

PROJECT NO:  WWY

A1.2

No changes, alternations, additions, or deletions
may be made except by Love Schack Architecture.

Drawing may not be reproduced by anyone on
other projects, without written consent.

COPYRIGHT:

SHEET TITLE:

10/22/19

REVISIONS

#Issue Date (of last Change)ISSUE:

BI
M

cl
ou

d:
 lo

ve
sc

ha
ck

 - 
BI

M
cl

ou
d 

Ba
si

c 
fo

r A
R

C
H

IC
AD

 2
2/

W
W

Y/
W

W
Y_

C
D

 T
ue

sd
ay

, O
ct

ob
er

 2
2,

 2
01

9 
1:

38
 P

M

W
IL

L 
W

ES
T 

VA
C

AT
IO

N
 R

EN
TA

LS

W
IL

L 
W

ES
T

31
2 

N
. C

AN
YO

N
 S

TR
EE

T
W

ES
T 

YE
LL

O
W

 S
TO

N
E 

M
T5

97
58

ca
ny

on
st

re
et

@
ho

tm
ai

l.c
om

(4
06

) 6
00

-6
84

5

SECOND FLOOR
PLAN

Lindsay Schack & Lindsey Love
info@loveschack.com

1.406.282.4277
619 N. Church Ave, Unit 3

Bozeman, MT 59715
www.loveschack.com
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INSTRUCTIONS

This wall only,
second floor and above,
use 2x6 LVL at 16" o.c.
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GENERAL ASSEMBLIES
E01 EXT. 2X8 WALL R 38.5: Horizontal LP Siding, over 7/16"

treated plywood ripped to 3", vertical fastened through exterior
insulation to framing, (space per manufacturers
recommendation); WRB and wind tight layer; 3” EPS insulation
board with taped seams; 5/8” sheathing; 2x8 Structural framing
with dense pack fiberglass insulation; smart air and vapor
barrier; 5/8” drywall, fire-taped and painted.

E02 EXT. FOUNDATION: 8" Concrete wall per Structural, liquid
applied damp proof membrane

W01 INT. FIREWALL : (2) layers of type X 5/8” gyp bd - paint TBD,
over framing - per Structural, over (1) layers of type X 5/8” gyp
bd - paint TBD (INTERIOR)

W02 INT. 2X6: 5/8” gyp bd - paint TBD, over 2x6 framing, over 5/8”
gyp bd - paint TBD

W03 INT. 2X4: 5/8” gyp bd - paint TBD, over 2x4 framing, over 5/8”
gyp bd - paint TBD

W04 INT. TILE: 3/4” Tile, over mud base, over green board, over
framing

F01  FOUNDATION & SLAB:
Wall R-16: 4” EPS Perimeter installation board to frost line depth; 8”

concrete stem wall on footing to frost depth per structural;
Slab R-24: 4” compacted gravel; 6” ESP insulation board (Min 2");

4” slab on grade per structural; embedded radiant floor system
per mechanical; finished concrete floor.

F02  FIRE FLOOR PACK: (2) type X 5/8” drywall, fire-taped and
painted installed using resilient channels; 11 7/8” TJI with 3.5”
acoustical insulation, 5/8” T&G plywood subfloor,
soundproofing underlayment, 1-1/2" gypcrete with embedded
radiant tubing; floating wood flooring

F03  EXT DECK: 2x8 decking over framing - per Structural

R01  ROOF R-52: Metal roofing; WRB and wind tight layer, 3/4”
OSB sheathing, 22” cord truss with 18” blown-in fiberglass
insulation, insulation baffles installed at bottom of top cord;
smart air and vapor barrier; 5/8” drywall, fire-taped and
painted.

R02  ROOF @ SOFFIT & STAIR: Metal roofing; WRB and wind tight
layer, 3/4” OSB sheathing, over framing, over plywood soffit

NOTE: All assemblies to meet ASTM E 119 or UL 263 and NFPA
268 Fire Standards

N

SCALE: 1/4"   =    1'-0"1 SECOND FLOOR PLAN

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"2 CLEARSTORY
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REFLECTED CEILING
PLANS

Lindsay Schack & Lindsey Love
info@loveschack.com

1.406.282.4277
619 N. Church Ave, Unit 3

Bozeman, MT 59715
www.loveschack.com
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RECESSED CEILING LIGHT FIXTURE, WATERPROOF

RECESSED CAN ADJUSTABLE LENSE (ROUND)

WALL-MOUNTED SWING-ARM LIGHT FIXTURE

EXHAUST FAN

LIBRARY READING LIGHT

TRACK LIGHT

EXTERIOR WALL-MOUNTED LIGHT

3-WAY SWITCH

SPEAKER

MOTION SENSOR SWITCH

DOOR JAMB SWITCH

CEILING FAN
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J BOX
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PENDANT LIGHT FIXTURE

PUCK LIGHT FIXTURE

FLOOR LAMP
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SCALE: 1/4"   =    1'-0"1 MAIN FLOOR REFLECTED CEILING PLAN

SCALE: 1/4"   =    1'-0"2 SECOND FLOOR REFLECTED CEILING PLAN
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ROOF PLAN

Lindsay Schack & Lindsey Love
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1.406.282.4277
619 N. Church Ave, Unit 3

Bozeman, MT 59715
www.loveschack.com
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MAIN FLOOR
0"

SECOND FLOOR
10'-0"

11"7"

4'
-9

 1
/2

"

3'
-0

"

1-1/2" MAX
HANDRAIL

F03

3'
-6

"

EQ 4" M
AX

EQ
EQ

EQ
EQ

R2

2x6 WOOD RAILING,
SCREW INTO VERTICAL COLUMNS
& POSTS 48" O.C.

4X4 WOOD POST, PER STRUCTURAL
(SEE STRUCTURAL DETAIL 7/A1-4)

6x6 WOOD POST, PER STRUCTURAL

F03

BEAM (SEE STRUCTURAL)

THROUGH
RAILING
(SEE STRUCTURAL DETAIL 9/A1-4)

EXTERIOR SIDING

METAL FLASHING

METAL FLASHING

2x8 FASCIA

2x10 TRIM

PLYWOOD
SOFFIT

SOFFIT
VENT

R1

R2METAL ROOFING

2x_RAFTER
-PER STRUCTURAL

INTERIOREXTERIOR

GENERAL ASSEMBLIES
E01 EXT. 2X8 WALL R 38.5: Horizontal LP Siding, over 7/16"

treated plywood ripped to 3", vertical fastened through exterior
insulation to framing, (space per manufacturers
recommendation); WRB and wind tight layer; 3” EPS insulation
board with taped seams; 5/8” sheathing; 2x8 Structural framing
with dense pack fiberglass insulation; smart air and vapor
barrier; 5/8” drywall, fire-taped and painted.

E02 EXT. FOUNDATION: 8" Concrete wall per Structural, liquid
applied damp proof membrane

W01 INT. FIREWALL : (2) layers of type X 5/8” gyp bd - paint TBD,
over framing - per Structural, over (1) layers of type X 5/8” gyp
bd - paint TBD (INTERIOR)

W02 INT. 2X6: 5/8” gyp bd - paint TBD, over 2x6 framing, over 5/8”
gyp bd - paint TBD

W03 INT. 2X4: 5/8” gyp bd - paint TBD, over 2x4 framing, over 5/8”
gyp bd - paint TBD

W04 INT. TILE: 3/4” Tile, over mud base, over green board, over
framing

F01  FOUNDATION & SLAB:
Wall R-16: 4” EPS Perimeter installation board to frost line depth; 8”

concrete stem wall on footing to frost depth per structural;
Slab R-24: 4” compacted gravel; 6” ESP insulation board (Min 2");

4” slab on grade per structural; embedded radiant floor system
per mechanical; finished concrete floor.

F02  FIRE FLOOR PACK: (2) type X 5/8” drywall, fire-taped and
painted installed using resilient channels; 11 7/8” TJI with 3.5”
acoustical insulation, 5/8” T&G plywood subfloor,
soundproofing underlayment, 1-1/2" gypcrete with embedded
radiant tubing; floating wood flooring

F03  EXT DECK: 2x8 decking over framing - per Structural

R01  ROOF R-52: Metal roofing; WRB and wind tight layer, 3/4”
OSB sheathing, 22” cord truss with 18” blown-in fiberglass
insulation, insulation baffles installed at bottom of top cord;
smart air and vapor barrier; 5/8” drywall, fire-taped and
painted.

R02  ROOF @ SOFFIT & STAIR: Metal roofing; WRB and wind tight
layer, 3/4” OSB sheathing, over framing, over plywood soffit

NOTE: All assemblies to meet ASTM E 119 or UL 263 and NFPA
268 Fire Standards

11/2" 11/2"
EXTERIOR
HANDRAIL
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INTERMED. DECK POST
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BEAM-POST CONNECTION
END POST OF DECK BEAM-POST CONNECTION
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SCALE: 1/4"   =    1'-0"1 ROOF PLAN

SCALE: 1/2"   =    1'-0"4 WALL SECTION 03

SCALE: 1"       =    1'-0"3 BALCONY GUARDRAIL DETAIL
SCALE: 1 1/2"=    1'-0"2 FASCIA & VENT @ ROOF

SCALE: 1 1/2"=    1'-0"6 HANDRAIL DETAIL

7 DECK CONNECTION DETAILS 8 DECK CONNECTION DETAILS 9 DECK CONNECTION DETAILS
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DETAILS

Lindsay Schack & Lindsey Love
info@loveschack.com

1.406.282.4277
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ELEVATION KEYNOTES
01 	 METAL STANDING SEAM: BRIDGER STEEL -

WEATHERED COPPER, 24 GA.

02 	 METAL FLASHING: BRIDGER STEEL - WEATHERED
COPPER, 24 GA.

03 	 WINDOW TRIM: LP SMART SIDE, COLOR -

04 	 8" HORIZONTAL SIDING: LP SMART SIDE, COLOR -

05 	 WOOD COLUMN: STAIN

06 	 WOOD GUARDRAIL: STAIN

07 	 WOOD DECKING: STAIN

08 	 ROOF SOFFIT: LP SMART SIDE, COLOR -

WINDOW UNIT

1X WOOD RETURN

EXTERIOR SHEATHING

2X4 TRIM

SHIM SPACE, AIR SEAL
w/ CAULK OVER

BACKER ROD OVER
NON-EXPANDING FOAM

WEATHER BARRIER

SELF ADHERED MEMBRANE
FLASHING SHINGLED
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EXTERIOR SIDING
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VAPOR BARRIER
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METAL FLASHING
1X4 WOOD TRIM

HEADER PER
STRUCTURAL -

INSULATE CAVITY

TREATED PLY SPACER

TRIM
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INTERIOR EXTERIOR

2X6
RIPPED

3/8"

WINDOW UNIT

RIGID INSULATION

2X4 TRIM
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w/ CAULK OVER BACKER ROD
OVER NON-EXPANDING FOAM
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EXTERIOR SIDING

1X WOOD SILL
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(SEE FRAMING)
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(PER STRUCTURAL)
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(SEE STRUCTURAL)
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GENERAL WINDOW & DOOR NOTES
01. Window U-value: 0.28

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"2 NORTH ELEVATION

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"1 SOUTH ELEVATION

SCALE: 1 1/2"=    1'-0"3 TYP. WINDOW @ HEADER

SCALE: 1 1/2"=    1'-0"5 TYP. WINDOW @ SILL

SCALE: 1 1/2"=    1'-0"4 TYP. WINDOW @ JAMB

SCALE: 1 1/2"=    1'-0"6 TYP. DOOR @ HEADER

SCALE: 1 1/2"=    1'-0"9 TYP. DOOR @ THRESHOLD: DECK

SCALE: 1 1/2"=    1'-0"8 TYP. DOOR @ THRESHOLD: SLAB

SCALE: 1 1/2"=    1'-0"7 TYP. DOOR @ JAMB
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ELEVATIONS &
SCHEDULES

Lindsay Schack & Lindsey Love
info@loveschack.com

1.406.282.4277
619 N. Church Ave, Unit 3

Bozeman, MT 59715
www.loveschack.com
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ELEVATION KEYNOTES
01 	 METAL STANDING SEAM: BRIDGER STEEL -

WEATHERED COPPER, 24 GA.

02 	 METAL FLASHING: BRIDGER STEEL - WEATHERED
COPPER, 24 GA.

03 	 WINDOW TRIM: LP SMART SIDE, COLOR -

04 	 8" HORIZONTAL SIDING: LP SMART SIDE, COLOR -

05 	 WOOD COLUMN: STAIN

06 	 WOOD GUARDRAIL: STAIN

07 	 WOOD DECKING: STAIN

08 	 ROOF SOFFIT: LP SMART SIDE, COLOR -
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GENERAL WINDOW & DOOR NOTES
01. Window U-value: 0.28

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"2 EAST ELEVATION

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"1 WEST ELEVATION

SCALE: 1'       =    1'-0"
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SCALE: 1'       =    1'-0"

WINDOW LEGEND
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BUILDING SECTIONS

Lindsay Schack & Lindsey Love
info@loveschack.com

1.406.282.4277
619 N. Church Ave, Unit 3

Bozeman, MT 59715
www.loveschack.com
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BASEMENT/FOUNDATIONS
-4'-0"

MAIN FLOOR
0"

SECOND FLOOR
10'-0"

CLEARSTORY
19'-0"

F02

F01

E01

R02 R01 R02

W03

W03

W01
W03 W03W03 W03

PERIMITER
DRAIN PIPE

PERIMITER
DRAIN PIPE

FIRE STOPS @ ALL
PLUMBING

PENETRATIONS, TYP.

UNIT 3
BEDROOM

UNIT 3
LIVING

UNIT 2
BEDROOM

UNIT 2
BATH

UNIT 1
BATH

UNIT 1
BEDROOM

RADON PIPE AND
BARRIER @
PERIMETER, PER
CODE

RADON PIPE AND
BARRIER @

PERIMETER, PER
CODE

2
A1.4

3
A1.4

6
A3.1

6
A3.1

BASEMENT/FOUNDATIONS
-4'-0"

MAIN FLOOR
0"

SECOND FLOOR
10'-0"

CLEARSTORY
19'-0"

W03

R01

F02

F01

F03

R02

R02

PERIMITER
DRAIN PIPE

PERIMITER
DRAIN PIPE

R02

UNIT 3
KITCHEN

UNIT 1
KITCHEN

UNIT 1
HALL

UNIT 3
M. BEDROOM

UNIT 1
BEDROOM

CLOSET

SIM.

RADON PIPE AND
BARRIER @

PERIMETER, PER
CODE

RADON PIPE AND
BARRIER @
PERIMETER, PER
CODE

GENERAL ASSEMBLIES
E01 EXT. 2X8 WALL R 38.5: Horizontal LP Siding, over 7/16"

treated plywood ripped to 3", vertical fastened through exterior
insulation to framing, (space per manufacturers
recommendation); WRB and wind tight layer; 3” EPS insulation
board with taped seams; 5/8” sheathing; 2x8 Structural framing
with dense pack fiberglass insulation; smart air and vapor
barrier; 5/8” drywall, fire-taped and painted.

E02 EXT. FOUNDATION: 8" Concrete wall per Structural, liquid
applied damp proof membrane

W01 INT. FIREWALL : (2) layers of type X 5/8” gyp bd - paint TBD,
over framing - per Structural, over (1) layers of type X 5/8” gyp
bd - paint TBD (INTERIOR)

W02 INT. 2X6: 5/8” gyp bd - paint TBD, over 2x6 framing, over 5/8”
gyp bd - paint TBD

W03 INT. 2X4: 5/8” gyp bd - paint TBD, over 2x4 framing, over 5/8”
gyp bd - paint TBD

W04 INT. TILE: 3/4” Tile, over mud base, over green board, over
framing

F01  FOUNDATION & SLAB:
Wall R-16: 4” EPS Perimeter installation board to frost line depth; 8”

concrete stem wall on footing to frost depth per structural;
Slab R-24: 4” compacted gravel; 6” ESP insulation board (Min 2");

4” slab on grade per structural; embedded radiant floor system
per mechanical; finished concrete floor.

F02  FIRE FLOOR PACK: (2) type X 5/8” drywall, fire-taped and
painted installed using resilient channels; 11 7/8” TJI with 3.5”
acoustical insulation, 5/8” T&G plywood subfloor,
soundproofing underlayment, 1-1/2" gypcrete with embedded
radiant tubing; floating wood flooring

F03  EXT DECK: 2x8 decking over framing - per Structural

R01  ROOF R-52: Metal roofing; WRB and wind tight layer, 3/4”
OSB sheathing, 22” cord truss with 18” blown-in fiberglass
insulation, insulation baffles installed at bottom of top cord;
smart air and vapor barrier; 5/8” drywall, fire-taped and
painted.

R02  ROOF @ SOFFIT & STAIR: Metal roofing; WRB and wind tight
layer, 3/4” OSB sheathing, over framing, over plywood soffit

NOTE: All assemblies to meet ASTM E 119 or UL 263 and NFPA
268 Fire Standards

BASEMENT/FOUNDATIONS
-4'-0"

MAIN FLOOR
0"

SECOND FLOOR
10'-0"

CLEARSTORY
19'-0"

1/2" PEX ON 12"
O.C. RADIANT
TUBING, HELD TO
SUBFLOOR w/
PNEUMATIC
DRVIEN 1"
CROWN STAPLE,
TYP.P.T. SILL PLATE

(SEE STRUCTURAL)

PERIMETER
DRAIN PIPE

4" WASHED
ROCK

F01

F02

EXPANSION JOINT

INSULATION
@ PERIMETER

1/2" PEX ON 12"
O.C. RADIANT
TUBING, HELD TO
SUBFLOOR w/
PNEUMATIC
DRVIEN 1"
CROWN STAPLE,
TYP.

RADON PIPE
AND BARRIER @
PERIMETER,
PER CODE BASEMENT/FOUNDATIONS

-4'-0"

MAIN FLOOR
0"

SECOND FLOOR
10'-0"

CLEARSTORY
19'-0"

FIRE STOPS @ ALL
PLUMBING PENETRATIONS, TYP.

F01

F02

W01W01

CEILING @ BATHS
-SEE SHEET A1.3

FIRE STOPS @ ALL
PLUMBING PENETRATIONS, TYP.

FIRE STOPS @ ALL
PLUMBING PENETRATIONS, TYP.

1/2" PEX ON 12"
O.C. RADIANT
TUBING, HELD TO
SUBFLOOR w/
PNEUMATIC
DRVIEN 1"
CROWN STAPLE,
TYP.

1/2" PEX ON 12"
O.C. RADIANT
TUBING, HELD TO
SUBFLOOR w/
PNEUMATIC
DRVIEN 1"
CROWN STAPLE,
TYP.

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"1 BUILDING SECTION A

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"2 BUILDING SECTION B

0 1' 2' 4'
SCALE: 1/2"   =    1'-0"3 WALL SECTION 01 0 1' 2' 4'

SCALE: 1/2"   =    1'-0"4 WALL SECTION 02
NOT TO SCALE

6 EXTERIOR WALL TO DECK CONNECTION
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STRUCTURAL:
FRAMING PLANS

Lindsay Schack & Lindsey Love
info@loveschack.com

1.406.282.4277
619 N. Church Ave, Unit 3

Bozeman, MT 59715
www.loveschack.com
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48'-0"
8" 1'-43/4" 10'-2" 10'-0" 10'-2" 14'-111/4" 8"

48'-0"

8" 8" 9'-2" 9'-51/4" 9'-51/4" 9'-51/4" 9'-2" 8"

6'
-1

1/
2"

1'
-6

"
22

'-6
"

2"
6'

-7
1/

8"
24

'-0
"

8"
9'

-1
"

2'
-3

"
6'

-2
"

5'
-2

"
8"

8"
13

'-1
0"

8'
-1

0"
8"

-4'-0" B.O. FOOTING

1'-0" B.O. FOOTING

1'-0" B.O. FOOTING

1'-0" B.O. FOOTING

1'-0" B.O. FOOTING

1'-0" B.O. FOOTING

-4'-0" B.O. FOOTING

-4'-0" B.O. FOOTING

-4'-0" B.O. FOOTING

0'-0" T.O. FOOTING

0'-0" T.O. FOOTING

0'-0" T.O. FOOTING

0'-0" T.O. FOOTING

F1
P1

F4
P1

F4
P1

F1
P1

F1
P1

F4
P1

F4
P1

F1
P1

F3

F2

F3

F3

F3

F2

F2

F2

E0
2

E02

E02

E0
2

T1, TYP.

0-4" CONCRETE SLAB w/ WELDED WIRE MESH, 6X6 / W2.9 x W2.9

A
A40

4
A1.4

B
A40

B
A40

1
A44

4
A3.1

48'-0"

6'
-1

1/
2"

24
'-1

0"
5'

-1
11/

8"

48'-0"

2'-03/4" 10'-2" 10'-0" 10'-2" 15'-71/4"

9'-10"9'-51/4"9'-51/4"9'-51/4"9'-10"

6'
-1

11/
2"

23
'-2

"
6'

-9
1/

8"

S1
S1

S1S1S1

S1
S1

S1 S1 S1

EQ
4'-0" MAX.

TYP.

EQ
4'-0" MAX.

TYP.

EQ
4'-0" MAX.

TYP.

EQ
4'

-0
" M

AX
.

TY
P.

EQ
4'

-0
" M

AX
.

TY
P.

3'-33/4" EQ
4'-0" MAX.

TYP.

2'-33/4"

A
A40

4
A1.4

P2 P2 P2 P2

P2 P2 P2 P2

H1 H2 H2 H2 H2 H1

H1 H2 H2

H3

H3

H3

H3

H1

P3

P3

P3

B1 B1 B1

B1B1B1

I-J1, TYP.

PT SILL PLATE
& DBL TOP PLATE

PT SILL PLATE
& DBL TOP PLATE

PT SILL PLATE
& DBL TOP PLATE

PT SILL PLATE
& DBL TOP PLATE

FIRE STOPS @ ALL
PLUMBING
PENETRATIONS, TYP.

I-J1, TYP.

I-J1, TYP.

I-J1, TYP.

H4

H4

J2, TYP.
J2, TYP.

INTERIOR WALL
1/2" OSB on one face.
Edge Nailing:  8d nails @ 4" o.c.
Field Nailing:   8d nails @ 12" o.c.
2x blocking all OSB edges.

EACH WALL END:
DBL (2) 2x6s studs w/ Simpson
Holddowns (HD) into thickened
slab.

HD1

H
D

1

H
D

1

HD1

HD1

HD1

H
D

1

H
D

1

H
D

1

H
D

1

HD1

HD1

HD1

HD1

H
D

1

H
D

1 H
D

1

H
D

1

H
D

1

B
A40

B
A40

1234567

U
P

S2
16

'-0
" 

M
IN

.

J2, TYP.

HD1

HD1

J2, TYP.

J2, TYP.

J2, TYP.

1
A44

4
A3.1

H
D

1

P3 P3P3P3
P3P3

P3P3
P3

P3

CONNECT POSTS TO PERIMETER 3-1/8" x 9" GLB OR DBL (2)
2x10 PERIMETER MEMBERS w/ (2) 5/8"-dia CARRIAGE BOLTS
w/ WASHER & NUT.  USE GALV. OR STAINLESS STELL.
MINIMUM EDGE DISTANCE TO THE TOP & BOTTOM OF THE
DECK PERIMETER BEAM WILL BE 2-1/2", TYP.

CONNECT POSTS TO PERIMETER 3-1/8" x 9" GLB OR DBL (2)
2x10 PERIMETER MEMBERS w/ (2) 5/8"-dia CARRIAGE BOLTS
w/ WASHER & NUT.  USE GALV. OR STAINLESS STELL.
MINIMUM EDGE DISTANCE TO THE TOP & BOTTOM OF THE
DECK PERIMETER BEAM WILL BE 2-1/2", TYP.

P3

P3

P3 P3 P3 P3 P3 P3

P3

P3

DECK LEDGER CONNECTION TO RIMBOARD w/ 5/16"
DIA.STAINLESS RSS SCREWS @ 8" O.C., STAGGARD -SEE
LEDGER DETAIL & INSTALL PER IRC FIGURE R507.2.1(1)

DECK LEDGER CONNECTION TO RIMBOARD w/ 5/16"
DIA.STAINLESS RSS SCREWS @ 8" O.C., STAGGARD -SEE

LEDGER DETAIL & INSTALL PER IRC FIGURE R507.2.1(1)

DECK LEDGER CONNECTION TO RIMBOARD w/ 5/16"
DIA.STAINLESS RSS SCREWS @ 8" O.C., STAGGARD -SEE
LEDGER DETAIL & INSTALL PER IRC FIGURE R507.2.1(1)

DECK LEDGER CONNECTION TO RIMBOARD w/ 5/16"
DIA.STAINLESS RSS SCREWS @ 8" O.C., STAGGARD -SEE

LEDGER DETAIL & INSTALL PER IRC FIGURE R507.2.1(1)

SET OF (2) SIMPSON DTT2
TENSION TIES THRU LEDGER
@ DECK END (TYP @ EACH
END OF EACH DECK) INSTALL
PER IRC FIGURE R507.2.3(1)

SET OF (2) SIMPSON DTT2
TENSION TIES THRU LEDGER
@ DECK END (TYP @ EACH
END OF EACH DECK) INSTALL
PER IRC FIGURE R507.2.3(1)

SET OF (2) SIMPSON
DTT2 TENSION TIES
THRU LEDGER @
DECK END (TYP @
EACH END OF EACH
DECK) INSTALL PER
IRC FIGURE
R507.2.3(1)

SET OF (2) SIMPSON DTT2
TENSION TIES THRU LEDGER
@ DECK END (TYP @ EACH
END OF EACH DECK) INSTALL
PER IRC FIGURE R507.2.3(1)

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"1 FOUNDATION PLAN 0 2' 4' 8'

SCALE: 1/4"   =    1'-0"2 SECOND FLOOR: FRAMING

SHEAR WALL SCHEDULE:

MARK              SHEAR PANEL
     
S1       1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 4" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson Holddowns (HD1)  
             into concrete foundation.

S2   1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 4" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson Holddowns (HD1)
   into concrete foundation.  

 
S3       1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 6" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson MSTC40 Straps  
   (HD2), thru the floor, into the wall studs below.

S4       1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 6" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson MSTC52 Straps  
   (HD3), thru the floor, into the wall studs below.

FOOTING SCHEDULE:
          
 F1    24x24X8    FTG. W/ (4) #4 HORTZ. BARS 12" O.C.E.W.

 F2    8x24          FTG. W/ (3) #4 BARS CONT. & #4 HORTZ. BARS 16" O.C.E.W.
  8"     CONCRETE WALL w/ #4 BARS @ 16" O.C.E.W.

 F3    8x16          FTG. W/ (2) #4 BARS CONT. & #4 HORTZ. BARS 16" O.C.E.W.

 F4    30x30X8    FTG. W/ (4) #4 HORTZ. BARS 12" O.C.E.W.

POST SCHEDULE:
         
 P1    12x12 SQUARE CONCRETE PIERS, W/ SIMPSON

CPT66Z OR SIM.  W/ (4) #4 VERTICAL BARS w/
BENT HORTZ. LEGS INTO FOOTING w/ #4 HORTZ
TIES 12" O.C., TYP.

 P2    (1) 6x6

 P3    (1) 4x4
   

HEADER / BEAM SCHEDULE:

 H1  GLB (1) 3-1/8" x 12"

 H2  (2) 2" x 10s

 H3  GLB (1) 3 1/8" x 9"

 H4  (2) 2" x 12s
  
 B1  (2) 2x12 BEAM

 B2  GLB (1) 5-1/8"x 9" CONTINUIOUS

I-JOIST / TRUSS SCHEDULE:

 I-J1  11-7/8" @16 O.C.

   J2  PT 2X8s @ 16" O.C. JOIST

   J3  PT 2X10s @ 16" O.C. JOIST

   T1  22" TRUSS @ 24" O.C.

WALL SCHEDULE:

  PT SILL PLATE & DBL TOP PLATE

*NOTE: ALL SILL PLATES TO BE PRESSURE TREATED FOR CONCRETE FLOORS, TYP.
 

 

HOLDDOWN & TIEDOWN SCHEDULE:

HD1      SIMPSON HD5B or STHD10

HD2      SIMPSON MSTC40

HD3      SIMPSON MSTC52

GENERAL STRUCTURAL NOTES
1.  All construction materials, detailing, connections and workmanship not shown in these plans shall comply with the 2015 International Building Code.

2.  The Contractor shall review all layouts and dimensions prior to construction.  Love Schack Architecture shall be notified of any dimensional
discrepancies or inconsistencies before materials are ordered or fabricated, and before construction begins.

3.  Do not substitute materials, or do not modify layout, spans or structural elements without the written consent of the Love Schack Architecture.

4.  Contractor shall coordinate with electrical, plumbing and mechanical contractors for blockouts, conduit, sleeves, ducts, chases, embedded items.  No
large holes or notches are permitted through any load-bearing walls, shear walls or wood framing.

5.  During construction, all foundations, walls, floors, trusses and other building elements shall be adequately braced with appropriate temporary shoring
to resist construction loads until all structural elements have been permanently installed and secured.
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STRUCTURAL:
FRAMING PLANS

Lindsay Schack & Lindsey Love
info@loveschack.com

1.406.282.4277
619 N. Church Ave, Unit 3

Bozeman, MT 59715
www.loveschack.com
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1,146.0 sq ft

A
A40

A
A40

4
A1.4S3 S3 S3

S3
S3

S3S3

S3
S3

H
D

2

H
D

2

T1, TYP.
T1, TYP.

J3, TYP.
J3, TYP.

H
D

2

H
D

2

H
D

2

H
D

2

HD2

HD2

HD2

HD2

This wall only,
second floor and above,
use 2x6 LVL at 16" o.c.

This wall only,
second floor and above,
use 2x6 LVL at 16" o.c.

T1: @ Load bearing wall: Simpson

Hurricane Ties H1 or H3, at both ends of

each truss, fastened to the double 2x top

plate

@ Non-load bearing walls:  Gable truss
will bear directly on wall top plate and be
nailed continuously, or a rake wall will be
built, depending.

@ Non-load bearing walls:  Gable truss
will bear directly on wall top plate and be
nailed continuously, or a rake wall will be
built, depending.

B
A40

B
A40

D
O

W
N

J3, TYP.

J3, TYP.

J3, TYP.

J3, TYP.

J3, TYP.

J3, TYP.

1
A44

4
A3.1

S4

H2 H3

H3

H2

H3

H2H2 H2H3

H3

H2

H3H3H3H3

P2 P2 P2 P2

P2 P2 P2 P2

B2
B2 B2

B2B2B2

P3P3

H
D

2

H
D

2

H
D

2

H
D

2

HD2

HD2

HD2

HD2

HD3

HD3

TOP PLATE
(2) 2x6s

BUTT SPLICE / 2x6 ENDS

SIMPSON MSTI26 STRAP,
CENTERED

(12) 0.148" Ø NAILS, EA. SIDE
(24 TOTAL)

TOP PLATE SPLICE @ SHEAR WALL

0 2' 4' 8'
SCALE: 1/4"   =    1'-0"1 ROOF: FRAMING

3 FIGURE R602.10.8(2)

2 FIGURE R602.10.8-1

4 TOP PLATE SPLICE @ SHEAR WALL

GENERAL STRUCTURAL NOTES
1.  All construction materials, detailing, connections and workmanship not shown in these plans shall comply with the 2015 International Building Code.

2.  The Contractor shall review all layouts and dimensions prior to construction.  Love Schack Architecture shall be notified of any dimensional
discrepancies or inconsistencies before materials are ordered or fabricated, and before construction begins.

3.  Do not substitute materials, or do not modify layout, spans or structural elements without the written consent of the Love Schack Architecture.

4.  Contractor shall coordinate with electrical, plumbing and mechanical contractors for blockouts, conduit, sleeves, ducts, chases, embedded items.  No
large holes or notches are permitted through any load-bearing walls, shear walls or wood framing.

5.  During construction, all foundations, walls, floors, trusses and other building elements shall be adequately braced with appropriate temporary shoring
to resist construction loads until all structural elements have been permanently installed and secured.

GABLE TRUSS
OR TRUSS

TRUSS BOTTOM CHORD
&/OR
INTERIOR SHEAR WALL

TRUSS BOTTOM CHORD
&/OR
INTERIOR SHEAR WALL w/ BLOCKING

RIM JOIST THROUGH FLOOR FRAMING @ FLOOR ONLY

SHEAR WALL SCHEDULE:

MARK              SHEAR PANEL
     
S1       1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 4" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson Holddowns (HD1)  
             into concrete foundation.

S2   1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 4" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson Holddowns (HD1)
   into concrete foundation.  

 
S3       1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 6" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson MSTC40 Straps  
   (HD2), thru the floor, into the wall studs below.

S4       1/2" OSB on outside face.
   Edge Nailing:  8d nails @ 6" o.c.
   Field Nailing:   8d nails @ 12" o.c.
   2x blocking all OSB edges.

   Each Wall End: DBL (2) 2x6s studs w/ Simpson MSTC52 Straps  
   (HD3), thru the floor, into the wall studs below.

FOOTING SCHEDULE:
          
 F1    24x24X8    FTG. W/ (4) #4 HORTZ. BARS 12" O.C.E.W.

 F2    8x24          FTG. W/ (3) #4 BARS CONT. & #4 HORTZ. BARS 16" O.C.E.W.
  8"     CONCRETE WALL w/ #4 BARS @ 16" O.C.E.W.

 F3    8x16          FTG. W/ (2) #4 BARS CONT. & #4 HORTZ. BARS 16" O.C.E.W.

 F4    30x30X8    FTG. W/ (4) #4 HORTZ. BARS 12" O.C.E.W.

POST SCHEDULE:
         
 P1    12x12 SQUARE CONCRETE PIERS, W/ SIMPSON

CPT66Z OR SIM.  W/ (4) #4 VERTICAL BARS w/
BENT HORTZ. LEGS INTO FOOTING w/ #4 HORTZ
TIES 12" O.C., TYP.

 P2    (1) 6x6

 P3    (1) 4x4
   

HEADER / BEAM SCHEDULE:

 H1  GLB (1) 3-1/8" x 12"

 H2  (2) 2" x 10s

 H3  GLB (1) 3 1/8" x 9"

 H4  (2) 2" x 12s
  
 B1  (2) 2x12 BEAM

 B2  GLB (1) 5-1/8"x 9" CONTINUIOUS

I-JOIST / TRUSS SCHEDULE:

 I-J1  11-7/8" @16 O.C.

   J2  PT 2X8s @ 16" O.C. JOIST

   J3  PT 2X10s @ 16" O.C. JOIST

   T1  22" TRUSS @ 24" O.C.

WALL SCHEDULE:

  PT SILL PLATE & DBL TOP PLATE

*NOTE: ALL SILL PLATES TO BE PRESSURE TREATED FOR CONCRETE FLOORS, TYP.
 

 

HOLDDOWN & TIEDOWN SCHEDULE:

HD1      SIMPSON HD5B or STHD10

HD2      SIMPSON MSTC40

HD3      SIMPSON MSTC52
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MECHANICAL PLAN
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info@loveschack.com
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